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January 3, 2006 
 
 
 
 
The Honorable Wesley Chesbro, Chair 
Joint Legislative Budget Committee 
State Capitol, Room 5035 
Sacramento, CA 95814 
 
Dear Senator Chesbro: 
 
The Department of General Services’ (DGS) is submitting its Quarterly Status Report of Major 
Capital Outlay Projects as of September 30, 2005.  The report delineates capital outlay 
workload for the DGS.  It includes projects currently being accomplished by the Real Estate 
Services Division (RESD).  The format of the RESD report, prepared by the Project 
Management Branch, includes schedule data, funding history, and a comment section. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be viewed at 
http://www.legi.dgs.ca.gov/Publications/2005LegislativeReports.htm.  The report is entitled Major 
Capital Outlay Quarterly Report, September 30, 2005. 
 
If you wish to receive a printed copy of this report, please contact Stella Gloria at 
(916) 376-1679 (stella.gloria@dgs.ca.gov). 
 
If you need further information or assistance on this issue, please contact Steve Durham, Chief, 
Project Management Branch, Real Estate Services Division, Department of General Services, at 
(916) 376-1717. 
 
Sincerely, 
 
 
 
 
Ron Joseph 
Director 
 
 
cc: See attached distribution list 

Steve Durham, Chief, Project Management Branch, Real Estate Services Division,  
  Department of General Services 

 

 Sta te  o f  Ca l i fo rn ia   •   Arno ld  Schw arzenegger ,  Governor  
S ta te  and  Consumer  Services  Agency   

D E P A R T M E N T  O F  G E N E R A L  S E R V I C E S  

Executive Office 
 

  



CAPITAL OUTLAY DISTRIBUTION LIST 
 

ORIGINAL LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Wesley Chesbro, Chair The Honorable John Laird, Chair 
Joint Legislative Budget Committee Assembly Budget Committee 
State Capitol, Room 5035 State Capitol, Room 6026 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original + 17 copies) (1 original) 
  
The Honorable Wesley Chesbro, Chair Ms. Elizabeth G. Hill 
Senate Budget & Fiscal Review Committee Legislative Analyst 
State Capitol, Room 5019 925 L Street, Suite 1000, B-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original) (1 original) 
  
 
______________________________________________________________________________________________________________ 
 
COPY OF JLBC LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Jenny Oropeza, Vice Chair Doug Hoffner, Assistant Director-Legislation 
Joint Legislative Budget Committee Department of General Services 
State Capitol, Room 2148 707 Third Street, 8th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
(1 copy) (1 copy) 
  
The Honorable Dennis Hollingsworth, Vice Chair Gary Fujii, Budget and Planning Officer 
Senate Budget & Fiscal Review Committee Office of Fiscal Services 
State Capitol, Room 5064 707 Third Street, 9th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
(1 copy) (1 copy) 
  
The Honorable Rick Keene, Vice Chair California State Library 
Assembly Budget Committee Government Publications Section 
State Capitol, Room 6027 914 Capitol Mall, E-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 copy) (2 copies) 
  
Richard Costigan, Legislative Secretary Office of Legislative Counsel 
Office of the Governor Attention:  Indexing Division 
State Capitol, First Floor, E-15 925 L Street, Suite 1150, B-30 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 copy) (1 copy) 
  
Happy Chastain, Deputy Secretary-Legislation  
State and Consumer Services Agency Andrew J. Chang, Chief Deputy Director 

Department of General Services 
707 Third Street, 8th Floor 
West Sacramento, CA 95605  

915 Capitol Mall, Room 200, C-14  
Sacramento, CA  95814  
(1 copy)  
  
Fred Klass, Program Budget Manager  
Department of Finance Originating Office 
915 L Street, A-15  
Sacramento, CA  95814  
(1 copy)  
 REVISED 11/02/05 
  
 CAPITAL OUTLAY STATUS REPORT 
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State of California 
Department of General Services 

Real Estate Services Division 
 

QUARTERLY STATUS REPORT  
OF 

MAJOR CAPITAL OUTLAY PROJECTS 
 

PREFACE: 
 
This report presents a summary of major capital outlay projects managed by the 
Department of General Services (DGS), Real Estate Services Division (RESD).  Within 
the RESD, project management of capital projects is performed in two branches.  Size, 
scope and complexity of the project determines which branch is assigned the work.  The 
Project Management Branch (PMB) manages the majority of the projects and the 
Professional Services Branch (PSB) manages the balance of projects.  Projects are 
organized by Agency Code in ascending order.  The report has two sections.  The first 
presents PMB managed projects, and the second has the PSB managed work.  Each 
section has its own Table of Contents which includes a brief description of each project. 
 
PREPARATION OF THE QUARTERLY REPORT: 
 
This report is prepared jointly by the PMB and the PSB.   
 
QUESTIONS: 
 
Questions concerning any part of this report may be referred to: 
 
Glenn Hezmalhalch, Capital Outlay Program Manager 
Real Estate Services Division 
Project Management Branch 
707 Third Street, Suite 3-305 
West Sacramento, CA  95605 
(916) 376-1711 
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Legend Prologue: 
 
The start date for Preliminary Plans coincides with the selection of the A&E services consultant 
and/or the funds transfer approval. 
 
The Bidding Phase begins with Department of Finance (DOF) approval to bid.  The Contract 
Award is the point in time RESD sends the announcement of Award and the contract to the 
contractor for signature.  This always occurs after certification of construction funds.  There may 
be an average of 30 days after contract award before actual physical work begins on the 
project. 
 
The conclusion of the construction phase identified as Project Acceptance is that point in time 
that the Department has occupied or received use of the project, the punch list work is 
complete, and the project has been accepted by the Director of the DGS which releases final 
payment.  The project will be dropped from this report at that time.  Warranty work and claims 
can occur after this phase. 

 
 

LEGEND 
 
 
 
 

Phase 
 

Start Definition Finish Definition 

S = Study/Acquisition 
 

Funds Transfer Approval Study Complete and Reviewed 
Acquisition close of escrow 

P = Preliminary Plans 
 

Consultant Selection/Funds 
Transfer 

PWB Approval 

W = Working Drawings 
 

Funds Transfer Approval 14D Approval To Bid 

B = Bidding 
 

14D Approval To Bid Contract Award 

C = Construction 
 

Contract Award Project Acceptance 
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 1

OXNARD

BOATING & WATERWAYS
DOUGLAS BRENNING

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0106/2001
0208/2004
0379/2002

Budget Item

3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(4)
3680-490-0516(1)
3680-301-0516(5)

Appropriation($)

     319,000.00 

      30,000.00 
     310,000.00 
     310,000.00 

Document

20063A
20063A
30019A
05174APMB

Transferred($)

     319,000.00 
(     60,000.00)
      30,000.00 

     310,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     349,000.00 
     620,000.00 

            .00 

            .00 
     289,000.00 
     310,000.00 

            .00 

            .00 
     292,271.25 

            .00 
            .00 

Project      969,000.00      599,000.00      292,271.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-SEP-2001

15-JUL-2002

15-JUL-2002

06-APR-2003

14-JUN-2002

02-DEC-2002

02-DEC-2002

11-JUL-2004

22-AUG-01

01-FEB-2006

01-NOV-2006

11-JAN-2007

12-AUG-05

31-OCT-2006

10-JAN-2007

10-MAR-2008

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $4,861,000.00

PRELIMINARY PLANSCURRENT PHASE:

 Project approval and mitigation measures require changes to plans as currently designed.  The County
of Ventura amendment to the Harbor's Public Works Plan to satisfy requirements of the Coastal
Commission was submitted to the commission and approved on March 16, 2005.  Preliminary plans were
approved by the PWB on July 8, 2005.  The new budget amount for Working Drawings was approved in
the 05/06 Budget.  Transfer of Working Drawings funds will occur following resolution of conditions by
DOF that have to be completed prior to transfer.

Project Status

Schedule will be updated once Working Drawings funds transfer is complete, pending DOF approval to
proceed.

Schedule

Project is co-funded by Ventura County and the County Harbor Department. Project was not within
budget for C Phase as updated from CCCI of 3869 to 4328.  Request for increase in appropriation for
Working Drawing phase was submitted to DOF and approved in the 05/06 Budget.  DOF requirements for
funding commitment from Ventura Co. and status on county lawsuit have to be satisfied prior to WD
funds transfer, currently neither issue has been resolved as of Nov. 15, 2005.

Budget

Other information

22-AUG-2001

15-AUG-2005

03-JUN-2006

12-AUG-2006

10-OCT-2003

02-JUN-2006

11-AUG-2006

10-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 2

EUREKA

BOATING & WATERWAYS
KATHRYN VESTAL

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

     222,000.00 
   3,955,701.00 

Document

20064A
20064A
30088A
05024APMB
05063APMB

Transferred($)

     245,000.00 
(     40,000.00)
     222,000.00 

   3,833,881.00 
     121,820.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     222,000.00 

   3,955,701.00 

            .00 
     205,000.00 
     222,000.00 

   3,955,701.00 

            .00 
     204,692.01 
     220,904.68 

   1,450,619.73 

Project    4,422,701.00    4,382,701.00    1,876,216.42 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2001

15-SEP-2001

02-APR-2003

02-NOV-2004

06-JUN-2002

06-JUN-2002

06-NOV-2003

02-NOV-2005

05-SEP-2001

12-NOV-2002

01-JUL-2004

10-JAN-2005

08-NOV-2002

30-APR-2004

01-NOV-2004

06-FEB-2006

    .00%

 100.00%

 100.00%

 100.00%

  32.00%

Current Comments

 $4,382,701.00

CONSTRUCTIONCURRENT PHASE:

Building foundation is complete and framing of exterior and interior walls is underway. Structural steel
posts on level one are in place and level two is in progress. Work has also begun on sidewalks, curbs,
and gutters.  Framing is well underway.

Project Status

Original construction completion was January 10, 2006, but three time extensions have been granted for
various reasons, bringing the adjusted contract completion date to February 6, 2006.

Schedule

An 5.5% augmentation was approved for contract award, and 2.8% for increased inspection costs, for a
cumulative total of 8.3%.

Budget

Work is being coordinated with the City of Eureka and PG & E, who are handling the street
improvements and underground utilities serving the site.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CAMARILLO

CALIF CONSERV CORPS
MIKE SIEMERING

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     581,000.00 

  10,284,000.00 

Document

00217A
00268A
20057B

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     581,000.00 

  10,284,000.00 

            .00 
     526,000.00 
     581,000.00 

            .00 

            .00 
     520,342.37 
     554,909.86 

            .00 

Project   11,391,000.00    1,107,000.00    1,075,252.23 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

07-MAY-2002

04-OCT-2002

08-JUN-2001

06-MAY-2002

03-OCT-2002

23-FEB-2004

02-OCT-2000

24-AUG-2001

16-DEC-2005

24-APR-2006

08-JUN-2001

15-DEC-2005

17-APR-2006

16-NOV-2007

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $15,905,400.00

WORKING DRAWINGSCURRENT PHASE:

Supplemental appropriation in the 2005-06 budget for the adjusted and escalated costs due to original
bid over-run is in place.  The project documents are undergoing code updating & re-review by State Fire
Marshal prior to commencement of re-bid.

Project Status

Project re-bid is anticipated to commence during December 05.Schedule

The supplemental appropriation (05/06 budget) approved an additional $55,000 for the Working Drawing
phase, and a total of $14,511,000 for the construction phase.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN JOAQUIN COUNTY

CALIF CONSERV CORPS
RICHARD MYREN

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
0052/2000
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

3340-301-0001 (3)
3340-301-0001 (3)
3340-301-0001(4.6)
3340-490-0660(2)
3340-490-0660(2)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

   1,500,000.00 

      55,000.00 
     100,000.00 
     588,000.00 
     806,600.00 

  18,822,400.00 

Document

20071A
20071A
00218A
30128B
30128B
06035BPMB

Transferred($)

   1,500,000.00 
(  1,300,000.00)

      55,000.00 
     100,000.00 
     588,000.00 
     806,600.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,655,000.00 
     588,000.00 
     806,600.00 

  18,822,400.00 

     355,000.00 
     588,000.00 
     806,600.00 

            .00 

     271,164.58 
     533,933.57 
      19,104.00 

            .00 

Project   21,872,000.00    1,749,600.00      824,202.15 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

01-AUG-2003

02-JUL-2002

07-MAY-2003

03-OCT-2003

08-JUN-2001

28-FEB-2004

06-MAY-2003

02-OCT-2003

21-FEB-2005

31-JUL-2001

01-MAR-2003

30-JUL-2005

23-JUN-2006

04-DEC-2006

29-APR-2005

29-JUL-2005

02-JUN-2006

28-NOV-2006

30-APR-2008

 100.00%

 100.00%

   2.00%

    .00%

    .00%

Current Comments

 $21,716,900.00

WORKING DRAWINGSCURRENT PHASE:

The signing of the trilateral Sewer Service agreement between the City of Stockton, CYA & CCC is
pending delivery of the agreement by the City.  PWB approved Preliminary Plans on September 9 and
PSB-DSS has begun Working Drawings.

Project Status

The schedule required extension due to project issues reported in past reports.Schedule

DGS 100% Preliminary Plans construction cost estimate showed an estimated overrun of approx. 50%.
This issue resulted in a new project appropriation in the 2005-06 budget increasing funding in both the
Working Drawing and Construction phases.

Budget

None.Other information

31-JUL-2001

01-MAR-2004

28-JAN-2005

28-JUN-2005

28-FEB-2004

27-JAN-2005

27-JUN-2005

19-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SOUTH LAKE TAHOE

CALIF CONSERV CORPS
MIKE SIEMERING

TAHOE BASE CENTER RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

   5,575,000.00 
     605,000.00 
     722,000.00 

  12,196,000.00 

Document

40046B

Transferred($)

     473,000.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   5,575,000.00 
     605,000.00 
     722,000.00 

  12,196,000.00 

     473,000.00 
            .00 
            .00 
            .00 

     158,722.80 
            .00 
            .00 
            .00 

Project   19,098,000.00      473,000.00      158,722.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2003

14-SEP-2004

07-APR-2005

08-JAN-2006

18-MAY-2006

15-DEC-2003

07-APR-2005

08-JAN-2006

18-MAY-2006

11-JAN-2008

01-SEP-2003

27-MAR-2006

03-JUL-2006

15-JAN-2007

04-JUN-2007

30-JUN-2006

31-MAY-2006

08-JAN-2007

14-MAY-2007

22-AUG-2008

  25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $19,571,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The main residential unit (Sterling Village) is undergoing a re-appraisal of the property value based on
incorrect assumptions contained in the original appraisal which was provided by the owner. Structural
evaluations of the facility are being completed by RESD to evaluate seismic modifications that would be
necessary under the guidelines of Bond funding for the project. To date, the project has not commenced
with schematic design, pending appraisal findings and possible breakdown of negotiations with property
owner.

Project Status

The project is being delayed by re-appraisals of property value and negotiations with owner.Schedule

Project is pursuing possible acquisition of the Sterling Village site, which is under lease agreement and
currently occupied by CCC. A 20-day letter outlining the scope change to pursue the Sterling property
was approved by the Public Works Board on September 10, 2004.

Budget

This project is 100% revenue bond funded.  CCC has leased a facility in the Meyers area of South Lake
Tahoe.

Other information

16-SEP-2003

05-AUG-05

13-MAR-06

04-MAR-07

01-AUG-07

12-JAN-2006

13-MAR-06

01-AUG-07

01-AUG-07

15-AUG-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO

CALIF HIGHWAY PATROL
LELAND ROBERTS

SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120297

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

038/2005

Budget Item

2720-301-0044(4)

Appropriation($)

     215,000.00 

Document

06015APMB

Transferred($)

     215,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     215,000.00 

            .00 
            .00 

            .00 
     215,000.00 

            .00 
            .00 

            .00 
         888.00 

            .00 
            .00 

Project      215,000.00      215,000.00          888.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

12-JUN-2006

19-JUL-2007

18-OCT-2007

09-JUN-2006

18-JUL-2007

17-OCT-2007

21-DEC-2008

01-JUL-2005

12-JUN-2006

19-JUL-2007

18-OCT-2007

09-JUN-2006

18-JUL-2007

17-OCT-2007

21-DEC-2008

    .00%

   2.00%

    .00%

    .00%

    .00%

Current Comments

 $2,997,000.00

PRELIMINARY PLANSCURRENT PHASE:

Service agreements with design and environmental services sections are underway.Project Status

Schedule

Preliminary plans funding has been transferred.Budget

San Diego office renovation will not be designed as an Essential Services building.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA FE SPRINGS

CALIF HIGHWAY PATROL
LELAND ROBERTS

SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120296

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0038/2005
0038/2005

Budget Item

2720-301-0044(2)
2720-301-0044(2)

Appropriation($)

   2,738,000.00 
     552,000.00 

Document

06019APMB
06020APMB

Transferred($)

     173,000.00 
     552,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,738,000.00 
     552,000.00 

            .00 
            .00 

     173,000.00 
     552,000.00 

            .00 
            .00 

         888.00 
            .00 
            .00 
            .00 

Project    3,290,000.00      725,000.00          888.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

13-SEP-2006

13-MAR-2007

21-DEC-2007

29-MAR-2008

06-SEP-2006

10-MAR-2007

20-DEC-2007

28-MAR-2008

30-SEP-2009

01-JUL-2005

13-SEP-2006

13-MAR-2007

21-DEC-2007

29-MAR-2008

06-SEP-2006

10-MAR-2007

20-DEC-2007

28-MAR-2008

30-SEP-2009

   3.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $12,647,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Service agreements with design section, environmental services section, and acquisition unit are in
process.

Project Status

Schedule

Acquisition funding (staff costs only) and Preliminary Plans funding has been transferred.Budget

Sant Fe Springs new facility will be designed as an essential services building.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLIAMS

CALIF HIGHWAY PATROL
KIM PETERS

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0050/2000
0052/2000
0106/2001
0038/2005
038/2005

Budget Item

2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)

Appropriation($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 
      33,000.00 

   3,818,100.00 

Document

00158A
01030A
00158A
30150A
06007APMB
06031APMB

Transferred($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 
      33,000.00 

   3,818,100.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 
     238,000.00 

   3,818,100.00 

     657,000.00 
     161,000.00 
     238,000.00 

   3,818,100.00 

      61,883.00 
     522,828.83 
     211,460.18 
     333,545.00 

Project    4,874,100.00    4,874,100.00    1,129,717.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-JAN-2001

01-SEP-2001

01-JUL-2002

26-SEP-2002

30-AUG-2001

30-AUG-2001

30-JUN-2002

25-SEP-2002

30-OCT-2003

01-JAN-2001

01-JUL-2001

07-APR-2003

02-AUG-2005

03-OCT-2005

14-MAR-2003

17-MAR-2003

30-JUN-2004

30-SEP-2005

31-MAY-2007

 100.00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $5,312,000.00

CONSTRUCTIONCURRENT PHASE:

Construction start up meeting scheduled for September 28, 2005. GC plans to start onsite construction
by early October 2005.

Project Status

Construction currently scheduled for early October 2005 start.Schedule

 Total of $4,289,000 appropriated in 05/06 State budget for Construction and re-bid costs in WD's phase.Budget

Construction was appropriated in 03/04.Other information

01-JAN-2001

01-JAN-2001

16-OCT-2002

21-FEB-2003

07-JUL-2003

15-JAN-2002

15-JAN-2002

20-FEB-2003

04-JUL-2003

12-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALIF SCIENCE CENTER
SHELLEY WHITAKER

CALIFORNIA SCIENCE CTR.-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107284

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0052/2000
0106/2001
0106/2001
/
/
/
/
/

Budget Item

1100-301-0001
1100-301-0001
1100-301-0001
1100-301-0001
--
--
--
--
--

Appropriation($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 
     326,151.00 

Document

020001A
00126A
20145A
20275A
ROC 8892
ROC 8939
ROC 8950
ROC 8972
ROC 9088

Transferred($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 
     326,151.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   6,225,000.00 
   5,900,000.00 

            .00 

            .00 
   6,225,000.00 
   5,900,000.00 

            .00 

            .00 
   5,867,908.16 
   5,795,163.69 

         111.00 

Project   12,125,000.00   12,125,000.00   11,663,182.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUL-2000

11-JAN-2002

08-NOV-2002

19-FEB-2003

10-JAN-2002

07-NOV-2002

18-FEB-2003

30-JAN-2006

20-JUL-2000

11-JAN-2002

14-FEB-2005

09-JAN-2006

10-JAN-2002

05-JUN-2004

08-SEP-2005

28-DEC-2007

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $110,000,000.00

BID PERIODCURRENT PHASE:

The project proceeded to bid in February 2005 with the State estimate of $75 million.  One bid was
received on April 14, 2005 for $93.7 million and subsequently rejected.  The Trailer Bill language that
would permit the private Science Center Foundation to hire a CM or GC at risk and complete the
construction of the project was approved in the Governor's Budget.  CSB will perform the inspections for
the project.  The oversight role of DGS remains to be determined.

Project Status

The Science Center intends to issue a Notice to Proceed to the successful  contractor by the end of
2005.  Outstanding actions that must occur prior to the NTP include Bond Carve out for Phase I;
completion of the Memorandum of Agreement between DGS, DOF and the Science Center; completion
of a Site Lease; Right of Entry and Lease Back documents

Schedule

The budget will be managed and set by the California Science Center Foundation.Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Other than Inspections, final resolution must be reached regarding DGS oversight through the
construction of the project.

Other information
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EXPOSITION PARK, LOS ANGELES

CALIF SCIENCE CENTER
ROBERT OATES

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

Document

LACOUNTYGR
99295A
LACOUNTYGR
LACOUNTYGR
LACOUNTYGR

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     571,512.62 
     410,524.36 

   2,271,102.22 

Project    9,040,000.00    9,040,000.00    3,384,034.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-OCT-2000

16-AUG-2001

24-DEC-2001

16-APR-2002

01-FEB-2000

15-AUG-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

15-JAN-2000

17-OCT-2000

01-NOV-2005

02-APR-2002

16-AUG-2002

02-JAN-2001

30-MAR-2006

31-JAN-2006

30-SEP-2005

29-SEP-2006

 100.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $9,040,000.00

WORKING DRAWINGSCURRENT PHASE:

The A/E is developing design development drawings for Phase3.Project Status

BP3 design is ongoing, 100% CD's due 2nd quarter of 2006, schedule above is reference to BP3
Schedule

The Project is on budget.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 12

SAN DIEGO

CALTRANS
JAMES BROOKS

CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103561

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0050/1999
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

2660-001-0042
2660-311-0042 (5)
2660-311-0042
2660-311-0042 (5)
2660-311-0042(2)
2660-311-0660(1)

Appropriation($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
  80,344,088.00 

Document

10372
00017A
01111A
99213A
20112A
40066B

Transferred($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
  80,344,088.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      54,289.50 
   2,199,000.00 
   3,084,000.00 
  80,344,088.00 

      54,289.50 
   2,199,000.00 
   3,084,000.00 
  80,344,088.00 

      54,289.40 
   2,198,912.77 
   2,846,173.44 
  69,127,930.79 

Project   85,681,377.50   85,681,377.50   74,227,306.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

18-FEB-2000

02-MAR-2001

16-FEB-2002

02-AUG-2002

01-AUG-1999

01-MAR-2001

15-FEB-2002

01-AUG-2002

05-JAN-2005

01-JUL-1998

19-NOV-1999

26-OCT-2001

10-OCT-2003

02-FEB-2004

01-AUG-1999

12-OCT-2001

13-JUN-2003

02-FEB-2004

19-APR-2006

 100.00%

 100.00%

 100.00%

 100.00%

  89.00%

Current Comments

 $85,681,378.00

CONSTRUCTIONCURRENT PHASE:

Construction is approximately 89% complete.  Building One exterior is approximately 90% complete with
the interior scheduled for completion end of September.  Building Two is approximately 85% complete.
Building Three is approximately 80% complete.  The on and off site site work is 75% complete.

Project Status

The project continues to be 8 weeks ahead of original schedule with completion scheduled for April 19,
2006.  Modular furniture is scheduled for delivery and installation starting in October, 2005.

Schedule

The construction phase is on budget.Budget

Other information

19-NOV-1999

26-OCT-2001

16-JUN-2003

13-NOV-2003

12-OCT-2001

13-JUN-2003

13-NOV-2003

27-FEB-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MARYSVILLE

CALTRANS
RICHARD MYREN

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0038/2005

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)
1760-301-0660(2)
1760-301-0660(3)

Appropriation($)

     775,000.00 
   1,489,000.00 
  56,575,000.00 
   8,582,000.00 

Document

30061A
30061A

Transferred($)

     775,000.00 
   1,489,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
  65,157,000.00 

     775,000.00 
   1,489,000.00 

            .00 
            .00 

     469,645.29 
     718,105.84 

            .00 
            .00 

Project   67,421,000.00    2,264,000.00    1,187,751.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2002

15-OCT-2002

31-DEC-2004

14-APR-2004

01-MAR-2005

23-JUL-2004

14-APR-2004

27-OCT-2005

31-DEC-2004

01-SEP-2006

15-OCT-2002

03-MAR-2003

17-JUL-2006

07-NOV-2005

18-SEP-2006

30-NOV-2005

04-NOV-2005

15-MAY-2007

14-JUL-2006

30-SEP-2008

  20.00%

  75.00%

    .00%

    .00%

    .00%

Current Comments

 $67,421,000.00

BID PERIODCURRENT PHASE:

The Master A/E produced Design Guidelines delivered on Sept. 19 and Performance Specifications on
Sept. 22 for the Design-Build RFP.  DGS-RPSS has delivered the property purchase offer and other city
property abandonments and are awaiting action by the City.  DGS-ESS has issued the Final CEQA-EIR
with agency certification (joint DGS & DOT) slated for October 3 thus facilitating the close of the 30-day
litigation period on November 3.  The Design-Build RFQ was published on Sept. 9 with responding Pre-
Qualification SOQ's due on Oct. 4.  Pre-Qualification interviews are tentatively scheduled for Oct. 26-27
with the RFP process slated for starting on Nov. 7 after PWB approval on Nov. 4.

Project Status

Due to the most recent Scope Change and Acquisition issues, the schedule has been been extended.
(Please note this project is Design-Build, thus the Bid Period corresponds to the Design-Builder
selection and is prior to Working Drawings.)  The construction schedule also required extension due to
construction phasing needs with new building beneficial occupancy still scheduled for March, 2008.

Schedule

An appropriation of $8,582,000.00 for the Design-Build Phase was included in the 2005-06 budget.Budget

During the 2002-03 project hold period the remainder of the project funding (Design-Build Phase) was
revised to lease-revenue bond and placed in the 2003-04 DGS appropriation by DOF.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 14

LOS ANGELES

CALTRANS
SHELLEY WHITAKER

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0208/2004
/
/
/
/
/

Budget Item

2660-311-0042(6)
2660-311-0042(6)REV
2660-301-0042(4)
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
2660-302-0042
--
--
--
--
--

Appropriation($)

   4,200,000.00 
(    233,000.00)
   4,700,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 
     220,804.50 

Document

00138A

06068APMB
20144A
20185A
20186A
05027APMB
ROC 3002
ROC 8906
ROC 8948
ROC 9075
ROC9125

Transferred($)

   3,967,000.00 
            .00 

   4,700,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 
     220,804.50 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,967,000.00 

            .00 
 192,574,032.50 

            .00 
   3,967,000.00 

            .00 
 192,574,032.50 

            .00 
   3,966,521.14 

            .00 
 185,382,031.10 

Project  196,541,032.50  196,541,032.50  189,348,552.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

30-JUN-2002

01-APR-2002

31-AUG-2002

30-MAY-2002

28-FEB-2003

01-APR-2003

01-APR-2004

03-JUL-2000

01-MAY-2002

01-JAN-2002

01-MAR-2006

    .00%

 100.00%

    .00%

    .00%

  93.00%

Current Comments

 $192,303,924.00

CONSTRUCTIONCURRENT PHASE:

New District Office:
Operational acceptance has been given to BPM for the entire building. Punch list activities are minor and
ongoing.  Rebate and incentive monies were delayed as the payee was incorrectly noted. Partial DWP
incentives have been received, the remaining are pending the completion of the LEED submittal and
review process.  Sempra rebates have not yet been received and they have requested additional
information such as canceled checks substantiating that the improvements are paid for.    Pending no
additional requests, the incentives should be received by the end of the year.

Project Status

04-FEB-2002 01-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Old District Office:
Demolition activities began April 2, 2005.  In August, additional hazardous materials were identified within
the post-tension slab as an unforeseen site condition.  The estimate from the contractor is for $4.5
million dollars for remediation and removal of the material.  Independent review by Hazardous Material
consultants is being sought to validate the costs to move forward with final negotiations for the change.

The hazardous material abatement change will extend the schedule nearly three months beyond the
project schedule completion of December 31, 2005.

Schedule

The unforeseen site condition will require a project augmentation of almost 3%.  Per a meeting with DOF,
Caltrans must submit their concurrence to move forward in writing and they must identify the funding
source for the augmentation.  If it is necessary to go to the CTC, the schedule will be further impacted as
they are not scheduled to meet in October, Caltrans to advise.

Budget

Final negotiations with City of Los Angeles for back fill of the old parcel were concluded in September.
The Land Exchange Agreement provided that the State turn over the site no later than December 31,
2005.  The State has notified the City of the potential delay and they have verbally indicated that they are
willing to extend that date to March 1, 2006, however, pending funding resolution for the change order,
the schedule could move beyond that date.  Once the full impact of the change costs and schedule
impacts are known, additional amendments to the Land Exchange Agreement will need to occur.

Other information
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LOS ANGELES

CALTRANS
ROBERT BOWEN

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A

Transferred($)

      32,112.00 
   2,141,100.00 
(     59,173.00)

(    110,775.00)
(    905,361.00)
(     32,112.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  40,897,000.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 
  40,897,000.00 

      32,138.51 
   1,353,971.82 
   2,832,233.83 
  31,226,031.02 

Project   45,119,652.00   45,060,479.00   35,444,375.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-NOV-1996

16-FEB-1998

28-DEC-1998

22-SEP-1999

15-OCT-1999

28-FEB-1997

25-DEC-1998

02-AUG-1999

14-OCT-1999

15-OCT-2001

30-NOV-1996

12-OCT-1998

07-JUN-1999

22-MAY-2002

11-SEP-2002

28-FEB-1997

06-MAY-1999

15-MAY-2001

13-JUN-2002

31-MAR-2006

 100.00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $45,119,652.00

CONSTRUCTIONCURRENT PHASE:

Building is still under construction but construction progress has been very slow since late spring 2004.
The work force level remains low to moderate.  The lack of a controls and data cabling contractor for over

Project Status

22-MAY-2002

11-SEP-2002

13-JUN-2002

04-MAY-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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eight months is still affecting the project and is having a significant effect on sytems startup and testing.
The contractor substituted the HVAC contractor during the summer of 2004 and mechanical work was
delayed for approximately four months.  The east exterior of the building is still not closed in as of
September 28, 2005. The site is still 20 percent paved and rough grading is complete. Site irrigation
installation has started.  The contractor substituted the electrical contractor in early March 2005 during
the critical electrical phase of the project.  This substitution has further delayed completion.  DGS notified
the contractor the state has determined the electrical contractor substitution was made illegally.
Permanent electrical power is available to the site and most interior panels have been energized for
lighting and mechanical systems.  The HVAC systems have been started with testing and balancing
ongoing.  Telephone and communication cabling is being installed at this time.

Construction began on September 11, 2002.  Current contractual completion date is July 22, 2004 (as of
Change Order #08).  Contractor has submitted time extension requests which are being evaluated and
discussed with the contractor at this time (June 2005).  The contractor's construction schedule continues
to slip  despite work completed on the project.  The completion date for this project is  uncertain due to
the contractor's poor performance.  The August 31, 2005  Contractor Schedule shows an early-January
2006 completion schedule.  DGS believes the project will not be ready for occupancy until April 2006
(approximately 600 days behind schedule) due to current construction status and remaining work to be
completed.  Communication cabling is the critical activity for the project at this time.

Schedule

Project is likely to go over budget due to the extended construction duration and potential contractor
claims settlement costs.  DGS is currently evaluating the project budget due to the extensive state
operating costs associated with contractor construction delays.  DGS and DOT met on September 27,
2005 and discussed additional funds needed to complete construction and occupancy during 2006.  DGS
and DOT will meet with the Department of Finance to discuss additional funds for the project. The State
assessed Liquidated Damages against the contractor on November 12, 2004 effective July 22, 2004.

Budget

A & P funding figures (in the PP phase) are misleading due to accounting conversion to new system.
DGS expects this project to go to claim and is preparing for this expected outcome.  The contractor has
again changed the onsite project management structure.  They continue to add more site staff with poorly
define roles and responsibility.  DGS, DOT and CHP met with the contractor on September 15, 2005 to
discuss a claim package submitted to the State in January 2005.  No resolution was reached and the
sides were not in agreement on the root cause of the project delays.  The contractor has not responded
to written requests by the State to continue claim settlement discussions.

Other information
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FONTANA, SAN BERNARDINO COUNTY

CALTRANS
REGINALD EDEN

INLAND EMPIRE TMC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118480

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0208/2004

Budget Item

2660-301-0042

Appropriation($)

   1,650,000.00 

Document

05164APMB

Transferred($)

   1,650,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,650,000.00 

            .00 
            .00 

            .00 
   1,650,000.00 

            .00 
            .00 

            .00 
      33,249.39 

            .00 
            .00 

Project    1,650,000.00    1,650,000.00       33,249.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

02-AUG-2006

01-JUL-2007

01-SEP-2007

01-AUG-2006

01-APR-2007

01-JUL-2007

01-DEC-2008

01-NOV-2005

02-AUG-2006

01-MAY-2007

01-SEP-2007

01-AUG-2006

01-APR-2007

01-AUG-2007

01-JUN-2009

    .00%

   1.00%

    .00%

    .00%

    .00%

Current Comments

 $37,404,000.00

PRELIMINARY PLANSCURRENT PHASE:

Have received funding for the Preliminary Plan Phase. A&E has been selected. Have completed fee
negotiations with the A&E. Expect A&E Contract  to be completed by the first week in November 2005. 

Project Status

Will complete Preliminary Project Schedule by the end of October 2005.Schedule

Funding for Preliminary Plans has been received.Budget

Will start Monthly Design Status Meetings in October of 2005. Project Management Plan (PMP) in review
cycle - PMB, Caltrans, CHP & DMJMH+N.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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OAKLAND, CA

CALTRANS
TAMER AHMED

SEISMIC RETROFIT DIST. 4 BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114691

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
ALL PHASES
ALL PHASES
ALL PHASES

Chapter

0379/2002
0157/2003
0208/2004
0208/2004
0208/2004
0038/2005
0038/2005
0106/2001
0106/2001
0379/2002

Budget Item

2660-311-0042(1)
2660-301-0042
2660-311-0042(1)
2660-311-0042(1)(B)
2660-311-0042(1)(b)E
2660-311-0042(1C)
2660-311-0042(1C)
2660-001-0042
2660-001-0042
2660-311-0042(1)

Appropriation($)

      29,000.00 
     150,000.00 

   1,338,000.00 
     120,000.00 
     120,000.00 

   2,019,000.00 
     200,000.00 
      24,000.00 

Document

53339
5011741
05006APMB
05124APMB

06025APMB
06064APMB
53010
53010
53339

Transferred($)

      29,000.00 
     150,000.00 

   1,338,000.00 
     120,000.00 

            .00 
   2,019,000.00 
     200,000.00 
      24,000.00 
(     22,416.00)
(      1,584.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,000.00 
   1,578,000.00 
   2,219,000.00 

            .00 

     179,000.00 
   1,458,000.00 
   2,219,000.00 

            .00 

     159,996.28 
   1,294,536.00 

            .00 
            .00 

Project    3,976,000.00    3,856,000.00    1,454,532.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-OCT-2003

02-AUG-2004

25-APR-2006

14-JUL-2006

15-JAN-2004

10-JUN-2005

13-JUL-2006

13-MAY-2009

08-OCT-2003

02-AUG-2004

07-SEP-2006

27-NOV-2006

14-MAY-2004

07-OCT-2005

26-NOV-2006

24-JAN-2010

 100.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $48,147,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is in Preliminary Plans phase.  100% PP package submitted to CT for review, expected approval
date by PWB is October 7, 2005

Project Status

Project 2 months behind original scheduleSchedule

The project budget is being adjusted because of steel cost and the need to use Double Welded Haunch
connection instead of the Bottom Welded Haunch.  DOF on board with all the changes.

Budget

Project design changed on the moment connection retrofit from Bottom Welded Haunch (BWH) to
Double Welded Haunch (DWH) because of the results of the 1st testing at UCSD.  This led to an
increase of approximately 17% of the project budget from the 100% Schematic Design Estimate to 100%

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Preliminary Plans estimate
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SACRAMENTO

CALTRANS
MICHAEL MOORE

SEISMIC RETROFIT DOT HQ BLDG., ANNEX I & II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

2660-311-0042(5)
2660-490-0042
2660-311-0042(D)
2660-311-0042(1D)

Appropriation($)

     470,000.00 
     695,000.00 

   1,045,300.00 
   8,579,200.00 

Document

51947
20121A
05003APMB
30114A

Transferred($)

     470,000.00 
     695,000.00 

   1,045,300.00 
   8,579,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     470,000.00 
     695,000.00 

   9,624,500.00 

            .00 
     470,000.00 
     695,000.00 

   9,624,500.00 

            .00 
     460,495.31 
     681,903.01 

   8,208,317.49 

Project   10,789,500.00   10,789,500.00    9,350,715.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

12-MAR-2001

05-JUN-2003

09-MAR-2001

31-OCT-2001

24-JUN-2004

29-NOV-2000

15-DEC-2001

12-APR-2004

18-OCT-2004

29-NOV-2001

11-APR-2004

13-AUG-2004

03-NOV-2005

    .00%

 100.00%

 100.00%

 100.00%

  94.00%

Current Comments

 $10,789,500.00

CONSTRUCTIONCURRENT PHASE:

Project bids were received on June 1, 2004. All bids exceeded the State's Estimate. Project funding was
augmented and contract awarded on August 13, 2004. Contractor has completed (and agency has taken
beneficial occupancy of) approximately 30% of the internal office spaces. Contractor anticipates turning
the last interior office space over in late October 05. Completion of all exterior work (landscaping,
painting, sidewalk repair) will likely continue into late November of 05.

Project Status

Scheduled start was delayed due to project over-bid amount and subsequent need for augmentation.
Since the start of construction, the contract completion date has been revised to reflect delays due to rain
and changes implemented to address unforeseen site conditions.  The contractor anticipates completing
work on November 3, 2005, approximately 33 days after the revised/approved completion date of
October 1, 2005.  Consequently, the State has withheld 33 days of potential liquidated damages from
recent monthly payments.

Schedule

Project has been augmented by $1,045,300.00 (10.3 %).Budget

The contractor has placed the State on notice of their intent to file several claims upon completion of the
project.  The State has offered to negotiate and close out any disputes provided that the contractor
submits detailed and reasonable cost proposals. It is doubtful that a resolution will be reached on several
of the contractor's claims as they appear to be false and unsubstantiated in nature.

Other information

29-NOV-2000

15-DEC-2001

18-OCT-2004

15-NOV-2001

15-AUG-2002

01-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN LUIS OBISPO

CORRECTIONS
DENNIS WEHSELS

 POTABLE WATER DISTRIBUTION SYSTEM UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001
/
0208/2004
0038/2005

Budget Item

8940-301-0001
5240-301-0001(15)
--
5240-301-0001(6)
5225-301-0001(11)

Appropriation($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 

Document

52094
20147A
MEM111901
05005APMB
06032APMB

Transferred($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     212,000.00 
   1,317,000.00 
   1,357,000.00 

            .00 

     212,000.00 
   1,317,000.00 
   1,357,000.00 

            .00 

     211,670.00 
   1,268,503.91 

       8,880.00 
            .00 

Project    2,886,000.00    2,886,000.00    1,489,053.91 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-2002

16-AUG-2004

15-JUL-2005

04-SEP-2006

15-JAN-2007

01-MAY-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

07-JUL-2008

01-MAR-2002

16-AUG-2004

09-SEP-2005

04-SEP-2006

15-JAN-2007

21-JUL-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

16-JAN-2009

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $35,349,000.00

WORKING DRAWINGSCURRENT PHASE:

PWB approved preliminary plans and authorization to proceed with working drawings on September 9,
2005.  A start-up for the working drawing phase was held on September 21, 2005.  DOF has requested
that entities which are connected to the water distribution system pay their pro-rata share of the capital
costs.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This is a combined project for the California Men's Colony and Camp San Luis Obispo to
replace/upgrade main and lateral potable water distribution lines.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
DENNIS WEHSELS

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0157/2003
0324/1998
0157/2003

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0751
5240-301-0001(2.3)
5240-301-0751

Appropriation($)

     187,000.00 
      43,000.00 
      66,000.00 
      57,500.00 

     973,000.00 
     542,500.00 

Document

98156A
00019A
99007A
40041A
20244A
40041A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 
      57,500.00 

     973,000.00 
     542,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     166,500.00 

   1,515,500.00 

            .00 
     187,000.00 
     166,500.00 

   1,515,500.00 

            .00 
     186,710.00 
     165,843.83 
     903,720.98 

Project    1,869,000.00    1,869,000.00    1,256,274.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

14-DEC-1998

14-DEC-1998

14-MAY-1999

15-OCT-1998

12-FEB-1999

12-FEB-1999

14-NOV-1999

01-SEP-1998

01-DEC-2003

21-FEB-2005

15-JAN-1999

18-FEB-2005

19-JUL-2005

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $1,869,000.00

BID PERIODCURRENT PHASE:

Bid opening on May 4th resulted in no bids being received.  Project was informally rebid with a bid
opening date of July 19th.  Only one bid was received and it exceeded the augmentation limitation.
Project Director is currently exploring the possibility of having the Department of Corrections,
Inmate/Ward Day Labor Program undertake the project.

Project Status

The schedule has slipped indefinitely until an acceptable alternative for constructing project is reached.Schedule

Project is within budget.Budget

Other information

18-JAN-1999

16-NOV-2001

29-JUL-2002

16-NOV-2001

16-FEB-2002

28-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
DENNIS WEHSELS

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0157/2003

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2)
5240-301-0001(2)
5240-301-0660(1)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

  15,743,000.00 

Document

98155A
20018A
99088A
00085A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 
( 10,200,580.55)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     484,000.00 

  26,004,000.00 

            .00 
     336,000.00 
     484,000.00 
      60,419.45 

            .00 
     335,784.63 
     483,999.51 
      60,635.31 

Project   26,824,000.00      880,419.45      880,419.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

18-JAN-1999

18-JAN-1999

14-OCT-2000

30-NOV-1998

14-MAY-1999

14-MAY-1999

13-APR-2002

16-NOV-1999

03-NOV-2003

09-JAN-2006

24-APR-2006

14-JUL-2000

06-JAN-2006

21-APR-2006

21-APR-2008

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $20,735,000.00

WORKING DRAWINGSCURRENT PHASE:

PWB approved utilization of lease-revenue bond funds to finance project on September 9, 2005.  Project
is on the October 19, 2005 PMIB agenda to obtain interim financing.   Still need an agreement between
CDC and Tehachapi Cummings County Water District to export the treated effluent.

Project Status

Schedule has been revised to reflect new construction appropriation in FY 2005/06 and obtaining
PWB/PMIB approvals.

Schedule

The new construction appropriation in the FY 2005/06 Governor's Budget reflects significant cost
increases in the marketplace for material, equipment and labor.

Budget

Other information

01-AUG-2000

19-NOV-2001

16-FEB-2002

16-NOV-2001

19-FEB-2002

16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIM CHINO

CORRECTIONS
REGINALD EDEN

CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0428

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0055/1993
0139/1994
0303/1995
0303/1995
0162/1996
0282/1997
0324/1998
0282/1997
0324/1998
0324/1998
0050/1999
0052/2000
0052/2000
0379/2002
0157/2003
0324/1998
0106/2001
0208/2004

Budget Item

5240-302-0746(7)
5240-001-0751
5240-001-0751
5240-301-0724(1)
5240-001-0001
5240-001-0001(A)
5240-301-0001(11)
5240-001-00019(A)
5240-301-0001
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001
5280-001-0001
5240-001-0001(A)
5240-001-0001(1)
5240-001-0001(1)
5240-301-0001
0010-001-0001 (2)
5240-001-0001

Appropriation($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
     217,000.00 

   2,639,995.00 
     326,000.00 
     217,000.00 

Document

92193B
93072B
94102B
95028B
95091A
97060A
97109A
98106A
98133A
99003A
99108A
00053A
00261A
01133A
30111A
40040A
00208A
20113A
05066APMB

Transferred($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
     217,000.00 

   2,639,995.00 
     326,000.00 
     217,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,062,000.00 
     802,000.00 

   1,388,807.00 
   3,182,995.00 

   3,062,000.00 
     802,000.00 

   1,388,807.00 
   3,182,995.00 

   3,748,897.68 
      62,790.70 

   1,239,146.65 
   2,076,480.16 

Project    8,435,802.00    8,435,802.00    7,127,315.19 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUL-1993

15-FEB-1997

15-APR-1997

01-JAN-1998

15-MAR-1998

16-AUG-1994

15-OCT-1997

15-DEC-1997

01-FEB-1998

15-NOV-1998

16-JUL-1993

15-SEP-1997

11-JUL-1998

15-AUG-1999

19-OCT-2000

15-SEP-1998

01-JUL-1998

15-AUG-1999

18-OCT-2000

15-DEC-2005

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

 $8,435,802.00

CONSTRUCTIONCURRENT PHASE:

15-JUL-2000 15-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Current Comments

All RESD Construction Contract Work is completed except commissioning new pumps and tying into new
water treatment plant.
 A&E has developed a Remedial Plan and cost estimates for the work that has to be done at the New
Water Treatment Plant.  CDC Director and staff reviewing proposed action plans and should give us
some direction by the middle of October 2005.

Project Status

Schedule will be developed as soon as funding and other issues with the continuation of the New Water
Treatment Plant Remediation Action are resolved.

Schedule

New funding COBCP's continue to be developed for the remedial action needed at the Water Treatment
Plant. PMB will go to a new ABMS Work Order Number to complete the work at the the Water Treatment
Plant.

Budget

NEXT NEEDED ACTION: Complete the Development of a Remedial Action Plan for the Water Treatment
Plant with CDC and the A&E Consultant.

A & P funding figures misleading due to Accounting conversion to new system.

Other information
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CMC SAN LUIS OBISPO

CORRECTIONS
DENNIS WEHSELS

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0001(20)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  25,627,000.00 

Document

99203A
00139A
40094A
05017BPMB
05017BPMB
30020B
30170B
40088B

Transferred($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 
(  1,917,781.48)

      25,000.00 
      35,000.00 

  13,036,637.48 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 

   1,322,000.00 
  25,627,000.00 

            .00 
     950,000.00 

   1,322,000.00 
  23,709,219.00 

            .00 
     949,663.38 

   1,297,649.29 
  14,418,063.46 

Project   27,899,000.00   25,981,219.00   16,665,376.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-AUG-1999

01-AUG-2000

04-DEC-2001

05-MAR-2002

13-APR-2000

15-APR-2001

04-MAR-2002

05-MAR-2004

16-AUG-1999

01-AUG-2000

29-SEP-2003

26-MAY-2004

14-JUL-2000

26-SEP-2003

25-MAY-2004

26-MAY-2006

    .00%

 100.00%

 100.00%

 100.00%

  55.00%

Current Comments

 $27,681,000.00

CONSTRUCTIONCURRENT PHASE:

Trunk sewer line phase of project is complete.  Construction work continues on wastewater treatment
plant including completion of concrete structures and backfilling the site prior to inclement weather.

Project Status

WWTP phase in on schedule.Schedule

Project is within budget.Budget

Other information

01-AUG-2000 18-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

CORRECTIONS
ANDRE ARNOLD

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0379/2002

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(7)

Appropriation($)

     346,000.00 

     427,000.00 

     567,000.00 

Document

98203A
98203A
98203A
98203A
98203A
40015A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
(      9,769.99)

     132,000.00 
     567,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 
     567,000.00 

            .00 

     214,000.00 
     549,230.01 
     567,000.00 

            .00 

     206,086.58 
     560,647.43 
     104,817.64 

            .00 

Project    1,340,000.00    1,330,230.01      871,551.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-1998

12-MAR-1999

06-APR-2000

24-AUG-2000

30-OCT-2000

11-MAR-1999

05-FEB-2000

23-AUG-2000

29-OCT-2000

25-OCT-2002

16-OCT-1998

01-FEB-2001

25-FEB-2004

30-JUL-2006

15-JAN-2007

31-JAN-2001

09-JUL-2003

28-OCT-2005

30-NOV-2006

05-JAN-2009

 100.00%

 100.00%

  40.00%

    .00%

    .00%

Current Comments

 $10,916,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings have been started but  progress remains slow.  Due to the possibility that  DMH may
agree to have project contract responsibilties transferrered to them and the project scope is subject to
change, all architecture and engineering work on the working drawings will stop November 14, 2005.
Work on the working drawings will remain on hold until it is decided which agency will have project
contract responsibility through construction and any change in scope for the project has been
determined.

Project Status

The Architects have been instructed to stop all work on November 14, 2005. When instructed to restart
the work, a new schedule will be developed to reflect the work remaining to complete the working
drawings or to change the design and complete the working drawings for a new scope of work.

Schedule

No change in budget status. Additional funding may be needed pending the DMH and CDCR decision to
transfer contract responsibilities to DMH and/or revise the design scope.

Budget

Only Working Drawings are included in the current budget. Expended amount is greater than transferred
amount due to reversion of funds and payments committed by contract.

Other information

01-FEB-2001

25-FEB-2004

30-JUL-2006

15-JAN-2007

11-JAN-2002

30-SEP-2005

30-NOV-2006

05-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CRC NORCO

CORRECTIONS
TAMER AHMED

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 

      79,000.00 

     119,000.00 

Document

98210A
98210A
00226A
00226A
20016A
20016A
98210A
01036A

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
(    298,196.27)
      79,000.00 
(     42,622.67)
     484,704.00 
     119,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     692,000.00 

            .00 

            .00 
     498,296.00 
     835,885.06 

            .00 

            .00 
     502,553.11 
     738,587.25 

            .00 

Project    1,725,000.00    1,334,181.06    1,241,140.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

10-JUN-2000

21-JAN-2001

21-MAY-2001

11-APR-1999

20-JAN-2002

20-MAY-2001

20-MAR-2002

06-OCT-1998

09-SEP-2000

08-SEP-2000

24-MAY-2012

    .00%

 100.00%

  19.00%

    .00%

    .00%

Current Comments

 $63,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant is 99% complete on Working Drawings for Phase II.  We are waiting on final comments from
CDC to incorporate and obtain final approval from SFM & DSA.  Project placed back on hold by CDC.

Project Status

June 2002 is start of Working Drawings for Phase II, completion was suppose to be April 2004.  Project
was restarted to finish Working Drawings for Phase II then placed back on hold.  Due Diligence scope
has been negotiated with Architect however awaiting word from CDC on whether to proceed.

Schedule

Project is on budget.  Funds have been transferred for Phase II Working Drawings. No funds for Phase III
WD or Phase II construction until 06/07 Budget.  Augmentation will be needed to finish Working Drawings
II and add Due Diligence scope.  CDC is working on this issue.

Budget

Project Schedule shows schedule for entire project.  This is a 7-phased project.  Expended vs.
transferred funds are not correct on this report because of an accounting problem that cannot be fixed.
CDC-IDL is responsible for construction phase.

Other information

01-JUN-2002 09-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CSP CORCORAN

CORRECTIONS
ALONZO ARREOLA

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103646

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0106/2001
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

Document

98233A
99243A
20117A
20117A

Transferred($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     202,957.29 
     133,073.12 

            .00 

Project      399,000.00      399,000.00      336,030.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-DEC-2001

01-DEC-1999

22-APR-2002

03-DEC-2001

22-SEP-2003

02-AUG-2006

26-DEC-2006

19-SEP-2003

01-AUG-2006

25-DEC-2006

02-JUL-2008

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $3,573,800.00

WORKING DRAWINGSCURRENT PHASE:

Design documents have been submitted to the Fire Marshal for review and were approved in July of
2005. No funding for Construction is currently available.

Project Status

Schedule has been revised to reflect anticipated project funding. CDC will pursue changing project from
Special Repair funding to Capital Outlay. Earliest start of construction would be approximately December
of 2006.

Schedule

Potential concern with the funding for this project.  As originally proposed, the project would be funded
through special repairs. Currently CDC is working to acquire an appropriation for the project as a major
captial outlay project.

Budget

DOF did not approve for this project to be funded out of the 2005/06 budget since Corcoran lacked
support/maintenance positions.

Other information

03-DEC-2001

03-OCT-2002

30-JAN-2004

17-MAY-2004

30-SEP-2002

15-FEB-2003

14-MAY-2004

14-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA

CORRECTIONS
MARILYN NELSON

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0157/2003
0157/2003

Budget Item

5240-301-0001
5240-301-0001(10)
5240-301-0001(10)
5240-001-0001(1)
5240-301-0660(5)
5240-301-0660(5)EO
5240-301-0660(5)

Appropriation($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

   1,381,000.00 
  15,248,000.00 

Document

20070A
30051A
30176A
30058A
05151BPMB
05152BPMB
40116B

Transferred($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

   5,952,800.00 
   1,297,000.00 
   8,904,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

   1,080,000.00 
  16,850,891.44 

            .00 
     822,000.00 

   1,080,000.00 
  16,376,191.44 

            .00 
     777,505.75 
     995,023.53 

  12,346,863.67 

Project   18,752,891.44   18,278,191.44   14,119,392.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2001

01-JUN-2002

15-DEC-2003

15-APR-2004

18-OCT-2002

15-NOV-2003

15-MAR-2004

15-NOV-2005

31-OCT-2001

15-NOV-2002

12-JAN-2004

10-SEP-2004

18-OCT-2002

05-JAN-2004

07-JUL-2004

20-MAR-2006

    .00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $15,694,000.00

CONSTRUCTIONCURRENT PHASE:

September 2005 -  In the MHCB (gym) the final finishes, including flooring are being installed The door
frames and glazing submittal issues caused a delay to the milestone 1 schedule.  Milestone 1 has been
extended by 56 days.   The facility A workcenter is sheetrocked and the finishes are beginning to be
installed beginning with the Ad Seg-PSU area.  The cell portion of the work was impacted by the late
and incomplete submittal of the glazing and door submittals.

Project Status

The construction in the MHCB is approximately 60 days behind the baseline schedule due to a delay in
the submittal and approval of the detention door/frame and hardware submittal.  The construction of the
"A"  workcenter is slightly over the baseline schedule.

Schedule

The additional roof will be bid out separately due to the contractor's non-performance on securing a
sub-contract for the roofing portion of this work.

Budget

The contractor has not yet presented a full roof submittal to the State.  Contractor requested a roof
substitution of the subcontractor in January and we still do not have a submittal or a subcontractor.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIW FRONTERA

CORRECTIONS
KATHRYN VESTAL

CTC CIW FRONTERA-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(23)
5240-490-0001(23)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)

Appropriation($)

     399,000.00 
     704,000.00 

  12,974,000.00 

Document

98196A
99280A
05001APMB
05064APMB
05176APMB
20036A
20036A
20080A
20114A
30151A
40005A

Transferred($)

     399,000.00 
     704,000.00 
       5,000.00 
      25,000.00 

     130,000.00 
  10,686,900.00 

(      1,500.00)
     192,000.00 
      21,900.00 

     477,000.00 
     295,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 
     704,000.00 

  12,974,000.00 

            .00 
     399,000.00 
     704,000.00 

  11,831,300.00 

            .00 
     398,960.01 
     659,190.94 

  11,173,807.95 

Project   14,077,000.00   12,934,300.00   12,231,958.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-1998

14-JUL-1999

14-MAR-2000

16-MAY-2000

24-MAY-1999

28-DEC-1999

14-MAR-2000

07-JAN-2002

17-SEP-1998

11-OCT-1999

11-APR-2001

17-SEP-2001

08-OCT-1999

10-APR-2001

24-AUG-2001

31-OCT-2005

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $14,077,000.00

CONSTRUCTIONCURRENT PHASE:

CSFM occupancy approval obtained 8/19, and CIW took beneficial occupancy of staff areas 9/19.
Remaining Items to complete are: replacement of 12 new bolts and 18 strikes which will be complete
9/30; installation/start-up of CFCI radiology equipment; and the lead shield inspection, which is
scheduled for early October.

Project Status

The bonding company submitted a schedule indicating the new punch list items would be complete by
the end of June.  They fell behind schedule due to difficulties with Southern Steel, the CSFM, and
missing OFOI radiology equipment.  A revised completion date of October 30th has been identified.

Schedule

Bid Savings of $2,067,100 were reverted at the request of DOF. Five funding increases ($120,000;

11-APR-2001

17-SEP-2001

24-AUG-2001

09-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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$514,000; $249,000; $41,000; and $25,000 ) have previously been approved.   July 2005 PWB  allocated
an additional $130,000 to DGS for oversight and  inspection of the remedial work necessary to correct
various construction defects.

Budget

Other information
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JAMESTOWN

CORRECTIONS
ROBERT OATES

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
0160/2001
1344/2000
0379/2002

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(26)
5240-301-0001(35)
5240-490-0001(26)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
     380,000.00 
     267,000.00 

Document

98201A
99192A
00144A
20276A
30179A

30067A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 

            .00 
     267,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
   1,085,000.00 
     267,000.00 

            .00 
   1,306,000.00 
     705,000.00 
     267,000.00 

            .00 
   1,374,991.41 
     875,143.15 

            .00 

Project    2,658,000.00    2,278,000.00    2,250,134.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-JUL-1999

18-JAN-2000

01-MAR-2000

11-DEC-1998

18-JAN-2000

21-FEB-2000

31-JUL-2001

01-JUL-1998

17-JUN-2002

11-JUL-2005

19-JAN-2006

14-JUN-2002

31-JAN-2005

18-JAN-2006

21-MAY-2007

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $10,077,000.00

BID PERIODCURRENT PHASE:

Working Drawing phase in progress.  Drawings are complete, awaiting approval of additional funding and
14d for bidding.  Contract Documents will be ready for bidding with completion of  the mitigation
drawings.

Project Status

The start of construction phase for the project is behind schedule.  The project is in the process of
obtaining additional funding that will allow the project to proceed to construction in FY05/06.

Schedule

The project is on budget pending approval of additional funding.Budget

Other information

01-JUL-1998

17-JUN-2002

01-JAN-2004

03-FEB-2004

24-JUL-2001

30-JUN-2004

02-FEB-2004

04-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
MERLE MCDANEL

96 BED EXPANSION-FORENSIC, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116364

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003

Budget Item

4300-301-0660(2)
4300-301-0660(2)
4300-301-0660(2)

Appropriation($)

   2,659,000.00 
   3,405,000.00 
  50,760,000.00 

Document

40042B
40123B

Transferred($)

   2,659,000.00 
   3,405,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,659,000.00 
   3,405,000.00 
  50,760,000.00 

            .00 
   2,659,000.00 
   3,405,000.00 

            .00 

            .00 
   2,195,471.35 
   2,878,788.70 

            .00 

Project   56,824,000.00    6,064,000.00    5,074,260.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-NOV-2003

15-JUL-2004

21-FEB-2005

14-JUL-2005

15-JUL-2004

21-FEB-2005

14-JUL-2005

07-JAN-2007

13-NOV-2003

15-JUL-2004

03-OCT-2005

03-FEB-2006

15-JUL-2004

03-OCT-2005

03-FEB-2006

27-AUG-2007

    .00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $56,824,000.00

BID PERIODCURRENT PHASE:

Approval to proceed with Working Drawing by PWB on 16 July 2004. Due Diligence is completed.
Approval to proceed to bid on 3 October 2005 .

Project Status

Project  schedule has been extended two months due to a public waiting period and the City of Porterville
for abandonment of two easements and completion of Due Diligence.

Schedule

Project is on budget. November 2003 PWB approved interim financing, Working Drawing funds were
released in July 2004.

Budget

PWB approval to combine projects approved at the July 2005 meeting.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FAIRVIEW DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113777

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     360,000.00 

Document

00266A

Transferred($)

     360,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     360,000.00 
            .00 
            .00 
            .00 

     360,000.00 
            .00 
            .00 
            .00 

     325,857.28 
            .00 
            .00 
            .00 

Project      360,000.00      360,000.00      325,857.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002 01-SEP-2003 16-DEC-2002 31-OCT-2005   98.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $360,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

 Final approval by DDS of survey report is expected in October 2005.Project Status

Project is on schedule. Schedule

Project within budget.Budget

Special Repair funds project.Other information

16-DEC-2002 31-AUG-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LANTERMAN DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113778

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     415,000.00 

Document

00266A

Transferred($)

     415,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     415,000.00 
            .00 
            .00 
            .00 

     415,000.00 
            .00 
            .00 
            .00 

     367,117.20 
            .00 
            .00 
            .00 

Project      415,000.00      415,000.00      367,117.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002 01-SEP-2003 16-DEC-2002 31-OCT-2005   98.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $415,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

 Final approval by DDS of survey report is expected in October 2005.Project Status

Project is on schedule.Schedule

Project within budget.Budget

Special Repair funds are being used.Other information

16-DEC-2002 31-AUG-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     464,450.00 
     623,813.09 

   5,256,513.00 

Document

00266A
00266A
00266A

Transferred($)

     464,450.00 
     623,813.09 

   5,256,513.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     429,789.50 
     517,981.44 
       8,142.00 

Project    6,344,776.09    6,344,776.09      955,912.94 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-FEB-2003

05-DEC-2000

07-JUL-2003

01-AUG-2005

17-OCT-2005

30-APR-2003

30-JUL-2005

14-OCT-2005

15-NOV-2006

    .00%

 100.00%

 100.00%

  95.00%

    .00%

Current Comments

 $6,344,776.09

CONSTRUCTIONCURRENT PHASE:

Project is out for bid.  Mandatory Pre Bid meeting held on September 7, 2005.  Project will bid on
September 28, 2005.

Project Status

Project currently on schedule.Schedule

Project is within budget.Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000

07-JUL-2003

01-JUL-2005

01-OCT-2005

30-APR-2003

30-JUN-2005

30-SEP-2005

30-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SONOMA DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

     496,422.00 
      13,050.00 

Document

00266A
00266A

Transferred($)

     496,422.00 
      13,050.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     496,422.00 
      13,050.00 

            .00 

            .00 
     496,422.00 
      13,050.00 

            .00 

            .00 
     435,902.93 
      13,050.00 

            .00 

Project      509,472.00      509,472.00      448,952.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2001

16-AUG-2003

15-JUN-2001

01-DEC-2003

15-DEC-2001 19-OCT-2005   98.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $509,472.00

STUDY/ACQUISITIONSCURRENT PHASE:

Final Approval by DDS of survey report is expected in October 2005.Project Status

Project on schedule.Schedule

The project is budgeted for ADA Surveys and Updated Transition Plan. Remaining funds were
transferred to Porterville for Working Drawings and Construction.

Budget

This is a Special Repair/Support Funds Project.Other information

15-DEC-2001 29-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEVELOPMENTAL SERVICES
DOUGLAS BRENNING

LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
/
/

Budget Item

--
--
--

Appropriation($)

      20,000.00 
      10,000.00 

     220,000.00 

Document

DOF MEMO 05
DOF MEMO 05
DOF MEMO 05

Transferred($)

      20,000.00 
      10,000.00 

     220,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      22,320.00 
      32,157.00 
      48,146.00 

Project      250,000.00      250,000.00      102,623.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001

01-DEC-2001

01-DEC-2001

01-DEC-2001

30-NOV-2002

01-AUG-2003

01-FEB-2002

01-FEB-2002

01-FEB-2002

01-AUG-2003

19-DEC-2001

02-FEB-2002

01-SEP-2004

06-APR-2005

01-FEB-2002

01-AUG-2003

28-FEB-2005

31-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

  20.00%

Current Comments

 $2,000,000.00

CONSTRUCTIONCURRENT PHASE:

The construction of the Audiology Clinic and the Well Rehabilitation are underway, no problems on site
with the contractor.  Everything is moving along smoothly, no foreseeable causes of delay at this point.

Project Status

No schedule issues.Schedule

Project funded by ACE on a reimbursement basis.  Billing to ACE for expenditures to be prepared and
submitted for reimbursement.

Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing
quality assurance inspection services and project oversight to protect State's interests for DDS, and to
act as Liason between ACE and DDS.  ACE is billed in arrears for DGS services.  Appropriations and
amount transferred are estimates, and will be adjusted to reflect actual expenditures as the project
proceeds to construction.

Other information

02-FEB-2002 01-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENT CENTER, PORTERVILLE, CA

DEVELOPMENTAL SERVICES
MERLE MCDANEL

RECREATION COMPLEX - FORENSIC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003

Budget Item

4300-301-0660(1)
4300-301-0660(1)
4300-301-0660(1)

Appropriation($)

     357,000.00 
     349,000.00 

   5,789,000.00 

Document

40050B
40126B

Transferred($)

     357,000.00 
     349,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     357,000.00 
     349,000.00 

   5,789,000.00 

            .00 
     357,000.00 
     349,000.00 

            .00 

            .00 
     277,255.70 
     328,954.44 

            .00 

Project    6,495,000.00      706,000.00      606,210.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-NOV-2003

11-JUL-2004

31-JUL-2005

28-DEC-2005

11-JUL-2004

31-JUL-2005

28-DEC-2005

06-JUL-2007

13-NOV-2003

15-JUL-2004

03-OCT-2005

03-FEB-2006

15-JUL-2004

03-OCT-2005

03-FEB-2006

27-AUG-2007

    .00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $6,495,000.00

BID PERIODCURRENT PHASE:

Approval to proceed with Working Drawing by PWB on 16 July 2004. Due Diligence is completed.
Approval to proceed to bid on 3 October 2005.

Project Status

Project schedule has been extended two months due to a public  waiting period and the City of Porterville
for abandonment of two easements and completion of Due Diligence.

Schedule

Project is on budget. November 2003 PWB approved interim financing, Working Drawing funds were
released in July 2004.

Budget

PWB approval to combine projects approved at the July 2005 meeting.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
ALONZO ARREOLA

CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD, RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120302

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

6110-301-0660 (1)
6110-301-0660 (1)
6110-301-0660 (1)

Appropriation($)

     959,000.00 
     927,000.00 

  14,470,000.00 

Document Transferred($)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     959,000.00 
     927,000.00 

  14,470,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project   16,356,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2005 30-JUL-2007 01-SEP-2005 30-JUL-2007

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $16,563.00

PRELIMINARY PLANSCURRENT PHASE:

Project currently in process of transferring funds to the ARF in order to begin design.Project Status

Schedule not yet completed. Currently working on PSA with PSB in order to determine milestones.Schedule

Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
RAFAT ALAFRANJI

DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT, CDE RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118139

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)EO#
6110-301-0660(1)

Appropriation($)

   1,934,000.00 
   2,409,000.00 

     110,000.00 
  65,605,000.00 

Document

05015BPMB
05015BPMB
05015BPMB
05015BPMB
05015BPMB
05159BPMB
06067BPMB
06067BPMB
06067BPMB
06067BPMBB

Transferred($)

(  1,256,000.00)
     181,000.00 

   1,256,000.00 
(    181,000.00)
   1,934,000.00 
     168,770.00 

   3,414,280.00 
(  1,256,000.00)

      81,950.00 
     110,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,934,000.00 
   2,519,000.00 
  65,605,000.00 

            .00 
   1,934,000.00 
   2,519,000.00 

            .00 

            .00 
   1,698,311.68 
     188,099.55 

            .00 

Project   70,058,000.00    4,453,000.00    1,886,411.23 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-SEP-2004

15-SEP-2005

16-NOV-2006

15-FEB-2007

14-SEP-2005

15-NOV-2006

14-FEB-2007

30-DEC-2010

14-SEP-2004

15-SEP-2005

16-NOV-2006

15-FEB-2007

14-SEP-2005

15-NOV-2006

14-FEB-2007

30-DEC-2010

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $69,948,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans Phase is complete.  PWB approved  to proceed with Working Drawings Phase for the
Chiller's lines.  Dorms' and Chiller Plant PWB approval for PP was on October 7, 2005.

Project Status

Project on schedule.Schedule

To address LEED Silver Certification costs, a request to augment WD by $110,000 and an anticipated
deficit for Construction by $335,000 was submitted to DOF and is scheduled for approval by PWB on
October 7, 2005.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
RAFAT ALAFRANJI

REPLACE EXISTING DOMESTIC AND FIRE WATER LINES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116989

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0935/2002
0208/2004
0208/2004

Budget Item

6110-601-6036
6110-005-0001
6110-005-0001

Appropriation($)

     185,400.00 
     112,700.00 

   1,443,061.00 

Document

5011923B
05182APMB
05182APMB

Transferred($)

     185,400.00 
     112,700.00 

   1,443,061.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     185,400.00 
     112,700.00 

   1,443,061.00 

            .00 
     185,400.00 
     112,700.00 

   1,443,061.00 

            .00 
      55,712.60 

     106,592.96 
            .00 

Project    1,741,161.00    1,741,161.00      162,305.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUN-2003

02-JUN-2005

03-JAN-2006

02-MAY-2006

01-JUN-2005

01-JAN-2006

01-MAY-2006

02-FEB-2007

20-JUN-2003

15-OCT-2003

30-NOV-2004

03-JAN-2006

02-MAY-2006

03-JUL-2003

29-NOV-2004

01-JAN-2006

01-MAY-2006

02-FEB-2007

 100.00%

 100.00%

  75.00%

    .00%

    .00%

Current Comments

 $1,109,300.00

WORKING DRAWINGSCURRENT PHASE:

Comments, from the Department of the State Architect, were received this month on the combined
domestic, fire waterlines and the chilled waterlines.  Back-check submittal, after making the corrections,
are to be scheduled for next month.

Project Status

On schedule.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FREMONT

EDUCATION
DIANNA BROWN

SCHOOL FOR THE DEAF - FREMONT/PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0208/2004

Budget Item

6110-301-0001(3)
6110-301-0001(3)
6110-301-0660(2)

Appropriation($)

     111,000.00 
     146,000.00 

   3,312,000.00 

Document

00207A
01055A
05169BPMB

Transferred($)

     111,000.00 
     146,000.00 

   3,312,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 

   3,312,000.00 

            .00 
     111,000.00 
     146,000.00 

   3,312,000.00 

            .00 
     112,399.05 
     182,444.77 
     433,541.42 

Project    3,569,000.00    3,569,000.00      728,385.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

13-JUL-2001

24-JAN-2005

10-MAY-2005

15-JUN-2001

20-MAY-2002

31-MAR-2005

10-MAY-2006

01-SEP-2000

12-MAY-2001

24-JAN-2005

18-JUL-2005

11-MAY-2001

21-JAN-2005

06-MAY-2005

17-JUL-2006

    .00%

 100.00%

 100.00%

 100.00%

  17.00%

Current Comments

 $3,312,000.00

CONSTRUCTIONCURRENT PHASE:

Underground site work underway.Project Status

Project is on schedule.Schedule

Project on budget.Budget

Note: Funds shown as expended ($3,149.00) for construction, actually used for "due diligence" process.
DOF approved and added additional $20,000.00 to construction amount for this purpose.

Other information

18-JUL-2005 17-JUL-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
ALONZO ARREOLA

SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116356

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)

Appropriation($)

     252,000.00 
     345,000.00 

   6,306,000.00 

Document

40053B
05016BPMB

Transferred($)

     252,000.00 
     345,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     252,000.00 
     345,000.00 

   6,306,000.00 

            .00 
     252,000.00 
     345,000.00 

            .00 

            .00 
     252,000.00 
     279,314.75 

            .00 

Project    6,903,000.00      597,000.00      531,314.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-DEC-2003

15-JUL-2004

06-APR-2005

03-SEP-2005

15-JUL-2004

06-APR-2005

03-SEP-2005

23-SEP-2006

15-DEC-2003

21-JUL-2004

11-NOV-2005

01-MAR-2006

15-JUL-2004

10-NOV-2005

27-FEB-2006

06-MAR-2007

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $6,903,000.00

BID PERIODCURRENT PHASE:

Working drawings have been submitted for DSA-CSFM review. All regulatory and client comments on
the design are expected to be implemented by the end of September 05.

Project Status

The Working Drawing phase continues to be delayed by regulatory reviews. This will set the project back
by approximately 5-6 months.

Schedule

05-06 budget includes additional funds for Construction. Project is now on budget.Budget

There are no other pertinent issues.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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450 NST. SACRAMENTO

EQUALIZATION
JAMES EDWARDS

REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120535

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005

Budget Item

0860-001-0001
0860-001-0001

Appropriation($)

     369,000.00 
     321,000.00 

Document

06017APMB
06017APMB

Transferred($)

     369,000.00 
     321,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     369,000.00 
     321,000.00 

            .00 

            .00 
     369,000.00 
     321,000.00 

            .00 

            .00 
      13,320.00 

            .00 
            .00 

Project      690,000.00      690,000.00       13,320.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2005

08-AUG-2005

25-MAR-2006

10-SEP-2006

07-FEB-2007

24-MAR-2006

09-SEP-2006

06-FEB-2007

19-OCT-2007

26-JUL-2005

08-AUG-2005

25-MAR-2006

10-SEP-2006

07-FEB-2007

26-JUL-2006

24-MAR-2006

09-SEP-2006

06-FEB-2007

19-OCT-2007

    .00%

   3.00%

    .00%

    .00%

    .00%

Current Comments

 $12,675,900.00

PRELIMINARY PLANSCURRENT PHASE:

Holding interviews for the Architectual consultant on September 30th, 2005.Project Status

On ScheduleSchedule

On BudgetBudget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MOSS LANDING

FISH & GAME
JAMES CHAMBERS  II

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

3600-301-0005(1)
3600-301-0005(1)
3600-490-0005
3600-301-0890
3600-301-0200
3600-301-0890

Appropriation($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

     370,000.00 
   1,230,000.00 

Document

30083A
40049A
40010A
40058A

Transferred($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     196,000.00 
     116,000.00 

   1,600,000.00 

            .00 
     196,000.00 
     116,000.00 

            .00 

            .00 
     183,161.22 
     116,000.00 

            .00 

Project    1,912,000.00      312,000.00      299,161.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

01-OCT-2003

24-JUN-2004

12-JAN-2005

10-JUN-2003

01-APR-2004

12-SEP-2004

22-JAN-2006

12-SEP-2002

13-DEC-2003

02-JAN-2005

12-APR-2006

13-DEC-2003

31-DEC-2004

12-APR-2006

22-APR-2007

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $2,656,000.00

BID PERIODCURRENT PHASE:

Client has identified and is currently securing additional Federal (NOAA) funding.  Project will be
"informally bid" by Contractors who participated in the initial Bid.

Project Status

Project currently on hold pending DOF and DGS receipt of NOAA funding. Receipt of funding required by
DOF before the Bid Phase (Rebid) and Construction Phase can proceed.  DFG anticipates receiving
Federal funding sometime in the October/November timeframe.  DGS and DFG  would prefer start of site
work construction prior to beginning of the rainy season.

Schedule

Additional Federal funds and deductive alternates will bring the current appropriations within current
estimated Construction costs.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TRUCKEE

FOOD & AGRICULTURE
JOSEPH FLORES

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042
8570-301-0042(1)
8570-301-0660(1)EO
8570-301-0660(1)
8570-301-0660(1)
8570-301-0042(1)
8570-301-0042(1)EO

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 
      86,000.00 

     282,435.00 
  12,824,000.00 

   6,326,000.00 
     133,522.00 

Document

98183A
98183A
98183A
00252A
00252A1
05023APMB
05148BBPMB
05148BPMB
05148BPMB
05149APMB
05149APMB E

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 
      86,000.00 

     282,435.00 
  13,106,435.00 
(    282,435.00)
   6,326,000.00 
     133,522.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     619,000.00 
  19,565,957.00 

     439,000.00 
     237,000.00 
     619,000.00 

  19,565,957.00 

     437,562.17 
     236,276.25 
     619,042.69 

   5,784,562.06 

Project   20,860,957.00   20,860,957.00    7,077,443.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-AUG-1998

15-DEC-1998

15-JUN-2001

15-SEP-1999

15-SEP-1999

07-AUG-2002

26-AUG-1998

15-DEC-1998

11-SEP-2000

23-FEB-2005

12-JUL-2005

15-FEB-2000

08-SEP-2000

22-FEB-2005

31-MAY-2005

04-JAN-2007

 100.00%

 100.00%

 100.00%

 100.00%

  20.00%

Current Comments

 $19,236,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is presently underway primarily consisting of finalizing earthwork and paving for the winter.
Construction will continue through the winter with construction of building footings and preparation of
forms for columns.

Project Status

Construction is in on schedule and will be complete in Jan 2007.Schedule

The project is on Budget.Budget

Other information

15-AUG-2001

15-AUG-2001

06-DEC-2001

06-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YERMO, CALIFORNIA

FOOD & AGRICULTURE
JAMES EDWARDS

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

8570-301-0001(1)
8570-301-0001(1)
8570-301-0001(1)
8570-301-0660(1)
8570-301-0042(2)
8570-301-0660(1)

Appropriation($)

     108,000.00 
     414,000.00 

     780,000.00 
   3,599,000.00 
  10,423,000.00 

Document

00037A
00037A
00037A

Transferred($)

     108,000.00 
     414,000.00 

(        355.37)
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     108,000.00 
     414,000.00 
     780,000.00 

  14,022,000.00 

     108,000.00 
     413,644.63 

            .00 
            .00 

     108,038.00 
     413,606.63 

            .00 
            .00 

Project   15,324,000.00      521,644.63      521,644.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUN-1999

15-JUL-1999

04-APR-2001

03-MAY-2002

08-JUL-2002

26-JUN-2000

26-JUN-2000

28-FEB-2002

07-JUL-2002

29-AUG-2003

15-JUL-1999

02-FEB-1999

01-SEP-2006

01-JAN-2007

04-MAY-2007

01-AUG-2006

01-AUG-2006

29-DEC-2006

03-MAY-2007

28-NOV-2008

  95.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $15,324,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Funding for the CHP weigh station is being reviewed by Caltrans concerning priority of importance.
Since the weigh station is 2/3's of this overall project, it could stop the CDFA inspection station portion if
funding was to be reassigned to another higher priority project.

Project Status

The environmental process continues to delay the Study phase.  Land was originally planned to be
leased with BLM, but with due diligence issues DGS has requested the funds to purchase the site.  The
preliminary plans are complete.

Schedule

Funds have been appropriated for site acquisition for DGS.Budget

This project constructs a CHP weigh station and a DFA inspection station.  Caltrans is risk managing this
project for both CHP & DFA. Caltrans is currently 95% completed with working drawings, even though
the environmental document is not completed.  Caltrans continues to proceed with just CTC funding.
PMB is providing oversight for DFA's portion of the project.  Bond funding is an issue since the site
acquisition of BLM property can be difficult.

Other information

15-JUL-1999

02-FEB-1999

01-SEP-2006

01-JAN-2007

06-MAR-2007

01-AUG-2006

01-AUG-2006

29-DEC-2006

05-MAR-2007

28-NOV-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS GATOS

FORESTRY
JUDY HAAVISTO

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0157/2003
0052/2000
0052/2000
0052/2000

Budget Item

3540-301-0001(.5)
3540-302-0001(1)
3540-301-0001(.5)
3540-302-0001(1)
3540-302-0001(1)
3540-301-0001(0.5)
3540-301-0660(1)
3540-301-0001(1)
3540-301-0001(1)
3540-302-0001(1)

Appropriation($)

      37,000.00 
     500,000.00 
     310,000.00 

     553,000.00 
     332,000.00 
     329,000.00 

   4,555,000.00 
   1,066,000.00 

Document

00183A
06001APMB
20173A
30132A
30132A
30132AA
40039B

Transferred($)

      37,000.00 
      66,000.00 

     310,000.00 
     257,000.00 
(     10,000.00)
     553,000.00 
     332,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,400,000.00 
     332,000.00 
     329,000.00 

   5,621,000.00 

   1,213,000.00 
     332,000.00 

            .00 
            .00 

   1,163,631.64 
     181,957.13 

            .00 
            .00 

Project    7,682,000.00    1,545,000.00    1,345,588.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

01-JUN-2001

30-SEP-2004

30-SEP-2005

31-JAN-2007

02-APR-2007

18-JAN-2001

07-NOV-2003

04-SEP-2006

10-SEP-2007

31-DEC-2007

30-NOV-2005

01-SEP-2006

07-SEP-2007

28-DEC-2007

27-FEB-2009

  90.00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $6,616,000.00

PRELIMINARY PLANSCURRENT PHASE:

Per correspondence with Santa Clara County, they are not comfortable with the septic system located
under the helipad and do support the design proposed by PSB.  Final comments have been solicited
from CDF no later than October 7, 2005.

Project Status

Acquisition/Due Diligence for additional property scheduled for completion by November 30, 2005.Schedule

Additional funds will be required to pay for staff time for RESD/Real Estate, PSB Environmental, and PSB
design once PP's recommence, which is contingent on completion of the additional acquisition and
finalization of the decision for the septic system design.

Budget

PMIB loan approved.Other information

18-JAN-2001

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

30-JUN-2003

30-SEP-2004

30-SEP-2005

31-JAN-2006

02-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ALTAVILLE FOREST FIRE STATION

FORESTRY
KIM PETERS

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

3540-301-0001
3540-301-0001(49)
3540-301-0660(21)
3540-301-0660(21)

Appropriation($)

     156,000.00 
      31,000.00 

     168,000.00 
   2,591,000.00 

Document

00145A
01158A

Transferred($)

     156,000.00 
      31,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     168,000.00 

   2,591,000.00 

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     187,000.00 

            .00 
            .00 

Project    2,946,000.00      187,000.00      187,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

07-APR-2001

01-JAN-2002

02-APR-2002

06-APR-2001

30-DEC-2001

01-APR-2002

21-APR-2003

01-AUG-2000

14-FEB-2006

14-AUG-2006

11-DEC-2006

31-JAN-2006

28-JUL-2006

30-NOV-2006

14-DEC-2007

    .00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $2,301,000.00

PRELIMINARY PLANSCURRENT PHASE:

Water Quality Board review indicates remediation will not restrict construction.Project Status

95% PP's and CDF comments sent to CDF staff. Design review meeting held on Oct. 11, 2005 CDF
requests significant scope change. PMB requests revised 3-page estimate from PSB; will provide scope
change approval doucments to CDF.

Schedule

Revised budget for Project pending approval of Governor's 05-06 Budget.Budget

Due diligence will be done concurrently with the working drawings.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ALTAVILLE FOREST FIRE STATION

FORESTRY
KIM PETERS

ALTAVILLE HAZ MAT STUDY AND REMEDIATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117438

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0157/2003

Budget Item

9860-301-0001

Appropriation($)

     115,000.00 

Document

40101A

Transferred($)

     115,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     115,000.00 
            .00 
            .00 
            .00 

     115,000.00 
            .00 
            .00 
            .00 

      42,104.25 
            .00 
            .00 
            .00 

Project      115,000.00      115,000.00       42,104.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-APR-2004 29-JUN-2005 29-APR-2004 29-JUN-2006   50.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $115,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

PSB Senior Waste Management Engineer has indicated the Water Quality Board Review recommends
continued well monitoring with some required future remediation.

Project Status

Project is currently on schedule.Schedule

Project is currently within appropriation.Budget

Water Quality Board Review indicated future remediation on site would not restrict proposed
construction.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ANTELOPE FOREST FIRE STATION, SAN BENITO CO.

FORESTRY
LELAND ROBERTS

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
3XXX/2002
0003/2002
0003/2002
3XXX/2002
0038/2005
3xxx/2002

Budget Item

3540-301-0001(37)
3540-301-0001(36)
3540-301-0660(EO)
3540-301-0660(8)
3540-801-0660(8)
3540-301-0660(EO)
3540-301-0660(3.65)
3540-301-0660(EO)

Appropriation($)

      84,000.00 
      84,000.00 
      15,000.00 
      15,000.00 

   1,378,010.00 
     145,816.00 
     236,000.00 
      18,690.00 

Document

99151A
00119A
05130BPMB
30006B
05083BPMB
05130BPMB
06070BPMB

Transferred($)

      84,000.00 
      84,000.00 
      15,000.00 
      15,000.00 

   1,378,010.00 
     145,816.00 
     207,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      84,000.00 

     114,000.00 
   1,778,516.00 

            .00 
      84,000.00 

     114,000.00 
   1,730,826.00 

            .00 
      77,964.99 

     132,250.08 
   1,435,256.73 

Project    1,976,516.00    1,928,826.00    1,645,471.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

18-FEB-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-AUG-1999

01-AUG-2000

01-JUN-2004

14-FEB-2005

12-MAY-2000

30-APR-2003

31-JAN-2005

10-DEC-2005

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $1,976,516.00

CONSTRUCTIONCURRENT PHASE:

All cabinetry, painting and flooring complete. Site work complete. Electrical switchgear installed, PG&E
permanent power hookup to occur within next 2 wks. Metal roofing to be on site early October, temporary
roofing in place now. Emergency generator and propane tanks to be added into scope when funding is
made available.

Project Status

Project is ahead of schedule.Schedule

05/06 budget contains additional funding that is intended to restore scope reductions made in order to
award construction contract. This will include metal roofing, gutters and downspouts, emergency
generator w/ transfer switch, and propane tanks.

Budget

None.Other information

01-AUG-2000

30-AUG-2003

01-MAR-2004

30-APR-2003

28-FEB-2004

30-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BASELINE

FORESTRY
KIM PETERS

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0106/2001
0157/2003
0157/2003

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0001(37)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

     174,000.00 
     246,000.00 

      70,000.00 
   3,879,000.00 

Document

99169A
01122A
01122A
40013B

Transferred($)

     174,000.00 
     246,000.00 
(     17,557.90)
      15,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     316,000.00 

   3,879,000.00 

            .00 
     174,000.00 
     243,442.10 

            .00 

            .00 
     172,796.10 
     173,589.00 

            .00 

Project    4,369,000.00      417,442.10      346,385.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

13-MAR-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

02-SEP-2000

04-JAN-2002

03-AUG-1999

10-AUG-2001

01-AUG-2006

12-MAR-2007

10-AUG-2001

14-OCT-2005

30-NOV-2006

22-AUG-2008

    .00%

 100.00%

  93.00%

    .00%

    .00%

Current Comments

 $4,369,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence has determined that project cannot be Revenue Bond funded.  Due Diligence on hold.
Project construction funding has been deferred to 06/07 fiscal year.

Project Status

PMB to proceed with A/E contract amendment to incorporate SWPP and execute added scope in Dec/05.
Project has been deferred until 06/07 fiscal year.

Schedule

CDF has received updated PMB estimates for FY 2006/2007 Budget as General Funded.Budget

Other information

03-AUG-1999

08-AUG-2001

03-FEB-2004

26-MAR-2004

10-AUG-2001

02-FEB-2004

25-MAR-2004

01-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MADERA COUNTY, SOUTHEAST OF OAKHURST

FORESTRY
LARRY BROWN

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0157/2003
0157/2003

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

      79,000.00 

      32,000.00 
      44,000.00 

       6,000.00 
     100,000.00 

   2,306,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
      44,000.00 
(      7,384.19)
(      1,329.44)
       6,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     111,000.00 
      50,000.00 

     100,000.00 
   2,306,000.00 

     108,894.64 
      41,286.37 

            .00 
            .00 

     101,179.42 
      48,281.59 

            .00 
         720.00 

Project    2,567,000.00      150,181.01      150,181.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-APR-2002

15-DEC-2002

15-MAY-2003

07-JUN-1997

24-DEC-1998

15-OCT-2002

15-APR-2003

15-MAY-2004

15-JUL-1996

05-MAR-2001

20-JUL-2006

15-FEB-2007

15-AUG-2007

06-JAN-1998

15-JUL-2006

15-JAN-2007

15-JUN-2007

15-AUG-2008

 100.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $2,846,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans are complete pending PWB approval.  New funding request has been submitted for the
06/07 budget.

Project Status

Request for Bond Funding has gone to PWB.  Due Diligence will not be completed until Federal lease
issues are resolved.

Schedule

Project on budget.Budget

There are no other significant project issues at this time.Other information

05-MAR-2001

01-JUL-2003

28-JUN-2004

25-AUG-2005

15-APR-2002

15-JAN-2004

16-AUG-2005

25-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BAUTISTA

FORESTRY
MARK COYNE

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0208/2004
0038/2005
0038/2005

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0660(20)
3540-301-0660(6)
3540-301-0660(3.9)
3540-301-0660(3.9)

Appropriation($)

     140,000.00 
       4,000.00 

      24,000.00 
     323,000.00 

   4,407,000.00 

Document

99168A
05036BPMB
30076B

Transferred($)

     140,000.00 
      24,000.00 
      16,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     168,000.00 
     323,000.00 

   4,407,000.00 

            .00 
     180,000.00 

            .00 
            .00 

            .00 
     157,849.95 
       3,000.00 

            .00 

Project    4,898,000.00      180,000.00      160,849.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

11-MAR-2000

02-AUG-2000

08-JAN-2001

10-MAR-2000

01-AUG-2000

02-JAN-2001

04-APR-2002

15-SEP-2002

14-OCT-2005

03-APR-2006

01-AUG-2006

10-OCT-2005

31-MAR-2006

31-JUL-2006

31-JAN-2008

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $4,898,000.00

WORKING DRAWINGSCURRENT PHASE:

The project is awaiting PMIB approval for bond funding and PWB approval of PPs. Due diligence is
complete.  Water tank location issue has been determined and an amended CEQA document is not
needed for the new tanks.

Project Status

The project is currently on schedule.Schedule

Budget

 Working drawing phase was pre-charged to cover contract management fees. There was no money in
any other project phase. P phase paperwork has been submitted to CDF for PWB approval, but is being
held by DOF. $12,000 was transferred from construction to cover due diligence in the PP phase.

Other information

15-SEP-2002 15-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BOONVILLE, MENDOCINO COUNTY

FORESTRY
WILLIAM GREENLEAF

BOONVILLE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120298

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660 (4)
3540-301-0660 (4)
3540-301-0660 (4)

Appropriation($)

     528,000.00 
     343,000.00 

   5,751,000.00 

Document Transferred($)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     528,000.00 
     343,000.00 

   5,751,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    6,622,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

31-AUG-2005

29-FEB-2008

28-FEB-2006

28-FEB-2006

30-SEP-2009

31-AUG-2005

29-SEP-2006

29-FEB-2008

30-APR-2008

29-SEP-2006

29-FEB-2008

30-APR-2008

30-SEP-2009

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $6,622,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project site kick off meeting was held August 25, 2005. Funding for project available after October 2005
PMIB meeting.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

01-AUG-2005

29-SEP-2006

29-SEP-2006

29-FEB-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 59

BUCKHORN

FORESTRY
WILLIAM GREENLEAF

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107759

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002
0157/2003
0157/2003

Budget Item

3540-301-0001(17)
3540-301-0001
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(2.1)
3540-301-0660(2.1)

Appropriation($)

     200,000.00 
      70,000.00 

     102,000.00 
   1,041,000.00 
     472,000.00 

Document

00184A
01139A
30039B
05047BPMB
05047BBPMB
05047BBPMB

Transferred($)

     130,000.00 
      70,000.00 

     102,000.00 
     949,180.00 
     472,000.00 
(      2,546.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
      70,000.00 

     102,000.00 
   1,513,000.00 

     130,000.00 
      70,000.00 

     102,000.00 
   1,418,634.00 

     126,982.00 
      58,264.79 
      96,470.74 

   1,320,469.25 

Project    1,885,000.00    1,720,634.00    1,602,186.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-OCT-2001

01-JUL-2002

15-FEB-2003

19-APR-2003

01-JUN-2001

15-APR-2002

14-FEB-2003

18-APR-2003

27-NOV-2003

07-AUG-2000

21-SEP-2001

08-NOV-2002

10-SEP-2004

24-JAN-2005

10-AUG-2001

11-OCT-2002

09-SEP-2004

24-JAN-2005

18-OCT-2005

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,788,180.00

CONSTRUCTIONCURRENT PHASE:

Project completed and accepted October 18, 2005. CDF requested fuel storage will be purchased and
installed by CDF with agency retained funds. O&M manuals, warranties and training completed. PMB
preparing "as-built" drawings for CDF.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

07-AUG-2000

21-SEP-2001

08-NOV-2002

10-FEB-2003

10-JUN-2003

10-AUG-2001

11-OCT-2002

04-AUG-2003

09-JUN-2003

18-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 60

CLOVERDALE, SONOMA COUNTY

FORESTRY
WILLIAM GREENLEAF

CLOVERDALE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120299

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660 (4)
3540-301-0660 (4)
3540-301-0660 (4)

Appropriation($)

     447,000.00 
     491,000.00 

   4,807,000.00 

Document Transferred($)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 
     491,000.00 

   4,807,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    5,745,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUN-2005

29-SEP-2006

29-FEB-2008

28-FEB-2006

29-FEB-2008

30-SEP-2009

31-AUG-2005

29-SEP-2006

29-FEB-2008

30-APR-2008

31-AUG-2006

29-FEB-2008

30-APR-2008

30-SEP-2009

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $5,745,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project site kick off meeting was held August 24, 2005. Funding available after October 2005 PMIB
meeting.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 61

COLFAX, PLACER COUNTY

FORESTRY
MARY WHALEN

COLFAX FFS-REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     343,000.00 
     222,000.00 

   3,096,000.00 

Document Transferred($)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     343,000.00 
     222,000.00 

   3,096,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    3,661,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUL-2005

12-JUN-2006

14-MAY-2007

17-SEP-2007

09-JUN-2006

11-MAY-2007

14-SEP-2007

15-SEP-2008

25-JUL-2005 09-JUN-2006

    .00%

  15.00%

    .00%

    .00%

    .00%

Current Comments

 $3,661,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design kick-off meeting was held August 23nd. Fund transfer on hold pending PMIB loan approval. Met
with Karen Patche to get due diligence started. PSB is working on hiring survey and soils test.

Project Status

Project is on schedule.Schedule

Project is with in budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 62

STATEWIDE

FORESTRY
KIM PETERS

CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120294

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005

Budget Item

3540-301-0001 (3)
3540-301-0001 (3)

Appropriation($)

     906,000.00 
   1,754,000.00 

Document Transferred($)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     906,000.00 

   1,754,000.00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    2,660,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-AUG-2005 31-MAR-2006

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $15,748,000.00

CONSTRUCTIONCURRENT PHASE:

Engineer interviews conducted on August 30, 2005. Notice sent to selected firm on September 22, 2005.
Fee negotiations to complete by early October 2005.

Project Status

Preliminary Plans and Working Drawings to complete during 05/06 fiscal year.Schedule

Appropriations for PP's ($906,000) and WD's ($1,754,000) in 05/06 budget. Transfer of PP's phase
funding in process.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 63

CUYAMACA, SAN DIEGO COUNTY

FORESTRY
CHRISTIAN WICKS

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(24)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

   2,845,000.00 

Document

01128A
40114A
40127A
05020BPMB

Transferred($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
     251,000.00 
     243,000.00 

   2,845,000.00 

     535,000.00 
     251,000.00 

            .00 
            .00 

     462,106.56 
     125,387.69 

         410.00 
       5,000.00 

Project    3,874,000.00      786,000.00      592,904.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-AUG-2001

04-OCT-2004

01-JUL-2005

01-JAN-2006

01-MAR-2006

30-OCT-2004

30-JUN-2005

01-FEB-2006

28-FEB-2006

28-FEB-2007

20-AUG-2001

01-NOV-2004

01-FEB-2006

27-MAY-2006

02-SEP-2006

30-DEC-2005

09-FEB-2006

26-MAY-2006

01-SEP-2006

30-AUG-2007

 100.00%

  80.00%

    .00%

    .00%

    .00%

Current Comments

 $3,874,000.00

PRELIMINARY PLANSCURRENT PHASE:

Acquisition Complete.  Site grading issues have caused redesign of site, delaying PP phase.Project Status

Schematics completed and reviewed.  Proceeding with PP drawings.   Working to resolve major grading
issues.  PWB approval scheduled for Dec '05.

Schedule

Project is over budget due to site issues and industry cost escalations.Budget

Project will need additional funds in order to bid successfully.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 64

DEW DROP FOREST FIRE STATION

FORESTRY
JUDY HAAVISTO

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0050/1999
0050/1999
0106/2001
0106/2001
0157/2003
0038/2005

Budget Item

3540-301-0660(5)
3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)
3540-301-0660 (9)
3540-301-0660 (6.1)
3540-301-0660 (3.7)

Appropriation($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

   1,528,000.00 
     460,000.00 
     401,000.00 

Document

05048BPMB
99154A
00242A
20177B

Transferred($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
     124,000.00 
     128,000.00 

   2,407,000.00 

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

      20,667.25 
     123,822.04 
     122,407.25 
      14,425.00 

Project    2,709,000.00      320,000.00      281,321.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2004

02-AUG-1999

28-MAR-2000

04-OCT-2000

04-JAN-2001

28-OCT-2005

09-MAR-2000

03-OCT-2000

03-JAN-2001

03-JAN-2002

01-JUL-2004

02-AUG-1999

20-SEP-2000

28-NOV-2005

20-MAR-2006

28-NOV-2005

08-SEP-2000

23-NOV-2005

17-MAR-2006

20-MAR-2007

  90.00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $1,798,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Finalizing Due Diligence and obtaining approval to go to bid.   (PMIB loan has been approved.)Project Status

Upon completing acquisition phase, Due Diligence, and obtaining approval to go to bid, project will
proceed to bid.

Schedule

Project back on budget.  Funds reverted/reappropriated in the 05/06 budget cycle.Budget

Unexplained WD fund reversion of $17,854.96 returned to WD appropriation.Other information

02-AUG-1999

08-SEP-2000

27-OCT-2003

02-FEB-2004

09-MAR-2000

01-OCT-2002

30-JAN-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 65

ORICK

FORESTRY
JUDY HAAVISTO

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002
0038/2005

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(1.6)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 

      77,000.00 
       5,000.00 

     180,000.00 

   1,918,000.00 
     735,000.00 

Document

01114A
01115A
99156A
99156A
00116A
30147A
05102BPMB
30095B
40097B

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
(      3,057.56)
      77,000.00 
       5,000.00 
      30,000.00 

     121,000.00 
      29,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      82,000.00 

     180,000.00 
   2,653,000.00 

     192,342.44 
      82,000.00 

     180,000.00 
            .00 

     194,780.58 
      79,609.04 

     172,805.36 
            .00 

Project    3,110,400.00      454,342.44      447,194.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-NOV-2000

01-JAN-2002

01-AUG-2002

07-FEB-2000

30-JUN-2000

01-MAR-2001

01-JUN-2002

01-DEC-2002

07-FEB-2001

03-AUG-1999

30-JUL-2001

20-NOV-2003

28-NOV-2005

20-MAR-2006

30-JUL-2001

13-JUN-2003

10-NOV-2005

17-MAR-2006

20-MAR-2007

 100.00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $2,098,000.00

WORKING DRAWINGSCURRENT PHASE:

Additional CEQA work scheduled for completion on November 10, 2005.Project Status

Job will be ready to go to bid when additional CEQA work is complete and if PSB/Environmental can lift
construction period restriction from CEQA document.

Schedule

Project back on budget.  Funds reverted/reappropriated in 05/06 Budget.Budget

Demo of existing structures to remain in project scope (contain haz mat). Study Phase:  $3,057.56 was
reverted.  (See above.)  I have researched this extensively;  no one has been able to explain.

Other information

01-JUL-1999

30-JUL-2001

08-AUG-2003

15-FEB-2003

01-MAY-2003

25-OCT-2000

15-SEP-2002

20-AUG-2004

23-AUG-2004

29-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 66

VALYERMO, LOS ANGELES COUNTY

FORESTRY
REGINALD EDEN

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106098

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0106/2001
0157/2003

Budget Item

3540-301-0001(27)
3540-301-0001(21)
3540-301-0001(21)
3540-301-0660(3.1)

Appropriation($)

      86,000.00 
     119,000.00 

     699,000.00 

Document

99171A
20187A
20187A

Transferred($)

      86,000.00 
     119,000.00 
(     12,612.71)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 

     119,000.00 
     699,000.00 

            .00 
      86,000.00 

     106,387.29 
            .00 

            .00 
      85,997.40 

     106,389.88 
            .00 

Project      904,000.00      192,387.29      192,387.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

28-MAR-2000

02-OCT-2000

08-JAN-2001

10-MAR-2000

01-OCT-2000

02-JAN-2001

04-JAN-2002

04-OCT-1999

15-MAY-2002

01-JAN-2006

30-APR-2006

08-MAR-2002

05-OCT-2005

17-APR-2006

15-JUN-2007

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $3,356,000.00

WORKING DRAWINGSCURRENT PHASE:

Final Working Drawings are being prepared by the  A & E.  Lease agreement with U.S.F.S. not
consumated. Parties may consider a "property trade" or making this a "general fund" project. All
remaining funds for the Working Drawing Phase reverted at Department of Finance direction.
Due Diligence not started yet.

Project Status

Anticipate complete Working Drawings in October 2005.  Bid Period and Construction are estimated
schedules pending completion of acquisition (lease or property trade) and due diligence.

Schedule

The project may not be within budget.  Request for additional funding has been prepared and submitted
for 06/07 Budget.

Budget

NEXT ACTION NEEDED:  Change funding sources. Review Final Design for new Code Compliance and
prepare documents for the Bidding of the Project. Complete Due Diligence Documents.

Other information

04-OCT-1999

20-DEC-2001

10-NOV-2001

15-MAR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 67

FORT JONES

FORESTRY
ROBERT OATES

FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106092

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002
0208/2004

Budget Item

3540-301-0001(13)
3540-301-0001(11)
3540-301-0660(5.5)
3540-301-0660(5.5)
3540-301-0660(1)

Appropriation($)

      72,000.00 
     118,000.00 

   1,980,000.00 

     718,000.00 

Document

99187A
01117A
05079BPMB
30071B

Transferred($)

      72,000.00 
     118,000.00 

   1,968,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 

     118,000.00 
   2,698,000.00 

            .00 
      72,000.00 

     118,000.00 
   1,980,000.00 

            .00 
      71,990.75 

     111,908.70 
   1,986,100.55 

Project    2,888,000.00    2,170,000.00    2,170,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

14-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

01-MAR-2004

31-AUG-2004

31-DEC-2004

26-FEB-2001

30-AUG-2004

29-DEC-2004

01-MAR-2006

    .00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $2,170,000.00

CONSTRUCTIONCURRENT PHASE:

Project is under construction.  Presently the project is 95% complete (about 5 months ahead of
schedule).  Project is scheduled for completion during the month of October.

Project Status

Construction Phase in Progress. Project is on schedule.Schedule

Project is on Budget.  An augmentation and scope change within apropriation is in process.  The
additional funds will cover the cost of additional contingency, add: an emergency generator, landscaping,
irrigation and an office building.

Budget

Other information

26-JUL-2001

15-AUG-2001

31-AUG-2004

01-MAR-2005

26-FEB-2001

25-FEB-2002

29-DEC-2004

30-DEC-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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THREE RIVERS, TULARE COUNTY

FORESTRY
LARRY BROWN

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 

      14,000.00 
      49,000.00 
      65,000.00 

     248,000.00 
      11,000.00 

   2,143,265.00 
       9,555.00 

Document

96097A
96097A
96099A
98129A
99101A
99101A
05077BPMB
05077BPMB
05077BPMB
20178B
30068B
40062B

Transferred($)

      63,997.00 
(        600.85)

      14,000.00 
      49,000.00 
      65,000.00 
(        266.62)

(    176,903.31)
(     48,108.00)
     248,000.00 
      11,000.00 

   2,143,265.00 
       9,555.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      63,997.00 
      63,000.00 
      65,000.00 

   2,411,820.00 

      63,396.15 
      63,000.00 
      64,733.38 

   2,186,808.69 

      56,141.15 
      62,896.29 
      64,676.79 

   2,194,223.99 

Project    2,603,817.00    2,377,938.22    2,377,938.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-MAY-1999

15-SEP-1999

15-NOV-1999

07-JUN-1997

24-DEC-1998

30-JAN-2001

15-JUN-2002

15-NOV-2000

15-JUL-1996

21-AUG-1998

30-JUL-2001

18-JUL-2002

18-FEB-2003

06-JAN-1998

14-MAY-1999

31-DEC-2001

10-SEP-2002

15-NOV-2005

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,603,817.00

CONSTRUCTIONCURRENT PHASE:

Project complete except for additional items being added by augmentation.  CDF has moved in.
Augmentation work design is now complete.

Project Status

The new plans for augmentation work have been distributed to the contractor and augmentation funds
are transferred.  Parts of the augmentation are either finished, underway, or in final cost negotiations with
the contractor.  Fire line strainer installation will begin October 3, 2005.

Schedule

Project is on budget.Budget

21-AUG-1998

26-JUL-2001

18-JUL-2003

18-FEB-2003

14-MAY-1999

01-MAY-2002

10-SEP-2003

25-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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There are no other significant project issues at this time.Other information
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HARTS MILL

FORESTRY
JUDY HAAVISTO

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0157/2003
0038/2005

Budget Item

3540-301-0001(12)
3540-301-0001(10)
3540-301-0001(10)
3540-301-0001
3540-301-0660(5)
3540-301-0660(1.7)
3540-301-0660(3.1)

Appropriation($)

      46,000.00 
      70,000.00 

      22,000.00 
   1,323,000.00 
     639,000.00 
     602,000.00 

Document

99186A
01124A
01124A
40072A
30041B

Transferred($)

      46,000.00 
      70,000.00 

(         87.73)
      22,000.00 
      12,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      92,000.00 

   2,564,000.00 

            .00 
      46,000.00 
      91,912.27 
      12,000.00 

            .00 
      45,943.07 
      89,904.73 
      11,985.00 

Project    2,702,000.00      149,912.27      147,832.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

17-FEB-2001

18-MAY-2001

14-MAR-2000

16-FEB-2001

17-MAY-2001

20-MAY-2002

01-NOV-1999

27-AUG-2001

10-OCT-2005

13-FEB-2006

10-AUG-2001

24-JUL-2005

10-FEB-2006

13-FEB-2007

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,611,000.00

BID PERIODCURRENT PHASE:

Received approved DF14D for PMIB loan approval and approval to go to bid.Project Status

Meeting with Contracts to set date for re-bid.Schedule

Project back on budget.  Funds reverted/reappropriated in 05/06 budget.Budget

Construction portion of project will not be transferred from Consultant to PSB after bid.Other information

14-OCT-1999

10-AUG-2001

19-JAN-2004

26-APR-2004

14-MAR-2000

28-OCT-2002

23-APR-2004

26-APR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HESPERIA

FORESTRY
RAFAT ALAFRANJI

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(11)
3540-301-0001(18)
3540-301-0001(18)
3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     379,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,653,000.00 

Document

96099A
98128A
99078A
30199B
20130B
30200B

Transferred($)

      65,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,430,950.00 
      20,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     379,000.00 
      49,000.00 
      98,000.00 

   1,653,000.00 

      65,000.00 
      49,000.00 
      98,000.00 

   1,450,950.00 

      63,959.39 
      48,072.83 
      61,439.11 

   1,489,478.67 

Project    2,179,000.00    1,662,950.00    1,662,950.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

10-FEB-1999

04-OCT-1999

22-JAN-2002

07-JUN-1997

15-NOV-1998

07-JUL-1999

01-DEC-1999

22-SEP-2002

16-JUL-1996

10-SEP-1998

19-MAY-1999

30-AUG-2001

14-DEC-2001

01-NOV-1997

09-APR-1999

15-MAY-2000

09-DEC-2001

12-AUG-2005

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,179,000.00

CONSTRUCTIONCURRENT PHASE:

The Surety's contractor continues to address warranty items.  Final inspection concluded 8/12/05.
Expenditure exceeded transferred amount reflecting the State's additional cost to closeout the project
due to contractor's extended time performance.  The State plans to recoup cost by enforcing liquidated
damages.

Project Status

Behind schedule - Completion date 8/12/05.Schedule

Requested from DOF $300,500 aumentation to cover softcost and contingency shortfall.  Request has
not been approved to date.

Budget

Project's surety offered the State $165K settlement offer for liquidated damages.  DGS is seeking
additional money from the surety.

Other information

26-JUL-2001

30-AUG-2001

15-DEC-2001

26-DEC-2001

15-DEC-2001

15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HOLLISTER, SAN BENITO COUNTY

FORESTRY
CHRISTIAN WICKS

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0038/2005
0157/2003
0038/2005
0157/2003
0038/2005

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0001(39)
3540-301-0001(2)
3540-301-0660 (6)
3540-495-reversion
3540-301-0660 (6)
3540-495-reversion

Appropriation($)

      85,000.00 
     300,000.00 

     269,000.00 
     400,000.00 
(    400,000.00)
   5,639,000.00 
(  5,639,000.00)

Document

99153A
00114A
00114A

Transferred($)

      85,000.00 
     300,000.00 
(      5,241.32)

            .00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      85,000.00 
     569,000.00 

            .00 
            .00 

      85,000.00 
     294,758.68 

            .00 
            .00 

      98,745.68 
     281,013.00 

            .00 
            .00 

Project      654,000.00      379,758.68      379,758.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

15-JUN-2004

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-DEC-2005

26-JUL-2001

26-JUL-2001

10-JUL-2006

23-APR-2007

30-JUL-2007

30-DEC-2005

09-JUN-2006

20-APR-2007

27-JUL-2007

31-OCT-2008

  75.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $14,680,000.00

PRELIMINARY PLANSCURRENT PHASE:

Discussions with the City of Hollister proceeding with new City Manager.  FAA now says it doesn't like
proposed location of AAB.

Project Status

Preliminary Plans partially completed.   Draft lease language submitted to City of Hollister for review.
New PP appropriation for modifications to bring AAB up to current standards in '05/06 from General
Funds, with WD & Const funds in '06/07.

Schedule

Balance of project funds reverted.  New appropriation in '05/06 from General Funds due to lease
component.

Budget

Discussions with City on ability to build new facility and convert current usage demand on waste water
treatment to new facility continue.  May involve discussions with RWCB.  FAA has problems with
proposed location of AAB.

Other information

26-JUL-2001

26-JUL-2001

10-JUL-2006

23-APR-2007

01-APR-2002

09-JUN-2006

20-APR-2007

27-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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INDEPENDENCE

FORESTRY
JUDY HAAVISTO

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0157/2003
0038/2005

Budget Item

3540-301-0001(20)
3540-301-0001(15)
3540-301-0660(8.5)
3540-301-0660(2.5)
3540-301-0660(3.2)

Appropriation($)

      45,000.00 
     111,000.00 

   1,395,000.00 
     417,000.00 

   1,115,000.00 

Document

99148A
01137A
30040B

Transferred($)

      45,000.00 
     111,000.00 
      12,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 

     111,000.00 
   2,927,000.00 

            .00 
      45,000.00 

     111,000.00 
      12,000.00 

            .00 
      44,929.16 

     111,160.84 
      11,910.00 

Project    3,083,000.00      168,000.00      168,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

02-JUL-1999

02-JUL-1999

06-NOV-2000

14-JAN-2000

14-JAN-2000

14-JAN-2000

05-NOV-2001

26-JUL-2000

20-AUG-2001

10-OCT-2005

13-FEB-2006

10-AUG-2001

24-JUL-2005

10-FEB-2006

13-FEB-2007

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,551,000.00

BID PERIODCURRENT PHASE:

Received approved DF14D for PMIB loan approval and approval to go to bid.Project Status

Meeting with Contracts to set date for re-bid.Schedule

Project back on budget.  Funds reverted/reappropriated in 05/06 Budget.Budget

Project will not be transferred from Consultant to PSB after bid.Other information

26-JUL-2000

11-AUG-2001

23-FEB-2004

31-MAY-2004

01-OCT-2001

11-OCT-2002

28-MAY-2004

31-MAY-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MANTON

FORESTRY
WILLIAM GREENLEAF

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106093

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002
0157/2003
0208/2004

Budget Item

3540-301-0001(14)
3540-301-0001(12)
3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(1.8)
3540-301-0660(2)

Appropriation($)

      44,000.00 
      83,000.00 

   1,364,000.00 
      12,000.00 

     333,000.00 
     720,000.00 

Document

99188A
01118A
05071BPMB
30119B
05071BPMBA
05071BPMBAA

Transferred($)

      44,000.00 
      83,000.00 

   1,364,000.00 
      12,000.00 

     333,000.00 
     720,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      83,000.00 

   2,429,000.00 

            .00 
      44,000.00 
      83,000.00 

   2,429,000.00 

            .00 
      45,388.00 
      59,558.90 

   1,763,591.93 

Project    2,556,000.00    2,556,000.00    1,868,538.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

10-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

26-JUL-2001

01-OCT-2004

20-JAN-2005

15-APR-2001

25-APR-2003

20-JAN-2005

30-DEC-2005

    .00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

 $2,549,529.00

CONSTRUCTIONCURRENT PHASE:

Project under construction, buildings drywalled, roofing and siding completed, and site work being
completed. Project encountered unforeseen extreme below grade rock conditions resulting in $200,000
in estimated additional expenses for foundations, trenching and also requiring import for grading &
backfill. The construction appropriation of $2,429,000 was transferred, including the bid savings of
$341,471 over the "as bid" estimate of $2,349,529. PMB to transfer balance of bid savings less costs
associated with rock conditions upon completion of the project.

Project Status

Project is on current schedule.Schedule

Estimated project cost includes $200,000 in addition to the "as bid" estimate of $2,349,529.Budget

There are no other significant project issues at this time.Other information

26-JUL-2000

15-JUL-2001

15-APR-2003

19-SEP-2003

15-APR-2001

15-FEB-2002

18-SEP-2003

17-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLITS, MENDOCINO COUNTY

FORESTRY
REGINALD EDEN

MENDOCINO RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0208/2004
0050/1999
0050/1999
0003/2002

Budget Item

3540-301-0001(9)
3540-301-0001(3)
3540-301-0001(9)
3540-301-0001(9)
3540-301-0660(7)

Appropriation($)

      80,000.00 
   1,000,000.00 
     100,000.00 
      97,000.00 

   1,771,000.00 

Document

05075APMB

99157A
00068A

Transferred($)

      80,000.00 
            .00 

     100,000.00 
      97,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,080,000.00 
     100,000.00 
      97,000.00 

   1,771,000.00 

      80,000.00 
     100,000.00 
      97,000.00 

            .00 

      13,820.00 
     102,899.55 
      92,122.02 

            .00 

Project    3,048,000.00      277,000.00      208,841.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2004

02-JUL-1999

20-DEC-1999

02-JUN-2000

03-OCT-2000

16-OCT-2005

14-DEC-1999

01-JUN-2000

02-OCT-2000

02-OCT-2001

15-JUL-2004

08-JUL-1999

12-MAY-2000

01-FEB-2006

30-JUL-2006

16-APR-2006

11-MAY-2000

01-FEB-2006

15-JUL-2006

30-SEP-2007

  10.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $4,211,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

REBID of project is scheduled for July of 2006. New Construction funding from Lease Revenue Bonds.
Construction documents need to be updated and prepared for bidding.  Due diligence documents to be
completed during Acquisition Phase.  Acquisition or exchange of property is to be negotiated with the fee
owner, the University of California Board of Regents. Acquisition kick-off meeting with RPSS and CDF
took place in early September 2004.

Project Status

Request to proceed to rebid will be presented upon completion of due diligence and acquisition or
exchange.  Anticipate completion of acquisition or exchange in April of 2006.

Schedule

 Augmentation request to CDF for inclusion in the 05/06 Budget.Budget

NEXT ACTION NEEDED:  Completion of due diligence and acquisition or exchange. Have been advised
by DOF to hold off requesting funds for the rebid of the project until the acquisition or exchange of
property is assured. Complete rebid documents.

Other information

13-OCT-2000

15-DEC-2002

15-APR-2003

13-FEB-2001

15-MAR-2003

15-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NEVADA CITY, NEVADA COUNTY

FORESTRY
MARY WHALEN

NEVADA CITY FFS-REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120301

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     600,000.00 
     493,000.00 

   7,981,000.00 

Document Transferred($)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     600,000.00 
     493,000.00 

   7,981,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    9,074,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

11-SEP-2006

17-SEP-2007

18-FEB-2008

08-SEP-2006

14-SEP-2007

14-FEB-2008

18-AUG-2009

01-AUG-2005 13-OCT-2006

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $9,074,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design kick-off meeting held 8/22/2005. Due diligence kick-off held 9/6/2005. Funds on hold pending
PMIB loan approval. PSB working on contracts for survey, soils test and hazmat.

Project Status

On schedule.Schedule

Within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 77

NIPOMO

FORESTRY
KENT PIVONKA

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0039/2005
0039/2005
0050/1999
106/2001
0379/2002
0157/2003
0039/2005
0039/2005

Budget Item

3540-301-0660(12)
3540-301-0660 (3.5)
3540-495-reversion
3540-301-0001(31)
3540-301-0001(22)
3540-301-0660(12)
3540-301-0660 (3.2)
3540-301-0660 (3.5)
3540-495-reversion

Appropriation($)

     175,000.00 
     275,000.00 
(    175,000.00)
     100,000.00 
     139,000.00 

   1,777,000.00 
     446,000.00 

   2,649,000.00 
(  2,211,000.00)

Document

99178A
01138A
30070B

Transferred($)

            .00 
            .00 
            .00 

     100,000.00 
     139,000.00 
      12,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     275,000.00 
     100,000.00 
     139,000.00 

   2,661,000.00 

            .00 
     100,000.00 
     139,000.00 
      12,000.00 

      18,158.50 
      86,876.61 

     120,070.97 
      18,426.33 

Project    3,175,000.00      251,000.00      243,532.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2001

04-OCT-1999

01-AUG-2000

22-JAN-2001

22-MAY-2001

09-FEB-2002

17-APR-2000

19-JAN-2001

21-MAY-2001

22-MAY-2002

03-OCT-2005

27-JUL-2001

15-JAN-2002

07-NOV-2005

29-AUG-2006

06-MAR-2006

10-AUG-2001

05-AUG-2005

26-JUN-2006

17-SEP-2007

  80.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,177,000.00

BID PERIODCURRENT PHASE:

10Nov05 - Purchase of Project site is awaiting Public Works Board (PWB) and Department of Finance
(DOF) approval.  Owners are currently objecting to the standard indemnification clause in the purchase
agreement.  DGS Environmental unit conducted a physical survey of the Project site and feels that a
formal preliminary site assessment is not necessary.    DGS is finalizing preparation of the front-end
documents (General Conditions, etc.) of the Contract Documents (drawings and specifications).

Project Status

Schedule

Budget

Other information

09-SEP-2005

26-JUL-2001

14-JAN-2002

14-MAR-2003

16-JUN-2003

24-FEB-2006

01-OCT-2001

28-AUG-2002

15-JUN-2003

16-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 78

OWENS VALLEY

FORESTRY
MARY WHALEN

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001
0038/2005
0208/2004

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)
3540-301-0001(.5)
3540-301-0001(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,511,000.00 
   1,844,000.00 

Document

00129A
01072A
20161A
20180B
06005APMB

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 
      22,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 

   3,366,400.00 

            .00 
     138,000.00 
     136,000.00 
      33,400.00 

            .00 
     137,758.17 
     136,249.36 
      14,337.13 

Project    3,640,400.00      307,400.00      288,344.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

01-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

09-JUN-2001

01-OCT-2005

02-FEB-2006

08-JUN-2001

31-OCT-2003

01-FEB-2006

02-OCT-2006

    .00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $3,640,400.00

BID PERIODCURRENT PHASE:

Setting up bid process to coincide with the Independence FFS bid. Pre-bid site inspection will be
November 2nd and the project will bid on December 1st.

Project Status

Project is on schedule.Schedule

Project is within current appropriation.Budget

Other information

02-AUG-2000

09-JUN-2001

14-JUL-2004

22-NOV-2004

08-JUN-2001

31-OCT-2003

17-NOV-2004

29-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 79

HOLLISTER

FORESTRY
WILLIAM GREENLEAF

PACHECO FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103292

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0324/1998
0324/1998
0106/2001
0106/2001
0157/2003
0157/2003
0038/2005

Budget Item

3540-301-0660(1.4)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0660(2)
3540-301-reversion
3540-301-0660(1.6)
3540-301-reversion
3540-301-0660(1.4)

Appropriation($)

     175,000.00 
      66,000.00 
      65,000.00 

   1,265,000.00 
(  1,247,000.00)
     591,000.00 
(    591,000.00)
   2,252,000.00 

Document

98139A
99045A
20181B

Transferred($)

            .00 
      66,000.00 
      65,000.00 
      18,000.00 

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
      66,000.00 
      65,000.00 

   2,270,000.00 

            .00 
      66,000.00 
      65,000.00 
      18,000.00 

         638.20 
      70,222.22 
      61,749.67 
      16,389.91 

Project    2,576,000.00      149,000.00      149,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

01-AUG-2005

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

12-SEP-2005

10-SEP-1998

21-FEB-2002

30-NOV-2005

30-MAR-2006

25-NOV-2005

08-APR-1999

15-NOV-2005

30-MAR-2006

29-MAR-2007

  90.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $2,576,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

DOF has signed DF14D to proceed to bid upon completion of new lease and due diligence. Lease being
finalized with landowner. Preliminary Plan phase expenses exceeded appropriation. PSB finalizing
addendum to working drawings construction documents. A transfer of $25,000 of the $175,000 for the
Acquisition phase for the leasing, due diligence and associated expenses has been requested but not yet
transferred. All bond funding was reverted and reappropriated with a construction augmentation in 05/06
budget, and PMIB approved in October 2005.

Project Status

Project is on current schedule.Schedule

Project is within current budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-2005

10-SEP-1998

21-FEB-2002

30-NOV-2005

30-MAR-2006

01-AUG-2005

08-APR-1999

15-JUL-2002

30-MAR-2006

29-MAR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 80

O'NEALS

FORESTRY
MARY WHALEN

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0038/2005

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0660(16)
3540-301-0660(3.55)

Appropriation($)

     102,000.00 
     111,000.00 
      12,000.00 

   3,260,000.00 

Document

99182A
01121A
30094B

Transferred($)

     102,000.00 
     111,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     111,000.00 

   3,272,000.00 

            .00 
     102,000.00 
     111,000.00 
      12,000.00 

            .00 
     100,033.67 
     109,600.41 
      11,138.00 

Project    3,485,000.00      225,000.00      220,772.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

03-SEP-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

03-JAN-2001

04-JAN-2002

26-JUL-2000

29-APR-2002

16-SEP-2005

16-JAN-2006

10-AUG-2001

20-MAY-2005

16-JAN-2006

16-JAN-2007

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,485,000.00

BID PERIODCURRENT PHASE:

 Project will advertise for a November site inspection and a December bid.Project Status

The project is on the current schedule.Schedule

Project is within budget.Budget

NoneOther information

26-JUL-2000

29-APR-2002

01-AUG-2002

01-JAN-2003

01-OCT-2001

15-MAY-2002

01-DEC-2002

01-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 81

RAYMOND

FORESTRY
MARY WHALEN

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0038/2005

Budget Item

3540-301-0001(45)
3540-301-0001(45)
3540-301-0660(19)
3540-301-0660(19)
3540-301-0660(3.85)

Appropriation($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   3,071,000.00 

Document

20215A
99163A
30054B
40028B

Transferred($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
     198,000.00 
     175,000.00 

   3,071,000.00 

     100,000.00 
     198,000.00 
     175,000.00 

            .00 

      99,912.21 
     193,757.82 
     154,419.23 

            .00 

Project    3,544,000.00      473,000.00      448,089.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

14-OCT-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2000

07-MAR-2003

19-SEP-2003

01-FEB-2004

24-DEC-2004

03-AUG-1999

20-NOV-2002

08-DEC-2003

16-SEP-2005

17-JAN-2006

30-JUL-2002

12-SEP-2003

27-MAY-2005

16-JAN-2006

17-JAN-2007

 100.00%

 100.00%

 100.00%

  20.00%

    .00%

Current Comments

 $3,544,000.00

BID PERIODCURRENT PHASE:

Project will advertise for a November site inspection and December bid.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

NoneOther information

01-JUL-2000

20-NOV-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2001

04-APR-2003

19-SEP-2003

01-FEB-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 82

SAN LUIS OBISPO

FORESTRY
KENT PIVONKA

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0038/2005

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660 (3.25

Appropriation($)

     570,000.00 
     614,000.00 
      15,000.00 

  10,288,000.00 

Document

99147A
00124A
30148B

Transferred($)

     570,000.00 
     614,000.00 
      15,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     629,000.00 

  10,288,000.00 

            .00 
     570,000.00 
     629,000.00 

            .00 

            .00 
     566,783.20 
     624,716.80 
       7,500.00 

Project   11,487,000.00    1,199,000.00    1,199,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-JUL-2000

23-JUL-2001

16-OCT-2001

17-JAN-2000

27-APR-2001

15-OCT-2001

21-JUL-2003

02-JUL-1999

15-SEP-2000

06-FEB-2006

03-JUL-2006

19-MAY-2000

07-AUG-2003

08-MAY-2006

21-MAY-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $11,487,000.00

WORKING DRAWINGSCURRENT PHASE:

10Nov05 - DGS is finalizing the front end sections (General Conditions, etc.) of the Contract Documents
(drawings and specifications).  Advertising for Bids is awaiting Public Works Board (PWB) and
Department of Finance (DOF) approval.

Project Status

Schedule

Budget

Other information

14-FEB-2003

30-MAR-2003

02-JUL-2003

30-MAR-2003

01-JUN-2003

02-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 83

ESCONDIDO

FORESTRY
CHRISTIAN WICKS

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2002
0379/2002
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0660(3.35)
3540-495-reversion

Appropriation($)

      46,000.00 
     487,780.00 
(    141,220.00)
     675,000.00 
     207,000.00 
     153,000.00 

   1,755,000.00 
   2,573,000.00 
(  1,755,000.00)

Document

01143A
30007A

30089B
40016B

Transferred($)

      46,000.00 
     487,780.00 

            .00 
            .00 

     207,000.00 
     153,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,067,560.00 
     207,000.00 
     153,000.00 

   2,573,000.00 

     533,780.00 
     207,000.00 
     153,000.00 

            .00 

     533,598.97 
     152,814.63 
     187,645.19 
       3,500.00 

Project    4,000,560.00      893,780.00      877,558.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

15-AUG-2002

15-AUG-2003

27-JUL-2004

24-DEC-2004

30-JUN-2002

15-JUL-2003

15-JUL-2004

23-DEC-2004

07-JAN-2006

27-AUG-2001

25-AUG-2002

02-DEC-2004

30-DEC-2005

31-MAR-2006

24-SEP-2002

30-NOV-2004

30-NOV-2005

31-MAR-2006

31-MAR-2006

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $4,000,560.00

WORKING DRAWINGSCURRENT PHASE:

Construction funding in '05 Budget approved at Sept 9, 05 PWB.  City of Escondido has requested
extension of sewer line in front of property.  Not in budget.  Negotiations to follow.  Bidding delayed until
this is resolved.

Project Status

Negotiating extension of sewer line with City.  Plan to advertise in October for award in January '06.Schedule

Updated Construction funding in '05 Budget approved at Sept 9, 05 PWB.  Sewer extension requested
by City not in budget.  Negotiations to follow.

Budget

City of Escondido's late request for extension of sewer line exceeds current budget.Other information

21-SEP-2005

16-JAN-2006

13-JAN-2006

17-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 84

SAND CREEK

FORESTRY
JUDY HAAVISTO

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
3540/2002
0379/2002
0379/2002
0157/2003

Budget Item

3540-301-0001(34)
3540-301-0001(28)
3540-301-0660(15)
0301-066-0660(15)
3540-301-0660(15)
3540-301-0660(15)
3540-301-0660(4.5)

Appropriation($)

      55,000.00 
      86,000.00 

   1,326,000.00 
     113,581.00 
      71,000.00 
      12,000.00 

     423,000.00 

Document

99181A
01131A
05004BPMB
05080BPMB
05156BPMB
30042B
05004BBPMB

Transferred($)

      55,000.00 
      86,000.00 

   1,326,000.00 
     113,581.00 
      71,000.00 
      12,000.00 

     423,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

   1,945,581.00 

            .00 
      55,000.00 
      86,000.00 

   1,945,581.00 

            .00 
      54,867.58 
      93,495.93 

     754,438.35 

Project    2,086,581.00    2,086,581.00      902,801.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

14-APR-2000

21-JAN-2001

21-MAY-2001

22-MAY-2002

01-NOV-1999

27-AUG-2001

26-MAY-2004

30-SEP-2004

10-AUG-2001

14-MAY-2004

24-SEP-2004

25-JAN-2006

 100.00%

 100.00%

 100.00%

 100.00%

  30.00%

Current Comments

 $1,702,000.00

CONSTRUCTIONCURRENT PHASE:

Sheathing applied to both buildings.  Minor slabs poured.  Pay was withheld from this month's pay app
for Exception Notice #1 for failure to repair the barracks floor.  (Exception Notices #2 & #3 have been
resolved.)

Project Status

Contractor's Recovery Schedule reflecting a completion date of January 25, 2006, has been approved.
However, LCI was informed at the last progress meeting (September 15, 2005) that LD's will be
assessed.

Schedule

Project on budget.  WD excess funds charged to PMB.  (Project under budget)Budget

Eight Change Orders processed and approved.Other information

02-NOV-1999

10-AUG-2001

22-DEC-2003

22-MAR-2004

12-JUL-2001

28-OCT-2002

19-MAR-2004

22-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 85

MORGAN HILL

FORESTRY
WILLIAM GREENLEAF

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(3)
3540-301-0660(4)
3540-301-0660(3)

Appropriation($)

      40,000.00 
     117,000.00 
      50,000.00 

   1,577,000.00 
   1,094,000.00 

Document

99183A
20139A

30045B

Transferred($)

      40,000.00 
     117,000.00 

            .00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 

     167,000.00 
   2,671,000.00 

            .00 
      40,000.00 

     117,000.00 
      12,000.00 

            .00 
      40,400.30 

     113,267.34 
       4,192.00 

Project    2,878,000.00      169,000.00      157,859.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-JUL-2000

11-DEC-2001

10-MAR-2000

26-JAN-2001

09-DEC-2002

02-OCT-2000

08-MAY-2002

21-NOV-2005

17-FEB-2006

04-JAN-2002

18-NOV-2005

13-JAN-2006

16-FEB-2007

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,878,000.00

BID PERIODCURRENT PHASE:

Project bid July 20, 2004 39% over budget. Bid documents are being prepared with a tentative bid date
of December 21, 2005 which could be delayed to incorporate CDF prepared water line drawing. All bond
funding was reverted and reappropriated with a construction augmentation in 05/06 budget, and PMIB
approved in October 2005.

Project Status

Project is on current schedule.Schedule

Project within current budget.Budget

There could be possible ground water contamination but should not affect this project.Other information

07-MAY-2002

06-AUG-05

01-DEC-2005

01-DEC-2005

02-DEC-05

01-DEC-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 86

SONORA

FORESTRY
LARRY BROWN

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0001(33)
3540-301-0660(14)
3540-301-0660(14)
3540-301-0660(4.5)EO
3540-301-0660(4.5)

Appropriation($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 

Document

99180A
20273B
05094BPMB
05094BBBPMB
05094BBPMB

Transferred($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     207,000.00 
   3,046,735.00 

            .00 
      87,000.00 

     207,000.00 
   3,046,735.00 

            .00 
      87,539.00 

     197,236.71 
     641,584.43 

Project    3,340,735.00    3,340,735.00      926,360.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2000

01-NOV-1999

01-NOV-1999

02-JUL-2001

11-DEC-2001

15-MAY-2001

09-APR-2000

09-APR-2000

10-DEC-2001

09-DEC-2002

15-JUL-2000

30-SEP-2001

01-OCT-2002

01-SEP-2004

27-MAY-2005

15-MAY-2001

15-JUN-2002

23-DEC-2003

03-MAR-2005

26-MAY-2006

 100.00%

 100.00%

 100.00%

 100.00%

  45.00%

Current Comments

 $3,340,735.00

CONSTRUCTIONCURRENT PHASE:

Construction underway.  Notice to Proceed was issued on May 27, 2005.  Major sitework is being done,
building footings poured and framing started.

Project Status

Project is on schedule.Schedule

Project on budget.Budget

There are no unresolved issues at this time.Other information

30-SEP-2001

01-OCT-2002

30-OCT-2003

16-FEB-2004

15-JUN-2002

30-SEP-2003

30-DEC-2003

15-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 87

RIVERSIDE

FORESTRY
REGINALD EDEN

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0106/2001
0106/2001
0379/2002
0208/2004
0106/2001
0106/2001
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0660(3.8)
3540-301-0001(23)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3.8)
2660-304-0042(20)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3.8)
3540-301-0890(1)

Appropriation($)

   2,120,000.00 
     803,000.00 

     500,000.00 
     607,000.00 
     869,400.00 

  15,331,000.00 
     335,000.00 

   1,709,000.00 

Document

01134A
30084A
30077B

30084A
30084A

Transferred($)

            .00 
     803,000.00 
     570,000.00 
     500,000.00 

            .00 
     869,400.00 
(    570,000.00)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,120,000.00 
     803,000.00 

   1,107,000.00 
  18,244,400.00 

            .00 
     803,000.00 

   1,070,000.00 
     299,400.00 

            .00 
     583,539.60 
     788,150.53 

            .00 

Project   22,274,400.00    2,172,400.00    1,371,690.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-JUL-2002

01-JUL-2003

15-SEP-2003

15-APR-2002

01-JUN-2003

01-SEP-2003

01-APR-2005

01-AUG-2004

01-SEP-2001

01-DEC-2002

02-MAR-2007

16-SEP-2007

01-JUL-2006

08-NOV-2002

01-MAR-2007

15-JUN-2007

03-DEC-2008

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $22,274,400.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project has been put on "Hold" by Finance & CDF. A&E to provide stamped drawings and specifications
by December of 2005 for original project site. CDF to continue negotiating with the U.S.F.S. for a
satisfactory lease at the existing site or turn to the acquisition of a new site.

Project Status

Worst case option "Relocate to New Site". Estimate December 2008 for construction completion.Schedule

Most construction funds to be reverted. Working Drawing/Construction Funding request to complete the
project included in the 06/07 Budget.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 88

SPRINGVILLE

FORESTRY
LELAND ROBERTS

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(44)
3540-301-0001(44)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(3.8)
3540-495-reversion

Appropriation($)

     200,000.00 

     210,000.00 
     188,000.00 

   2,342,000.00 
   3,299,000.00 
(  2,342,000.00)

Document

20219A
99162A
30055B
40002B

Transferred($)

      70,000.00 
      85,000.00 

     210,000.00 
     188,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
     210,000.00 
     188,000.00 

   3,299,000.00 

     155,000.00 
     210,000.00 
     188,000.00 

            .00 

     154,585.70 
     208,258.55 
     165,526.88 

            .00 

Project    3,897,000.00      553,000.00      528,371.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUL-2002

16-JUN-2003

15-NOV-2003

01-MAR-2004

30-JUN-2000

28-FEB-2003

14-NOV-2003

28-FEB-2004

01-JUL-2005

03-AUG-1999

30-OCT-2002

26-JUN-2003

12-OCT-2005

16-FEB-2006

30-JUN-2001

17-JUN-2003

15-JUN-2005

15-FEB-2006

15-FEB-2007

 100.00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $3,852,000.00

BID PERIODCURRENT PHASE:

Project is out to bid.Project Status

Prebid walk set for November 10. Bid opening set for December 15.Schedule

Full funding received.Budget

None.Other information

30-OCT-2002 25-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 89

CUPERTINO

FORESTRY
WILLIAM GREENLEAF

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0324/1998
0324/1998
0106/2001
0106/2001
0038/2005
0038/2005

Budget Item

3540-301-0660 (0.7)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660 (0.7)
3540-495-reversion

Appropriation($)

     175,000.00 
      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 
   2,675,000.00 
(  1,702,000.00)

Document

98127A
99044A
30164B
20182B

Transferred($)

            .00 
      59,000.00 
      64,000.00 
      34,000.00 
      18,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
      59,000.00 
      98,000.00 

   2,693,000.00 

            .00 
      59,000.00 
      98,000.00 
      18,000.00 

            .00 
      58,057.90 
      93,349.70 
      23,592.40 

Project    3,025,000.00      175,000.00      175,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

15-SEP-2005

01-JUL-1998

30-JUN-2003

15-FEB-2006

27-JUN-2006

25-NOV-2005

31-DEC-1998

28-NOV-2005

26-JUN-2006

26-JUN-2007

  90.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $3,025,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

DOF approved DF14D to proceed to bid upon completion of new lease and due diligence. County will
sign lease when a new septic system is incorporated in the construction documents. New septic perc test
required to complete working drawing addendum. Construction funding transferred has been exceeded
due to lessor's extended lease requirements. Appropriation of $175,000 for acquisition phase for due
diligence, lease and associated costs has not been transferred. Funding was reverted and
reappropriated with a construction augmentation in 05/06 budget.

Project Status

Project is on current schedule.Schedule

Project is within current budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-05

01-SEP-2005

01-JUL-2002

01-DEC-2005

01-SEP-05

30-DEC-2005

02-SEP-2002

01-DEC-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 90

SWEETWATER

FORESTRY
WILLIAM GREENLEAF

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(7)
3540-301-0660(3.8)
3540-301-reversion

Appropriation($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

   2,065,000.00 
   2,720,000.00 
(  2,065,000.00)

Document

01093A
20240A
99173A
30080B
40017B

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
     226,000.00 
     171,000.00 

   2,720,000.00 

     172,000.00 
     226,000.00 
     171,000.00 

            .00 

     173,996.27 
     224,039.33 
     155,126.63 

            .00 

Project    3,289,000.00      569,000.00      553,162.23 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

11-NOV-2002

31-MAY-2003

03-NOV-2003

15-FEB-2004

30-JUN-2000

15-APR-2003

29-OCT-2003

06-FEB-2004

05-JAN-2005

03-AUG-1999

11-NOV-2002

15-OCT-2003

01-NOV-2005

16-JAN-2006

30-SEP-2002

15-AUG-2003

31-OCT-2005

13-JAN-2006

15-JAN-2007

 100.00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $3,289,000.00

BID PERIODCURRENT PHASE:

Project bid documents being prepared with a bid date of December 07, 2005. All bond funding was
reverted and reappropriated with a construction augmentation in 05/06 budget and PMIB approved in
October 2005. Study/Acquisition phase expended additional legal fees above appropriation to secure title
and due diligence due to the extended period of time.

Project Status

The project is on current schedule.Schedule

Project within current budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-1999

31-MAY-2003

02-JAN-2006

30-JUN-2002

02-JAN-2006

02-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 91

TWAIN HARTE, TUOLUMNE CO.

FORESTRY
MARY WHALEN

TWAIN HARTE FFS - NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116428

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
/
/

Budget Item

3540-301-0660(7)
--
--

Appropriation($)

     292,000.00 
     236,000.00 

   3,298,000.00 

Document

40022B

Transferred($)

     292,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     292,000.00 
     236,000.00 

   3,298,000.00 

            .00 
     292,000.00 

            .00 
            .00 

            .00 
     292,000.00 

            .00 
            .00 

Project    3,826,000.00      292,000.00      292,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-OCT-2003

15-OCT-2003

18-OCT-2004

29-AUG-2005

30-JAN-2006

19-JUL-2004

15-OCT-2004

25-AUG-2005

23-JAN-2006

30-JAN-2007

08-OCT-2003

15-DEC-2005

17-JUL-2006

18-DEC-2006

09-DEC-2005

14-JUL-2006

15-DEC-2006

17-DEC-2007

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $3,826,000.00

PRELIMINARY PLANSCURRENT PHASE:

The environmental document is going out for public comment by the end of September. Waiting for PMIB
loan approval. Project is being considered for LEED program.

Project Status

Project is delayed due to the problem with the environmental document.Schedule

Project is within budget.Budget

Project no longer includes an acquisition phase.Other information

15-OCT-03

18-OCT-04

29-AUG-05

30-JAN-06

15-OCT-04

25-AUG-05

23-JAN-06

30-JAN-07

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 92

UKIAH

FORESTRY
WILLIAM GREENLEAF

UKIAH AIR ATTACK BASE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0741

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0038/2005
0050/1999
0050/1999
0038/2005
0050/1999
0050/1999
0038/2005
0038/2005

Budget Item

3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0660 (1)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660 (1)
3540-301-0001(4)
3540-301-expired
3540-301-0660 (1)
3540-301-0660 (1)

Appropriation($)

     528,000.00 

     142,000.00 
     513,000.00 
(    251,112.00)

     303,888.00 
     394,000.00 
(    394,000.00)
     464,000.00 

   8,424,000.00 

Document

01021A
01021A
01021A
01021A
01021A
98141A

99158A
99158A

Transferred($)

     528,000.00 
(    339,276.57)
(    183,998.43)
(    135,118.43)
     183,998.43 
     142,000.00 

            .00 
(        887.76)

     252,000.00 
            .00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,183,000.00 
      52,776.00 

     464,000.00 
   8,424,000.00 

     195,605.00 
     251,112.24 

            .00 
            .00 

     316,764.00 
     115,214.60 

            .00 
            .00 

Project   10,123,776.00      446,717.24      431,978.60 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-1998

01-NOV-1999

16-MAY-2000

16-NOV-2000

07-MAR-2001

01-JUL-1999

15-MAY-2000

15-NOV-2000

05-MAR-2001

08-MAR-2002

15-JUL-2005

15-JUL-2005

01-JAN-2007

01-NOV-2007

01-JAN-2008

30-JUN-2006

29-DEC-2006

31-DEC-2007

01-JAN-2008

31-DEC-2008

  25.00%

  75.00%

    .00%

    .00%

    .00%

Current Comments

 $10,151,605.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans are being revised and updated per CDF project comments. Previous EIR Negative
Declarations were determined to be inadequate and a Focus EIR to be prepared. PMB, CDF and PSB
met July 28, 2005 at site with consultants to review site, project,  wetlands mitigation, and project
milestones. A project site meeting was also held including the city representatives on September 28

Project Status

01-JUL-2005

01-JUN-2006

01-JAN-2007

01-NOV-2007

01-JAN-2008

30-JUN-2006

29-DEC-2006

31-DEC-2007

01-JAN-2008

31-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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2005. New funding in 05/06 budget approved by PMIB October 2005.

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information
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UKIAH, MENDOCINO COUNTY

FORESTRY
REGINALD EDEN

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0208/2004
0379/2002
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(0.5)

Appropriation($)

     140,000.00 
     175,000.00 
      18,000.00 

   2,896,000.00 

     533,000.00 

Document

99190A
30081B

05158BPMB
05158BPMB
05158BBPMB
05158BBPMB

Transferred($)

     140,000.00 
     175,000.00 

            .00 
   2,856,143.00 

      18,000.00 
     551,000.00 
(     18,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     193,000.00 

   3,429,000.00 

            .00 
     140,000.00 
     175,000.00 

   3,407,143.00 

            .00 
     129,501.81 
     145,874.55 
     870,826.95 

Project    3,762,000.00    3,722,143.00    1,146,203.31 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2000

15-JAN-2000

03-JUL-2000

06-NOV-2000

30-JUN-2000

30-JUN-2000

03-NOV-2000

05-NOV-2001

26-JUL-2001

15-NOV-2002

19-MAR-2005

12-JUL-2005

31-DEC-2001

18-MAR-2005

12-JUL-2005

15-OCT-2006

    .00%

 100.00%

 100.00%

 100.00%

  15.00%

Current Comments

 $3,762,000.00

CONSTRUCTIONCURRENT PHASE:

Notice to Proceed - July 12, 2005.  Rough sitework and all building pads except storage building been
completed. Concrete footings and slab at dozer shed and apparatus building have been poured.

Project Status

 Project scheduled to be completed in October of 2006.Schedule

Project Bid within Budget.Budget

NEXT NEEDED ACTION:  Complete all concrete building footings and slabs before the rains start.
Complete all U/G utilities on site before the rains start. Weather protect all areas needed to continue work
on the buildings through the winter.

Hurricane/Tropical Storm Watch. Encouraging the Contractor to buy out and store as much material as
possible to avoid shortages later this year and next year.

Other information

26-JUL-2001

15-JUL-2002

16-JUN-2003

15-NOV-2003

31-DEC-2001

15-APR-2003

16-OCT-2003

15-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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USONA

FORESTRY
MARY WHALEN

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0039/2005

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660 (3.6)

Appropriation($)

     105,000.00 
     132,000.00 

   2,193,000.00 

Document

99150A
30056B

Transferred($)

     105,000.00 
     132,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     132,000.00 

   2,193,000.00 

            .00 
     105,000.00 
     132,000.00 

            .00 

            .00 
     108,643.90 
     128,356.10 

            .00 

Project    2,430,000.00      237,000.00      237,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

26-JUL-2001

31-OCT-2002

03-OCT-2005

01-FEB-2006

15-OCT-2002

20-OCT-2004

01-FEB-2006

01-FEB-2007

    .00%

 100.00%

 100.00%

  20.00%

    .00%

Current Comments

 $2,430,000.00

BID PERIODCURRENT PHASE:

Project will advertise for a November pre-bid site inspection and a December bid.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

Other information

26-JUL-2001

15-OCT-2002

10-NOV-2002

11-MAR-2003

31-DEC-2001

15-APR-2003

10-MAR-2003

10-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 96

VALLECITO CONSERVATION CAMP

FORESTRY
KIM PETERS

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002
0003/2002
0039/2005
0038/2005

Budget Item

3540-301-0001(39)
3540-301-0001(39)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660
3540-301-0660(17.6)
3540-301-0660(9)
3540-301-0660 (3.15
3540-495-reversion

Appropriation($)

     123,000.00 

     130,000.00 

      27,000.00 
   1,104,000.00 
   1,510,000.00 
   3,446,000.00 
(  2,614,000.00)

Document

99165A
99165A
00118A
00118A
00118A
30079B

Transferred($)

     123,000.00 
(      1,575.50)

     130,000.00 
(     26,436.42)
(      1,080.00)
      27,000.00 

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     157,000.00 

   3,446,000.00 

            .00 
     121,424.50 
     129,483.58 

            .00 

            .00 
     121,424.50 
     129,483.58 

            .00 

Project    3,726,000.00      250,908.08      250,908.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

17-APR-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-NOV-1999

01-AUG-2000

07-NOV-2005

20-FEB-2006

12-MAY-2000

15-JUL-2005

27-JAN-2006

28-FEB-2007

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,706,908.00

BID PERIODCURRENT PHASE:

Due Diligence has been completed as of March/05.  AE is complete incorporating SWPPP into bid
documents.  CDF has received updated PMB increased estimates for FY  2005/2006 Budget preparation
for General Funds. 14d and documents for proceed to bid have been forwarded to CDF.

Project Status

Construction phase funding in  FY 2005/2006 budget.  Anticipate approval to proceed to bid in Oct/05.Schedule

Project WD/Bid and Construction Phase funding increased by Special Legislation [SBX3 4 (8), Ch3,
statute 2002] and FY 2002/2003 budget [AB425, 354-0301-0660 (17.6)].

Budget

Other information

01-AUG-2000

03-JUN-2003

16-SEP-2003

02-JUN-2003

15-SEP-2003

18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VALLEY CENTER

FORESTRY
MARY WHALEN

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106096

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0379/2002
0157/2003
0379/2003

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(19)
3540-301-0660(9.5)
3540-301-0660(2.6)
3540-301-0660(9.5)

Appropriation($)

      49,000.00 

     117,000.00 
     135,790.00 
     490,000.00 

   1,483,000.00 

Document

99159A
99159A
01159A
05011BPMB
40133B
40134B

Transferred($)

      49,000.00 
(         93.65)

     117,000.00 
     135,790.00 
     490,000.00 

   1,483,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 

     117,000.00 
   2,108,790.00 

            .00 
      48,906.35 

     117,000.00 
   2,108,790.00 

            .00 
      48,906.35 

     117,654.63 
   2,103,961.05 

Project    2,274,790.00    2,274,696.35    2,270,522.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

14-JUL-2001

14-JUL-2002

01-OCT-2002

10-MAR-2000

25-APR-2002

30-SEP-2002

01-AUG-2003

26-JUL-2001

28-SEP-2001

31-MAR-2004

08-SEP-2004

27-SEP-2001

30-DEC-2003

23-AUG-2004

31-AUG-2005

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,139,000.00

CONSTRUCTIONCURRENT PHASE:

The project is complete. We are connected to the Valley Center Municipal Water District water system.Project Status

Due to an easement issue with the Valley Center Municipal Water District the project will probably be
extended 2 to 3 weeks.

Schedule

Project needs a 1.2% augmentation due to requirements of the Valley Center Municipal Water District.Budget

Other information

26-JUL-2001

03-SEP-2001

14-JUL-2002

01-OCT-2002

08-MAR-2002

27-AUG-2002

30-SEP-2002

01-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VENTURA

FORESTRY
MARK COYNE

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(20)
3540-301-reversion
3540-301-0660(10)
3540-301-0660(3.45)
3540-301-reversion

Appropriation($)

      51,000.00 

     118,000.00 
      64,000.00 

   1,397,000.00 
   2,593,000.00 
(  1,397,000.00)

Document

99170A
99170A
01129A

30175B

Transferred($)

      51,000.00 
(      3,871.54)

     118,000.00 
            .00 

      12,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 

     182,000.00 
   2,593,000.00 

            .00 
      47,128.46 

     118,000.00 
      12,000.00 

            .00 
      49,338.26 

     101,347.53 
      11,549.00 

Project    2,826,000.00      177,128.46      162,234.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

18-JAN-2001

22-MAY-2001

14-APR-2000

17-JAN-2001

21-MAY-2001

22-MAY-2002

02-NOV-1999

04-SEP-2001

01-NOV-2005

15-FEB-2006

08-AUG-2001

30-OCT-2005

31-JAN-2006

28-FEB-2007

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,826,000.00

BID PERIODCURRENT PHASE:

Project needs new bond appropriation from PMIB which is slated for October meeting. Engineer has
prepared legal description for TOJ document.  Specs have been reviewed and corrected by A & E on the
project. Project director is waiting to re-review specs based on new funding availability.

Project Status

Will be determined based on appropriation approval.Schedule

PMB time in working drawing phase is over budget, however is covered in new appropriation.Budget

Project's preliminary plan phase shows a deficit because of  charges to the project after a reversion of
funds was made. The project's expenditures are within the original budget of $51,000.

Other information

02-NOV-1999

04-SEP-2001

15-JUL-2002

11-NOV-2002

08-AUG-2001

18-FEB-2002

11-NOV-2002

22-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WARNER SPRINGS, CA 92086

FORESTRY
LELAND ROBERTS

WARNER SPRINGS FFS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116354

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0038/2005
0157/2003
0157/2003
0038/2005
0038/2005

Budget Item

3540-301-0660(3.6)
3540-301-0660(3.4)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3.4)
3540-301-0660(3.4)

Appropriation($)

     175,000.00 
     245,000.00 
      15,000.00 

     227,000.00 
     166,000.00 

   2,772,000.00 

Document

40043B
40120B

Transferred($)

            .00 
            .00 

      15,000.00 
     227,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     420,000.00 
     242,000.00 
     166,000.00 

   2,772,000.00 

            .00 
     242,000.00 

            .00 
            .00 

            .00 
      45,684.25 

            .00 
            .00 

Project    3,600,000.00      242,000.00       45,684.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-AUG-2003

23-JUN-2003

23-JUN-2004

29-APR-2005

26-SEP-2005

13-JAN-2007

22-JUN-2004

28-APR-2005

25-SEP-2005

09-FEB-2007

17-AUG-2003

29-AUG-2005

11-SEP-2006

21-JUN-2007

26-SEP-2007

31-MAR-2006

08-SEP-2006

20-JUN-2007

25-SEP-2007

30-SEP-2008

  40.00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $3,600,000.00

PRELIMINARY PLANSCURRENT PHASE:

Survey crews on site now, completion expected by end of October. Geotech work set to start. Design
work to begin in earnest when survey and geotech work is complete. Acquisition effort affected by use of
bond funds for purchase - timing of close of escrow must allow for authorization to expend bond funds to
stay current through close of construction.

Project Status

Schedule

Approved budget does not include recognized square foot costs for buildings or site work. These
increases in construction costs should be addressed in the 06/07 budget.

Budget

Minor scope changes identified during kick-off meeting will be formally addressed in the 06/07 budget.
Informal approval of same to be sought earlier to allow design work to proceed on those out-of-scope
items.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WEAVERVILLE

FORESTRY
ROBERT OATES

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
106/2001
106/2001
0376/2002
0208/2004

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660(7)
3540-301-0660(3)

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

   1,971,000.00 
     581,000.00 

Document

01026A
98149A
99189A
99189A
01123A
01123A
01123A

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 
(        126.22)

     146,000.00 
(     17,899.21)
      17,899.21 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 

     146,000.00 
   2,552,000.00 

     208,000.00 
      52,873.78 

     146,000.00 
            .00 

     196,605.03 
      52,839.38 

     134,202.76 
            .00 

Project    2,959,000.00      406,873.78      383,647.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

14-AUG-2005

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

03-AUG-1999

26-JUL-2001

15-SEP-2001

06-JUN-2005

29-SEP-2005

14-AUG-2005

14-SEP-2001

15-APR-2003

20-DEC-2005

30-SEP-2006

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,959,000.00

CONSTRUCTIONCURRENT PHASE:

 Project is scheduled to informally re-bid in mid December 2005.Project Status

Construction phase of the project is currently scheduled to rebid tentatively on December 20, 2005.Schedule

This project is on budget. An increase in the construction appropriation was approved in the FY04/05
budget.

Budget

Other information

26-JUL-2001

26-JUL-2001

15-SEP-2001

01-JUL-2004

02-AUG-2004

22-JAN-2002

22-JAN-2002

15-APR-2003

30-JUL-2004

01-AUG-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO, BUTTERFIELD COMPLEX

FRANCHISE TAX BOARD
STEPHEN DURHAM

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111699

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      38,000.00 

     250,105.00 
     141,895.00 

Document

20056A
20200A
30120A
40113A

Transferred($)

      17,000.00 
      38,000.00 

     250,105.00 
     141,895.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      38,000.00 

     392,000.00 

            .00 
      17,000.00 
      38,000.00 

     392,000.00 

            .00 
      16,857.00 
      19,373.99 

     297,450.30 

Project      447,000.00      447,000.00      333,681.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-AUG-2001

14-JAN-2002

14-JUN-2002

10-OCT-2002

11-JAN-2002

13-JUN-2002

08-AUG-2002

03-APR-2003

17-SEP-2001

19-APR-2002

04-NOV-2002

01-APR-2003

12-APR-2002

13-JUN-2002

09-JAN-2003

01-NOV-2005

    .00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $447,000.00

CONSTRUCTIONCURRENT PHASE:

03/05: Further problems encountered with decible levels and determination of an acceptable
annunciation device.  working with SFM and Contractor to resolve.
06/05: SFM issues resolved at this time and work is proceeding.
09/05: Three areas of the building were discovered to need coverage which were not clearly identified in
the bid documents.  Change orders have been issued to address cost and schedule associated with
these items.

Project Status

03/05: Schedule continues to slip due to annunciation device issues.  Working with contractor to resolve.
06/05: Project should complete in July 2005.
09/05: Project should complete in November 2005

Schedule

12/03 Based on current information, project will need to access bid savings if they are still available.
9/03 Project Bid 40% under the State's estimate.  Working with FTB and DOF to revert bid savings.
3/04 Currently seeking approval to utilize bid savings to complete a revised project scope.  This approval
is pending the May 14, 2004 PWB meeting action.
6/04 Scope and budget change approved by PWB in May 04
09/04: No change
03/05: No change
06/05: No change

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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09/05: No change

Project design by RESD/PSBOther information
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SACRAMENTO

GENERAL SERVICES
DONNA ALLEN

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998

Budget Item

1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660(EO)

Appropriation($)

   9,435,000.00 

   8,786,000.00 
 220,840,114.00 

   4,419,114.00 

Document

00264B
99292B
99292B
00264B
00264B
20211B
30029B
30029B
40004B

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 
  23,369,000.00 
  36,735,000.00 

 134,239,000.00 
( 56,222,886.00)
  59,078,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 225,259,228.00 

            .00 
   9,435,000.00 
   8,786,000.00 

 197,198,114.00 

            .00 
   8,116,576.09 
   7,557,358.56 

 178,949,489.01 

Project  243,480,228.00  215,419,114.00  194,623,423.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1999

17-JUL-2000

29-DEC-2000

08-MAR-2001

05-JUL-2000

28-DEC-2000

22-MAR-2001

27-APR-2005

01-NOV-1999

08-SEP-2000

27-APR-2001

21-AUG-2001

05-JUL-2000

20-APR-2001

10-JUL-2001

30-SEP-2006

    .00%

 100.00%

 100.00%

 100.00%

  87.00%

Current Comments

 $220,840,114.00

CONSTRUCTIONCURRENT PHASE:

09/04 Bid Package D is continuing with the first move in scheduled for January 2005.  Contractor is
continuing to make progress and indicates they will make the current schedule although sufficient
manpower remains a concern.
12/04 See Schedule comments below.
03/05 Bid package D first move has slipped to April 22, 2005.  Slippage due to a combination of factors,
including weather, contractor performance, state requirements, move sequencing, and design issues.
06/05 Moves 1 and 2 are completed with move 3 scheduled for the weekend of July 2, 2005.  At the
completion of this move approximately 1,650 people will reside in the new facility buildings 3A and 3B.
Move 4 is scheduled for September 2005 and will be the first move into Buildings 3C and 3D.
09/05 Moves 4 is completed and Building 3C and 3D are partially complete.  Next major move is

Project Status

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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scheduled for later in the year.  FTB currently occupies space in all new buildings 3A, 3B, 3C, 3D, and
Town Center.  Contractor is nearing completion although there is a substantial punchlist to complete.

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.
06/04 See comments in Project Status for Bid Package D.  Bid Package E is proceeding to Working
Drawings with an anticipated WD and Proceed to Bid approval in December 2004.
09/04 Project remains on schedule.  State has concerns that manpower is insufficient to complete the
project within the current schedule.  Holding weekly meetings with the contractor on schedule.
12/04 First move in to Building 3 will be delayed beyond the current February 15th scheduled date.
Currently working with FTB and the Contractor to establish realistic schedule.
03/05 First move delayed to 4/22/05. See project status comments.  Bid Package E Renovation will
request permission to bid in April 05, anticipate construction complete summer 2006.
06/05 Bid Package E is out to bid, pre-bid conference is scheduled for July 13th and bids are due August
2, 2005.  Bid Package D is scheduled to complete in September 2005.
09/05 Bid Package E was successfully bid and a construction contract was awarded on September 29.
Bid Package D should complete, including punchlist items late October 2005.

Schedule

03/04: Currently design and construction of the entire project is within budget.  However, DOF has
directed us to fund several project related items requested by FTB in their BCP submissions from the
project budget.  The combined total of these items together with the design and construction has placed
the overall budget at a level that will require augmentation at some time in the future.
06/04:  As noted on 03/04, we continue to accumulate costs and monitor the contingency funding for the
project.  Some augmentation will be needed to complete the project.
09/04: No change from last report.
12/04: No change from last report.
03/05: No change from last report.
06/05: Current project estimates indicate that once bids are received on Bid Package E and
augmentation may be necessary.
09/05: Project was augmented in September to allow for award of Bid Package E and Tenant
Improvements to allow a backfill tenant to occupy surplus space in existing Building 2.

Budget

First bond sale, covering bid packages A, B and C occurred in November 2003, in the amount of
$34,460,000.  Current thinking is that bond sale for the balance of the project (Bid Packages D & E), will
follow in 2005.
03/05 Second bond sale in process, expect to sign final bond sale documents on 4/7/05.
06/05: Second Bond Sale occurred on April 18, 2005.  Sale in the amount of $218,380,000

Other information
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SACRAMENTO

GENERAL SERVICES
MICHAEL MOORE

CAPITOL SECURITY PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114342

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0157/2003
7XXX/2005
0379/2002
0157/2003
7XXX/2005
0282/1997
0050/1999
0379/2002
0157/2003
0208/2004
7XXX/2005

Budget Item

1760-001-0666
1760-001-0666
1760-001-0001
1760-001-0666
1760-001-0666
1760-001-0001
2720-031-001
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0660(1)
1760-001-0001

Appropriation($)

     292,998.00 
       2,236.00 
      30,870.00 

     157,002.00 
     300,000.00 
     135,832.00 

   1,065,795.70 
     110,000.00 

   1,873,000.00 
   1,697,764.00 
   4,365,000.00 
     763,298.00 

Document

30098A
40122A
05132APMB
30098A
40122A
05132APMB
98107A
00061A
30098A
40122A
05061APMB
05132APMB

Transferred($)

     292,998.00 
       2,236.00 
      30,870.00 

     157,002.00 
     300,000.00 
     135,832.00 

   1,065,795.70 
     110,000.00 

   1,873,000.00 
   1,697,764.00 
   4,365,000.00 
     763,298.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     326,104.00 
     592,834.00 

   9,874,857.70 

            .00 
     326,104.00 
     592,834.00 

   9,874,857.70 

            .00 
     325,807.00 
     585,253.29 

   3,161,918.69 

Project   10,793,795.70   10,793,795.70    4,072,978.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2002

02-MAY-2003

04-JUL-2003

05-OCT-2003

01-MAY-2003

03-JUL-2003

04-OCT-2003

05-OCT-2004

01-SEP-2002

14-APR-2004

06-APR-2005

05-JUL-2005

13-APR-2004

05-APR-2005

04-JUL-2005

29-AUG-2006

    .00%

 100.00%

 100.00%

 100.00%

  15.00%

Current Comments

 $8,800,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor mobilized and began construction in early July 05.  90% of underground hydraulic vaults have
been installed to date, concrete at South Pavilion grade beams has been placed, vehicle arresting cable
and bollard installation has begun at the east side of Capitol Park.  Installation of bollards will continue in
a clockwise direction around Capitol Park, with the north side being the last side to receive barriers.
Completion of the South Pavilion is on schedule for late December 05; construction on the North Pavilion
will begin immediately thereafter.

Project Status

Contractor is on schedule to complete project by August 29, 2006.  Funding for this project is not CapitalSchedule

01-SEP-02

23-APR-04

03-SEP-04

24-DEC-04

22-APR-04

02-SEP-04

23-DEC-04

05-JAN-06

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Outlay funding.  The support funds are for a variety of construction, maintenance, staff and equipment
purchases related to Capitol Security.  The percentage complete shown on the schedule above relates
only to the main construction project not the other maintenance, staff, and equipment projects funded
from this ABMS number.

Funding was augmented to reflect construction escalation factors prior to bid. Project bid within State's
estimate.

Budget

This is a special Capitol Complex funded project.Other information
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1515 CLAY STREET, OAKLAND

GENERAL SERVICES
IAN EKHOLM

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112743

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0430/1993
0430/1993
0430/1993
0430/1993
0430/1993

Budget Item

0979-503-0539
0979-503-0539
0979-503-0539
0979-503-0539
0979-503-0539

Appropriation($)

      76,500.00 

     146,000.00 

     962,000.00 

Document

98157B
98157B
98157B
98157B
98157B

Transferred($)

      56,000.00 
      20,500.00 
      80,000.00 
      66,000.00 

     962,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,500.00 

     146,000.00 
     962,000.00 

            .00 
      76,500.00 

     146,000.00 
     962,000.00 

          79.88 
      76,404.10 

     144,613.16 
     886,911.47 

Project    1,184,500.00    1,184,500.00    1,108,008.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JAN-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

09-JAN-2003

15-AUG-2003

15-OCT-2003

30-APR-2004

27-SEP-2004

15-OCT-2003

30-APR-2004

26-SEP-2004

30-OCT-2005

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $1,184,500.00

CONSTRUCTIONCURRENT PHASE:

Construction phase in progress.Project Status

Then interior space has only punch list items left to do, however the outside play area will require another
few weeks to accommodate the lead and installation times for the rubber surfacing.

Schedule

On budget.Budget

Project funded from original Oakland State Building project - OPDM0456Other information

20-MAY-2002 08-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO

GENERAL SERVICES
JOEL GRIFFITH

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000
0157/2003
0157/2003
0157/2003

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 
   5,000,000.00 

 141,450,000.00 

Document

OBG09594002
95025
96143A
96143A
00007
51944
05042BPMB
40092B

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 
   5,000,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
  18,272,000.00 

            .00 
 141,450,000.00 

   1,222,151.97 
  18,272,000.00 

            .00 
            .00 

   1,179,389.20 
   3,805,165.56 

            .00 
            .00 

Project  160,944,151.97   19,494,151.97    4,984,554.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2002

01-OCT-2003

15-MAR-2006

28-FEB-2003

22-JUN-2005

13-JAN-2009

04-MAR-2002

15-MAR-2004

28-FEB-2003

28-FEB-2006

 100.00%

  65.00%

    .00%

    .00%

    .00%

Current Comments

 $160,944,151.97

PRELIMINARY PLANSCURRENT PHASE:

The Design Team continues to hold weekly design focus meetings.  On July 8th, the PWB approved site
selection for Block 264.  The Team continues public outreach to neighborhood groups and the
Sacramento City Council.  Public workshops were held on February 9, April 20, and June 29, 2005.  The
West Side Project's Draft EIR is scheduled to be issued in November, 2005.

Project Status

Project start was delayed until PWB/PMIB approval to proceed with preliminary plans was received.Schedule

On Budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
NIKLAS KARLSSON

DGS, WEST END, BLOCKS 203/204

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111772

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0672/2001
0672/2001
0672/2001
0672/2001
0672/2001
0672/2001

Budget Item

1760-803-0660
1760-803-0660
1760-803-0660
1760-803-0660
1760-803-0660
1760-803-0660

Appropriation($)

   4,265,000.00 
   1,900,000.00 
  11,407,000.00 
   5,000,000.00 
     800,000.00 

 367,628,000.00 

Document

05057BPMB
40003B
05057BPMB
40003B
40131B

Transferred($)

   4,265,000.00 
   1,900,000.00 
  11,407,000.00 
   5,000,000.00 
     800,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   6,165,000.00 
  17,207,000.00 

            .00 
 367,628,000.00 

   6,165,000.00 
  17,207,000.00 

            .00 
            .00 

   1,441,399.57 
   2,485,715.64 

            .00 
            .00 

Project  391,000,000.00   23,372,000.00    3,927,115.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAY-2002

04-NOV-2002

05-NOV-2002

10-FEB-2004

10-FEB-2004

04-NOV-2003

10-FEB-2004

10-FEB-2006

12-JUL-2004

11-JUN-2003

01-DEC-2006

01-DEC-2006

  60.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $391,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The DRAFT EIR will be issued at the beginning of November 2005.  Within the DRAFT EIR, DGS will
study three alternatives.  One alternative meets the basic scope with the Heilbron House, another meets
the basic scope without the Heilbron House, and the third meets the basic scope with some housing
opportunity site(s).   The Director of DGS would be selecting the preferred alternative in early 2006 once
all the Public Agency and community comments from the draft EIR are reviewed and addressed.

Project Status

On schedule per approved revised schedule.Schedule

The cost estimates indicate the project is 34% over budget.  The increase is due an escalation in material
costs which have been averaging 6%+ over the past several years.  Because this project is over budget,
PMB is exploring alternate delivery methods in hope of reducing costs without impacting scope.

Budget

None.Other information

01-APR-2004

01-APR-2004

01-JAN-07

01-JUN-2006

01-DEC-2006

01-JUL-10

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1220 N STREET, SACRAMENTO

GENERAL SERVICES
TERESA KANEKO

FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
SPECIAL REPAIRS

Chapter

0324/1998
0324/1998
0379/2002
0379/2002
0208/2004
0208/2004

Budget Item

1760-301-0001(2)
1760-301-0001
1760-301-0660(1)
1760-301-0660(1)
5160-001-001A
1760-001-0666(A)

Appropriation($)

     658,000.00 
     792,000.00 
(      2,000.00)

  17,938,070.00 
     250,000.00 
      69,209.73 

Document

98265A
99122A
30172B
30172B
05088APMB
04-005APMB

Transferred($)

     658,000.00 
     792,000.00 
(      2,000.00)

  17,938,070.00 
     250,000.00 
      69,209.73 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     658,000.00 
     792,000.00 

  18,186,070.00 

            .00 
     658,000.00 
     792,000.00 

  18,186,070.00 

            .00 
     658,031.02 
     741,327.40 

  17,264,392.07 

Project   19,636,070.00   19,636,070.00   18,663,750.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-1998

01-JAN-1999

01-JUL-1999

01-AUG-1999

01-DEC-1998

01-JUN-1999

01-JUL-1999

01-JUL-2001

01-MAR-1999

01-FEB-2001

15-FEB-2003

30-JUN-2003

19-MAY-1999

01-FEB-2003

27-APR-2003

30-SEP-2005

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $19,386,070.00

CONSTRUCTIONCURRENT PHASE:

Office Building and cafe renovation is complete.Project Status

Schedule

Project is on budget, construction is complete and the building is fully occupied.Budget

This project will be deleted from future reportsOther information

01-FEB-2001

15-FEB-2003

15-APR-2003

29-MAR-2002

15-APR-2003

15-OCT-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
MARK COYNE

FOOD AND AGRICULTURE ANNEX - LEASE  BUILD TO SUIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120380B

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PROJECT DEVELOPMENT
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PROJECT DEVELOPMENT

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

01-DEC-2006

30-JUN-2007

31-JUL-2009

    .00%

   5.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $104,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Request for proposal draft document will be complete by September 30, 2005.Project Status

Project on schedule.Schedule

Project funding will occur upon lease execution.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO

GENERAL SERVICES
BURTON SHANOFF

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(3)
1760-301-0660(3)EO
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

   1,033,000.00 

     246,000.00 
     250,000.00 
     848,000.00 

  23,738,000.00 

Document

20269B
20269B
20269B
20269B
05086BPM
05135BPMB
40073B

Transferred($)

   1,033,000.00 
(    159,714.10)

(      1,549.00)
(     10,307.00)
     246,000.00 
     250,000.00 
     848,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
   1,344,000.00 
  23,738,000.00 

            .00 
     861,429.90 

   1,344,000.00 
            .00 

            .00 
     947,004.98 
     886,364.66 

            .00 

Project   26,115,000.00    2,205,429.90    1,833,369.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

08-JAN-2002

09-MAY-2002

23-OCT-2002

07-JAN-2002

16-APR-2002

12-SEP-2002

23-OCT-2003

01-OCT-2002

09-AUG-2004

14-SEP-2005

21-FEB-2006

09-JAN-2004

13-SEP-2005

20-FEB-2006

22-JUN-2007

    .00%

 100.00%

 100.00%

   5.00%

    .00%

Current Comments

 $27,375,585.00

BID PERIODCURRENT PHASE:

Presently the project is in the process of Bidding.Project Status

An approximate eleven month delay of completing construction has been caused by the project delay.  A
new Project Schedule was developed and the project is on schedule based on the new schedule.

Schedule

After the 65% WD submittal, value engineering measures were taken to help reduce costs.  It is
estimated that the total project is approximately 4% over budget.  DOF authorized the project to Proceed
to Bid.  Depending on the bids, to award, the project will require an augmentation.

This project is bond funded.  On June 30, 2004, $171,570.10 of the total $1,033,000 appropriation
authority for preliminary plans was reverted.  The expended amount for the preliminary plans exceeds
the net available funds because there were in-place A/E contract amounts that were completed,
committed and spent but held as retention due to project delays (see "Other Information").  Subsequent
to the authorization to proceed (by DOF) in August 2004, the A/E invoiced for the retention and were paid

Budget

01-OCT-2002

09-AUG-2004

03-OCT-2005

08-FEB-2006

09-JAN-2004

30-SEP-2005

07-FEB-2006

11-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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for the remainder of their contract amount.

All project phases are appropriated.  Department of Rehabilitation was selected as the tenant and a
formal letter was executed between DGS and DOR and also signed by DOF. 

DOR submitted a letter on 12/15/03 to the Director of DGS (cc to DOF) regarding concerns (due to the
State fiscal status) of future approvals for additional funds to cover move in and ultimate increased rent
costs.  This letter precipitated further evaluation of the project by DOF, resulting in a delay of the project.
DOF was advised by PMB at the time of escalation costs associated with the delay.

The project was re-appropriated due to provisional language in the 03/04 budget act that required the
project receive approval to proceed to bid by June 30, 2005.  This was not possible due to the delay and
the revised schedule.

On March 14, 2005, DOF, by delegation, approved an augmentation to the Working Drawing Phase in
the amount of $250,000.

Other information
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714 & 744 P STREET, SACRAMENTO

GENERAL SERVICES
LAURIE STEFFEN

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0038/2005

Budget Item

1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 
  26,844,000.00 

Document

20248B
30126B
40121B

Transferred($)

   1,858,000.00 
   1,916,000.00 
   4,303,520.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 127,901,000.00 

            .00 
   3,774,000.00 
   4,303,520.00 

            .00 

            .00 
   3,746,129.25 
   2,474,555.84 

            .00 

Project  135,978,000.00    8,077,520.00    6,220,685.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

29-JUL-2002

03-MAR-2003

21-JUL-2003

14-JUN-2002

27-FEB-2003

18-JUL-2003

30-DEC-2005

14-JUN-2002

14-JUN-2004

01-DEC-2005

17-APR-2006

11-JUN-2004

30-NOV-2005

14-APR-2006

19-APR-2009

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $135,978,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is to be lease revenue bond funded as a design/bid/build.  The Preliminary Plans were approved
by the PWB May 14, 2004.  PMB has completed the review of the 90% Working Drawings and
specifications.   PMB has forwarded Interim Financing Documents to the Department of Finance for the
October 7, 2005 State Public Works Board Meeting.  PMB has also completed the PMIA loan renewal
documents with DOF approval and forwarded all documents to the State Treasurers Office.

Project Status

Maintaining schedule.Schedule

Total Estimated Project Cost is $135,978,000.00   The 05/06 Budget provided an additional $26,844,000
for construction.

Budget

OB 8 and OB 9 were combined into a single project by the 2002 Budget Act.   Both buildings will be
occupied by the Department of Social Services at the completion of construction.  The buildings will be
renovated sequentially with OB 9 completed last.  The construction schedule includes both buildings.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METRO STATE HOSPITAL

GENERAL SERVICES
MARK BLUCHER

REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0599

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0303/1995
0162/1996
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2001
0106/2001
0106/2001
0379/2002
/
/

Budget Item

9860-301-0036
1760-301-0768(21)
1760-301-0768(10)
4440-301-0001
4440-301-0768
4440-301-0001
4440-301-0768(1)
4440-301-0001(3)
4440-301-0001(1)
4440-301-0768(1)
4450-301-0001(1)
4440-301-0001(1)
4440-301-0768(1)
4440-301-0001(1)
4440-301-0768(1)
4440-301-0001(1)
4440-301-0768(1)
4450-301-0001
4490-011-0001
4490-011-0001
4490-011-0001
4490-011-0001
--
--

Appropriation($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   9,180,000.00 
   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     195,960.00 
      80,040.00 

     201,640.00 
      82,360.00 

     533,000.00 
      89,070.00 
      14,554.00 
       5,721.00 
       6,518.00 

   3,138,000.00 

Document

94101A
95049B
96112B
98270A
98283B
99069B
99070A
99084A
01051A
01052B
01053A
20202A
20223B
30123A
30124B
30195A
30196B
00101A
20245A
40045A
40076A
30060A
FEMA-DR-10
FEMA-DR-10

Transferred($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   9,180,000.00 
   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     195,960.00 
      80,040.00 

     201,640.00 
      82,360.00 

     533,000.00 
      89,070.00 
      14,554.00 
       5,721.00 
       6,518.00 

   3,138,000.00 
(        120.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,971,125.00 

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,971,005.00 

      36,365.71 
     763,863.88 
     906,059.36 

  20,033,690.82 

Project   21,827,125.00   21,827,005.00   21,739,979.77 

 $21,827,125.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-1995

02-DEC-1996

14-JAN-1998

02-MAR-1998

29-DEC-1995

30-SEP-1997

14-JAN-1998

02-MAR-2001

31-AUG-1995

15-MAR-1997

04-JUN-1998

27-APR-2001

31-OCT-1996

23-APR-1998

26-APR-2001

09-JUN-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

September 2005:   The project has now been formally closed-out.  The Contractors 30-day claim period
expired on 10/17/2005 with no submission received.   PMB directed and has received from Union Bank a
part of the Escrow Retention funds for a portion of the liquidated damages.   PMB is currently awaiting
receipt of the Contractor's work plan to correct  the water intrusion issue still under warranty.

Project Status

Final inspection and project completion occurred on June 9, 2004.Schedule

Construction Phase funding was exceeded due to longstanding attempts to resolve the contractor's delay
issue of completing the project.  The project overall remains within budget.

Budget

There are no other significant project issues at this time.  This project will be deleted form the next report.Other information

27-APR-2001 03-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN FRANCISCO

HASTINGS COLLEGE OF LAW
ROY TJEN A LOOI

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114266

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0157/2003
0208/2004
0208/2004
/

Budget Item

6600-301-6028
6600-301-6020(1)
6600-301-6028(1)
6600-301-6028(1)EO
6600--

Appropriation($)

     831,000.00 
   1,044,000.00 
  18,758,000.00 
   2,042,000.00 
   3,204,760.00 

Document

30125B
40090B
06033BPMB
06033BPMBA
ROC9142

Transferred($)

     831,000.00 
   1,044,000.00 
  18,758,000.00 
   2,042,000.00 
   3,204,760.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     831,000.00 

   1,044,000.00 
  24,004,760.00 

            .00 
     831,000.00 

   1,044,000.00 
  24,004,760.00 

            .00 
     831,000.00 
     941,482.34 
      25,198.24 

Project   25,879,760.00   25,879,760.00    1,797,680.58 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2003

15-SEP-2003

10-JUN-2004

23-OCT-2004

12-SEP-2003

10-JUN-2004

22-OCT-2004

23-DEC-2005

15-FEB-2003

17-MAR-2004

17-FEB-2005

01-SEP-2005

09-JAN-2004

17-FEB-2005

01-SEP-2005

31-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $25,879,760.00

CONSTRUCTIONCURRENT PHASE:

Low bidder on the rebid is Biltwell Development Co. at $21,065,196. Biltwell has been awarded the
contract. Scheduled start date of the construction is Oct 17, 2005.

Project Status

Project schedule is changed because the first bids were rejected and a rebid was scheduled for July 21,
2005. However, the construction schedule is shortened to 15 months instead of 22 months as a result of
consolidating the construction phases into one phase.

Schedule

Project is not within the original budget appropriation. Project is augmented by an amount of $2,042,000.
Hastings funding for the Library Renovation has increased to $3,204,760.

Budget

Hastings is adding $3,204,760 to renovate the Law Library. DOF has given approval to combine the Law
Library renovation with the Code Compliance project.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HEALTH SERVICES
WENDY ROBERTS

EMERGENCY OPS CTR AT EE BLDG 173

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 119360

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

4260-301-0890
4260-301-0890
4260-301-0890
4260-301-0890
4260-301-0890
4260-301-0890
4260-301-0890

Appropriation($)

      27,000.00 

      70,000.00 

   1,169,000.00 

Document

05168APMB
05168APMB
05168APMB
05167APMB
05167APMB
05167APMB
05165APMB

Transferred($)

      27,000.00 
(     27,000.00)
      27,000.00 
      70,000.00 
(     70,000.00)
      70,000.00 

   1,169,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      27,000.00 
      70,000.00 

   1,169,000.00 

            .00 
      27,000.00 
      70,000.00 

   1,169,000.00 

            .00 
      14,859.00 
      29,735.84 

     882,101.04 

Project    1,266,000.00    1,266,000.00      926,695.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

08-JUL-2005

01-AUG-2005

08-JUL-2005

01-AUG-2005

14-JAN-2006

11-JUL-2005

11-JUL-2005

01-AUG-2005

12-JUL-2005

01-AUG-2005

09-DEC-2005

    .00%

 100.00%

 100.00%

    .00%

  89.00%

Current Comments

 $1,266,000.00

CONSTRUCTIONCURRENT PHASE:

Honeywell contract has been signed.  Honeywell drawings rec'd Oct. 18 and forwarded to SFM.  Control
devices ordered by Honeywell & DCU has installed all required known infrastructure.

Project Status

DCU work will be completed on time by Nov. 9.  Honeywell fire & life safety work to be completed for
DHS move-in & participation in statewide emergency drill Nov. 15.  Add'l Honeywell commissioning to
12/9.

Schedule

On budgetBudget

NoneOther information

11-JUL-05

11-JUL-2005

01-AUG-05

12-JUL-05

01-AUG-2005

09-NOV-05

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RICHMOND

HEALTH SERVICES
RICHARD FAULKNER

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

4260-301-0001
4260-301-0660
4260-301-0660
4260-301-0660

Appropriation($)

   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

Document

00204A
30167B
30168B
40099B

Transferred($)

   1,845,000.00 
   2,266,000.00 
  25,289,392.00 
  22,237,608.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

            .00 
   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

            .00 
   1,861,697.85 
   2,197,400.21 
  42,314,934.35 

Project   51,638,000.00   51,638,000.00   46,374,032.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2000

16-AUG-2001

08-AUG-2002

06-DEC-2002

15-AUG-2001

07-AUG-2002

05-DEC-2002

29-JUL-2004

11-AUG-2000

11-FEB-2002

15-JAN-2003

16-JUN-2003

09-NOV-2001

15-OCT-2002

15-JUN-2003

30-SEP-2005

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $51,638,000.00

CONSTRUCTIONCURRENT PHASE:

Construction completed September 30. 2005. All DHS staff has moved in and occupies building and site.
There remains minor punch-list work to complete.

Project Status

Project was 200 days behind schedule per Revised 'Baseline' Schedule submitted by General Contractor
on 02/25/04. The State and General Contractor are negotiating a  time extension for delays. The original
Contract date was extended to March 14, 2005. The Contractor is claiming delays and the new
completion date is September 30, 2005.

Schedule

Project remains within appropriation.Budget

The Contractor has several 'close-out' documents and punch-list items that will need to be completed
for release of retention.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

JUDICIAL COUNCIL
MARK COYNE

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
0379/2002
0038/2005

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(1)

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  16,525,000.00 
   4,486,000.00 

Document

00169A
01015A
00170A
40117B
06004BPMB

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  12,256,179.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  21,011,000.00 

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  12,256,179.00 

   1,036,229.28 
     474,915.00 
     745,416.28 

            .00 

Project   23,584,000.00   14,829,179.00    2,256,560.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-MAY-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

28-SEP-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

01-OCT-2004

03-JUL-2000

01-MAY-2001

02-JUL-2004

31-JUL-2005

16-NOV-2005

12-MAR-2004

30-JUN-2004

27-JUL-2005

15-NOV-2005

30-MAR-2007

 100.00%

 100.00%

 100.00%

  95.00%

    .00%

Current Comments

 $23,551,000.00

CONSTRUCTIONCURRENT PHASE:

 The project went out to bid 9/14/05. The low bid was 9.57% over the project budget. The client has
directed me to go forward for DOF approval of augmentation of the project. I have prepared the
necessary PWB paperwork for approval. The request for approval will go before the October 7, 2005,
PWB meeting.

Project Status

Project is 30 months behind schedule due to land acquisition delays for the targeted downtown site. The
project will fall another 3-6 months behind schedule due to a new appropriation approved by DOF that
will be needed to fund C phase.

Schedule

Request for augmentation of funds is before DOF.Budget

Other information

01-MAY-2001

01-MAY-2001

15-MAY-2002

15-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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REDDING

JUSTICE
MERLE MCDANEL

REDDING REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106146

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
106/2001
106/2001
106/2001
3/2002

Budget Item

0820-301-0001(4)
0820-301-0001(4)
0820-301-0001(2)
0820-801-0660
0820-301-0660
0820-301-0660
0820-301-0660

Appropriation($)

     391,000.00 
     319,000.00 
     308,000.00 
      10,000.00 

   6,240,000.00 

     490,680.00 

Document

99235A
99235A
01048A
20279B
30036B
30036B
40075B

Transferred($)

     391,000.00 
     319,000.00 
     308,000.00 
      10,000.00 

   6,240,000.00 
(     10,000.00)
     490,680.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     391,000.00 
     319,000.00 
     308,000.00 

   6,740,680.00 

     391,000.00 
     319,000.00 
     308,000.00 

   6,730,680.00 

     390,800.78 
     318,604.54 
     307,913.01 

   6,541,926.06 

Project    7,758,680.00    7,748,680.00    7,559,244.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

01-SEP-2000

01-MAY-2001

01-MAY-2001

01-FEB-2002

13-APR-2001

13-APR-2001

31-OCT-2001

31-OCT-2001

30-APR-2003

02-JUL-1999

01-OCT-2000

12-MAY-2001

02-SEP-2003

12-APR-2004

13-APR-2001

11-MAY-2001

03-JUL-2002

12-APR-2004

15-JUN-2005

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $7,258,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is completed.Project Status

Contract awarded and N.T.P. given 12 April 2004.Schedule

Construction low bid received came in at $5,850,000 which is 7.6% over construction budget. PWB/DOF
has approved the augmentation.

Budget

This project will be deleted from the next report.Other information

15-OCT-2001

01-JUL-2002

01-JAN-2003

30-JUN-2002

31-DEC-2002

31-DEC-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA BARBARA

JUSTICE
LEIGH GEHRIG

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0208/2004

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-310-0660(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 

   7,945,868.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A
20205A
30193A
05041BPMB

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 

   7,945,868.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     305,798.00 

   7,945,868.00 

     491,799.00 
     283,401.00 
     305,798.00 

   7,945,868.00 

     491,799.00 
     283,395.81 
     303,136.67 

   2,325,978.73 

Project    9,026,866.00    9,026,866.00    3,404,310.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

01-DEC-2000

01-DEC-2000

01-MAR-2001

24-AUG-1999

14-APR-2000

28-FEB-2001

28-FEB-2001

31-MAY-2002

20-OCT-1998

30-SEP-1999

15-APR-2002

16-MAR-2004

05-JAN-2005

28-JAN-2002

18-FEB-2000

15-MAR-2004

04-JAN-2005

12-MAY-2006

 100.00%

 100.00%

 100.00%

 100.00%

  15.00%

Current Comments

 $9,040,866.00

CONSTRUCTIONCURRENT PHASE:

Concrete slab is done; currently building masonry walls and erecting steel columns.Project Status

Project has fallen one month behind schedule due to Plumber walking off job.Schedule

Project is on budget.  Construction contract is $6,550,350; no cost change orders.Budget

Other information

15-APR-2002

28-SEP-2002

01-MAR-2003

27-SEP-2002

28-FEB-2003

30-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA ROSA

JUSTICE
PELLA MCCORMICK

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-801-0660

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 

Document

98232A
00027A
98232A
00076A
01047A
30194A
20278B

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     311,000.00 
      10,000.00 

     525,000.00 
     215,000.00 
     311,000.00 
      10,000.00 

     524,622.21 
     212,209.02 
     279,156.72 
       9,875.00 

Project    1,061,000.00    1,061,000.00    1,025,862.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

05-JUN-2000

01-DEC-2000

01-DEC-2000

24-AUG-1999

14-APR-2000

30-NOV-2000

28-FEB-2001

28-FEB-2001

02-JUL-1999

01-OCT-1999

01-JUN-2002

01-SEP-2005

01-JAN-2006

12-MAY-2000

14-APR-2000

31-AUG-2005

31-DEC-2005

01-APR-2007

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $10,844,000.00

BID PERIODCURRENT PHASE:

Sept 2005:  Working Drawings are complete.  PWB approved bond resolution and interim financing is on
August 12, 2005.

Project Status

Project will go out to bid in October 2005.  Bidding was delayed 2 years due to insufficient funds and to
value engineer the project, Jul-Oct-02 due to hiring freeze for construction inspectors, and Nov-01-Jul-
02 due to shift to bond funding.  Working Drawings were delayed 6 months due to client requested
changes after approval to bid May-01.

Schedule

Construction bond appropriation was approved in 05/06 budget.Budget

None.Other information

01-JUN-2001

19-JUN-2002

01-NOV-2002

18-JUN-2002

31-OCT-2002

29-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO

MENTAL HEALTH
LELAND ROBERTS

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111692

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

4440-301-0001(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)

Appropriation($)

     632,000.00 
     710,000.00 
     163,000.00 

  12,430,000.00 

Document

20125A
30014B
05153BPMB
40056B

Transferred($)

     632,000.00 
     710,000.00 
     163,000.00 

  12,430,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     632,000.00 
     710,000.00 

  12,593,000.00 

            .00 
     632,000.00 
     710,000.00 

  12,593,000.00 

            .00 
     620,603.19 
     669,978.15 

  11,613,039.42 

Project   13,935,000.00   13,935,000.00   12,903,620.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2001

01-JUL-2002

11-JUN-2003

08-NOV-2003

15-JUN-2002

11-JUN-2003

08-NOV-2003

16-JUL-2005

01-NOV-2001

02-OCT-2002

18-JUL-2003

02-JAN-2004

15-JUN-2002

26-JUN-2003

02-JAN-2004

15-OCT-2005

    .00%

 100.00%

 100.00%

 100.00%

  99.90%

Current Comments

 $13,772,000.00

CONSTRUCTIONCURRENT PHASE:

Site-wide water pressure study is under way. Mechanical engineer was on site October 14 to evaluate
water supply system. His recommendations ar to be delilvered to architect Monday 11/21. Civil,
structural, and electrical input will be added, and estimate will be developed.

Project Status

Draft report ready for review by December 9.Schedule

Study effort is on budget.Budget

None.Other information

02-OCT-2002 11-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METROPOLITAN STATE HOSPITAL

MENTAL HEALTH
TAMER AHMED

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING KITCHENS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116367

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0157/2003
0157/2003
0208/2004
0038/2005

Budget Item

4440-301-0660(2)
4440-301-0660(2)
4440-301-0001(1)
4440-301-0660(1)

Appropriation($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 

Document

05076BPMB
40085B
06018APMB
06024BPMB

Transferred($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     912,000.00 

   1,145,000.00 
            .00 

            .00 
     912,000.00 

   1,145,000.00 
            .00 

            .00 
     907,441.83 
      35,029.80 

            .00 

Project    2,057,000.00    2,057,000.00      942,471.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-SEP-2003

16-SEP-2004

26-SEP-2005

23-FEB-2006

15-SEP-2004

25-SEP-2005

22-FEB-2006

31-AUG-2007

02-FEB-2004

13-AUG-2005

15-APR-2006

09-AUG-2006

12-AUG-2005

14-APR-2006

08-AUG-2006

30-APR-2008

    .00%

 100.00%

  45.00%

    .00%

    .00%

Current Comments

 $24,483,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings underway.  Project scope has been amended to include LEED Silver certification.Project Status

Project on scheduleSchedule

Negotiating with A/E regarding LEED cost during WD phase.  DOF indicated funds will be avaialble for
Construction Phase LEED items.

Budget

DMH/MSH need to start budgeting and coordinating telephone/voice system.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
KATHRYN VESTAL

EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA UPGRADE; FLSEI PHASE II/III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0282/1997
0106/2001
0038/2005
0324/1998
0106/2001
0157/2003
0157/2003

Budget Item

4440-301-0660(3)
4440-301-0660(3)
4440-301-0001(5)
4440-301-0001(5)
4440-301-0660(2)
4440-301-0001(2)
4440-301-0001(5)
4440-301-0660(3)
4440-301-0660(3)

Appropriation($)

     619,000.00 

     179,000.00 
      87,000.00 

   1,164,000.00 
     418,000.00 
     107,000.00 

   1,164,000.00 
  19,558,000.00 

Document

05007BPMB
40035B

06029BPMB

Transferred($)

     228,000.00 
     391,000.00 

            .00 
            .00 

   1,164,000.00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     885,000.00 

   2,853,000.00 
  19,558,000.00 

            .00 
     619,000.00 

   1,164,000.00 
            .00 

            .00 
     521,781.48 
      54,924.50 

            .00 

Project   23,296,000.00    1,783,000.00      576,705.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

09-FEB-2004

15-AUG-05

18-OCT-2006

01-FEB-2007

12-AUG-2005

30-MAR-06

31-JAN-2007

01-FEB-2010

    .00%

 100.00%

  15.00%

    .00%

    .00%

Current Comments

 $31,556,000.00

PRELIMINARY PLANSCURRENT PHASE:

Working drawings began in August, but will be impacted due to a major scope change in the mechanical
and electrical components.   PMB and PSB are evaluating the cost and schedule impacts of the added
work to meet OSHPD requirements. Meanwhile, DOF has recommended against LEED silver for this
project and that issue has been dropped.

Project Status

Project schedule will affected by the added mechanical and electrical work.  PMB and PSB are currently
evaluating those delays.  Once concurrence has been achieved from DMH and DOF on the added
scope, a revised schedule will be issued.

Schedule

FY 2005-2006 budget provides for both working drawings and construction, but new funding is still not
sufficient to address the new proposed mechanical scope.  Decision to implement new scope changes
will require concurrence by DMH and DOF to provide additional funds.

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Other information
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METRO STATE HOSPITAL

MENTAL HEALTH
DONALD HANSEN

METROPOLITAN SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

Document

97177A
01050A
20153A
20153A
20153A
20153A

Transferred($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 
(    107,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     251,000.00 
     747,487.00 

   5,382,513.00 

            .00 
     250,909.00 
     668,658.15 
      20,970.15 

Project    6,488,000.00    6,381,000.00      940,537.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-NOV-2001

01-MAY-2002

02-AUG-2002

15-FEB-2001

30-APR-2002

01-AUG-2002

02-AUG-2003

08-MAY-2001

18-MAR-2003

16-JUN-2005

01-NOV-2005

11-FEB-2002

15-JUN-2005

31-OCT-2005

25-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $6,381,000.00

CONSTRUCTIONCURRENT PHASE:

Notice to Proceed issued with a Start date of November 1, 2005.  Pre-Construction meeting held on
October 12, 2005.

Project Status

Project on schedule.Schedule

Revised scope within budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001

18-MAR-2003

15-JUN-2005

30-SEP-2005

01-NOV-2001

30-JUN-2005

14-SEP-2005

29-DEC-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

MENTAL HEALTH
MARK BLUCHER

METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111702

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

4440-301-0001(2.5)
4440-301-0660(2)
4440-301-0660(2)

Appropriation($)

     412,000.00 
     448,000.00 

   6,703,000.00 

Document

20020A
30015B

Transferred($)

     412,000.00 
     448,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 
     448,000.00 

   6,703,000.00 

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     334,548.74 
     383,780.03 

            .00 

Project    7,563,000.00      860,000.00      718,328.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

02-SEP-2002

11-JUL-2003

13-OCT-2003

29-MAR-2002

11-JUL-2003

13-OCT-2003

31-JAN-2005

04-SEP-2001

03-FEB-2003

14-NOV-2005

06-MAR-2006

30-JUN-2002

11-NOV-2005

03-MAR-2006

29-JUN-2007

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $7,563,000.00

BID PERIODCURRENT PHASE:

November 2005:  All governmental approvals have been received.  DOF has approved Working
Drawings and has authorized PMB to Proceed to Bid (signed DF-14d).  Due to the extended length of
time it took to receive DSA approval, the front end documents are now having to be revised to current
PMB standards before approval to bid can occur..

Project Status

Bid and Construction Phase schedules are currently being reviewed.Schedule

Construction will be funded from Lease Revenue Bonds.   Interim financing will be provided by PMIB.Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

MENTAL HEALTH
MARK BLUCHER

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

1045/1984
1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942001
4440-505-942

Appropriation($)

     205,500.00 
   1,039,900.00 
     240,100.00 

Document

99325A
05034APMB
99325A

Transferred($)

     205,500.00 
   1,039,900.00 
     240,100.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     235,488.25 
         700.00 

Project    1,485,500.00    1,485,500.00      236,188.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-1999

25-FEB-2000

22-MAY-2000

26-JAN-2000

11-APR-2000

22-SEP-2000

04-JUN-2003

05-OCT-2005

01-FEB-2006

04-OCT-2005

31-JAN-2006

31-AUG-2006

    .00%

    .00%

  99.00%

   5.00%

    .00%

Current Comments

 $1,485,500.00

BID PERIODCURRENT PHASE:

November 2005:    The project is currently out to bid.  The Pre-Bid Site Inspection occurred on 11/08
with 14 General Contractors present.   A Deductive Alternate for going direct burial through out was
approved by DMH and is included in the bid package.   Building No's 303, 313/315 & Old Administration
Bldg. have been taken out of the scope of work, as Homes for Life who is leasing these buildings long
term, is going with complete stand alone HVAC & water heater systems.  Addendum No. 1 has been
issued.

Project Status

Pre-Bid Walk - 11/08/05, Bid Opening - 11/29/05 & Contract Award - 1/13/06.Schedule

Funding is in place to allow the project to proceed to bid.   Working Drawing Funds were exceeded due
to client requested scope increase and lengthened project schedule.

Budget

There are no other significant project issues at this time.Other information

15-OCT-1999 20-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 131

NAPA

MENTAL HEALTH
KENT PIVONKA

NAPA S.H.-ENERGY CONSERVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109239A

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

/

Budget Item

--

Appropriation($)

   1,704,391.00 

Document

008-02-ECB

Transferred($)

   1,704,391.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,704,391.00 

            .00 
            .00 
            .00 

   1,704,391.00 

            .00 
            .00 
            .00 

   1,110,260.57 

Project    1,704,391.00    1,704,391.00    1,110,260.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 03-FEB-2003 10-OCT-2003 30-SEP-2004 30-NOV-2005

    .00%

    .00%

    .00%

    .00%

  98.00%

Current Comments

 $1,704,391.00

CONSTRUCTIONCURRENT PHASE:

10Nov05 - Contractor is currently 99% complete.  Contractor has punch list items left and is in the
process of preparing and submitting closeout documentation (i.e., O&M manuals, demonstration of
savings, as built  drawings, etc.)

Project Status

Schedule

Project is currently within the Budget.Budget

One (1) Change Order has been executed to date in the amount of -$215,935 (credit).  Change Order
#02 is being prepared.

Other information

03-FEB-03 10-OCT-03

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 132

NAPA STATE HOSPITAL

MENTAL HEALTH
DONALD HANSEN

NAPA SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4450-011-0001
4440-011-0001

Appropriation($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

Document

00241A
00241A
00241A
01050A
20153A

Transferred($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     163,687.80 
     324,871.40 

   1,841,269.96 

Project    2,725,000.00    2,725,000.00    2,329,829.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

21-NOV-2000

25-APR-2002

05-JUN-2004

15-DEC-2004

15-FEB-2002

04-JUN-2004

23-AUG-2004

14-DEC-2005

    .00%

 100.00%

 100.00%

 100.00%

  96.00%

Current Comments

 $2,725,000.00

CONSTRUCTIONCURRENT PHASE:

Project 96% complete.Project Status

Project is ahead of schedule.Schedule

The project is within budget.Budget

This is a Special Repair/Support Fund Project.Other information

21-NOV-2000

25-APR-2002

05-JUL-2003

15-DEC-2004

30-SEP-2001

03-JUL-2003

30-SEP-2003

14-DEC-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 133

COALINGA, FRESNO COUNTY

MENTAL HEALTH
PELLA MCCORMICK

NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103557

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0157/2003
0052/2000

Budget Item

4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(1.5)

Appropriation($)

   4,975,000.00 

   4,584,000.00 
  11,441,000.00 

 349,287,000.00 

  16,955,000.00 
   6,900,000.00 

Document

00289A
30010A
30010A
98189A
00013A
00291A
00291A
01092A
20104B
20138B
20212B
20235B
30028B
30149B
40086B
40059B

Transferred($)

      29,000.00 
     150,000.00 
(    150,000.00)
   4,630,000.00 
   4,584,000.00 
   1,579,640.00 
(     13,594.00)

   9,861,360.00 
   5,114,550.00 
  12,181,712.00 
     268,819.00 
     376,337.00 

 320,114,764.00 
   3,024,507.00 
   3,051,569.00 
  16,955,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,975,000.00 
   4,584,000.00 
  11,441,000.00 

 373,142,000.00 

   4,659,000.00 
   4,584,000.00 
  11,427,406.00 

 361,087,258.00 

   4,818,009.32 
   4,683,988.59 
  11,005,662.78 

 343,049,503.43 

Project  394,142,000.00  381,757,664.00  363,557,164.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-1998

11-DEC-2000

01-AUG-2001

01-DEC-2001

08-DEC-2000

31-JUL-2001

28-MAY-2002

30-SEP-2004

04-SEP-1998

23-APR-2001

01-AUG-2001

01-DEC-2001

08-DEC-2000

23-APR-2002

15-MAR-2004

31-AUG-2005

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $394,142,000.00

CONSTRUCTIONCURRENT PHASE:

04-SEP-1998

11-DEC-2000

01-AUG-2001

01-DEC-2001

08-DEC-2000

23-APR-2002

28-MAY-2002

30-JUN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 134

Sept 2005:  All bid packages are complete and the facility conveyed to the Department of Mental Health.Project Status

The project is complete.Schedule

The project has completed construction within budget.Budget

None at this time.Other information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 135

PATTON STATE HOSPITAL

MENTAL HEALTH
DONALD HANSEN

PATTON SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     270,800.00 
     481,731.00 

   3,099,469.00 

     107,000.00 

Document

00240A
00240A
00240A
00240A
00240A
00240A
00240A
20153A

Transferred($)

     270,800.00 
     481,731.00 
      10,000.00 
      16,835.00 

   3,099,469.00 
(     10,000.00)
(     16,835.00)
     107,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     270,800.00 
     481,731.00 

   3,206,469.00 

            .00 
     270,800.00 
     508,566.00 

   3,179,634.00 

            .00 
     268,579.45 
     475,970.51 

   1,753,917.43 

Project    3,959,000.00    3,959,000.00    2,498,467.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

13-NOV-2000

25-MAY-2002

01-MAY-2004

15-DEC-2004

11-FEB-2002

30-APR-2004

14-DEC-2004

12-FEB-2006

    .00%

 100.00%

 100.00%

 100.00%

  65.00%

Current Comments

 $3,959,000.00

CONSTRUCTIONCURRENT PHASE:

Project is 65% complete.Project Status

Project is 65% complete.Schedule

The project is within revised budget.Budget

This is a Special Repair/Support Fund Project.Other information

13-NOV-2000

25-MAY-2002

16-OCT-2003

15-DEC-2004

30-AUG-2001

31-AUG-2004

25-AUG-2004

12-FEB-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 136

PATTON STATE HOSPITAL

MENTAL HEALTH
RICHARD LANG

PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111764

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
106/2001
0106/2001

Budget Item

4440-011-0001
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     394,000.00 
   1,000,000.00 
   1,856,000.00 

Document

20029A
20088A
20029A

Transferred($)

     394,000.00 
   1,000,000.00 
   1,856,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     394,000.00 
   2,856,000.00 

            .00 
            .00 

     394,000.00 
   2,856,000.00 

            .00 
            .00 

     284,720.91 
   2,297,906.22 

Project    3,250,000.00    3,250,000.00    2,582,627.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-AUG-2001

28-JAN-2002

28-AUG-2002

18-NOV-2002

27-JAN-2002

17-AUG-2002

17-NOV-2002

16-MAY-2004

31-JAN-2002

26-MAR-2003

21-JUL-2003

25-MAR-2003

20-JUL-2003

30-DEC-2005

    .00%

    .00%

 100.00%

 100.00%

  90.00%

Current Comments

 $3,250,000.00

CONSTRUCTIONCURRENT PHASE:

Asbestos abatement in the crawl space under building G completed.  Reinsulation of steam lines
progressing.

Project Status

Reinsulation of steam lines completeion expected middle of December.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 137

PATTON

MENTAL HEALTH
KENT PIVONKA

PATTON SH ENERGY BOND PROJECT - PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112057A

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0007/2001
/

Budget Item

1760-802-0001
--

Appropriation($)

     127,249.85 
   1,800,000.00 

Document

OEA0009
005-03-ECB

Transferred($)

     127,249.85 
   1,800,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,927,249.85 

            .00 
            .00 
            .00 

   1,927,249.85 

            .00 
            .00 
            .00 

     753,620.17 

Project    1,927,249.85    1,927,249.85      753,620.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 21-OCT-2003 12-FEB-2004 27-DEC-2004 18-MAR-2006

    .00%

    .00%

    .00%

    .00%

  58.00%

Current Comments

 $1,927,249.85

CONSTRUCTIONCURRENT PHASE:

10Nov05 - Contractor is currently working on ECM#01 Energy Management System Upgrade (65%
complete) and ECM#02 Motor Replacement (Motors have been delivered to PSH and are being
distributed to the various buildings for installation).  ECM#03 VSD to CHWP at Building 70 has been
canceled.  HVAC dampers have been found to be in disrepair and are currently being cleaned up
repaired by the Contractor.  Additionally, three (3) heat exchanger valves and a chilled water valve in
building N need to be replaced.

Project Status

Contractual start date is December 27, 2004.  Contractual completion date is March 18, 2006. (440
calendar days)

Schedule

Project is within Budget.  However, due to the repair of the dampers, the Project costsBudget

Change Order #01 in the amount of  -$497,393 (credit) has been executed to date.  Change Order #02
is currently being prepared.

Other information

21-OCT-03 12-FEB-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 138

BUILDINGS G, O, P & T

MENTAL HEALTH
RICHARD LANG

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111693

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002

Budget Item

4440-301-0001(4)
4440-301-0001(4)
4440-301-0001(1)

Appropriation($)

      56,000.00 
      70,000.00 

     603,000.00 

Document

20034A
30016A
30192A

Transferred($)

      56,000.00 
      70,000.00 

     603,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      55,860.00 
      68,032.82 

     394,942.00 

Project      729,000.00      729,000.00      518,834.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2001

18-MAR-2002

13-NOV-2002

12-APR-2003

17-MAR-2002

12-NOV-2002

11-APR-2003

23-SEP-2003

15-AUG-2001

18-SEP-2002

21-MAR-2003

15-SEP-2003

18-SEP-2002

21-MAR-2003

22-AUG-2003

16-AUG-2006

    .00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $729,000.00

CONSTRUCTIONCURRENT PHASE:

Work is proceeding in the East and Central compounds that include the O & P buildings.Project Status

Current completion date August 16, 2006.Schedule

Budget OKBudget

PAS will resume in building G following completion in the East & Central compounds.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 139

BUILDINGS EB, U, 70, 30, N

MENTAL HEALTH
RICHARD LANG

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N BLDGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001
106/2001
106/2001
0379/2002

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     295,000.00 
     319,000.00 

   2,708,000.00 

   2,644,000.00 

Document

20088A
20088A
20088A
20088A
20088A
30043A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 
(  1,000,000.00)
(     35,828.00)

   2,644,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 

   5,352,000.00 

            .00 
     295,000.00 
     319,000.00 

   4,316,172.00 

            .00 
     123,282.00 
     283,968.00 

   2,276,112.45 

Project    5,966,000.00    4,930,172.00    2,683,362.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2002

30-AUG-2002

28-JAN-2003

30-AUG-2002

27-JAN-2003

11-FEB-2004

01-APR-2002

21-MAR-2003

15-SEP-2003

21-MAR-2003

22-AUG-2003

16-AUG-2006

    .00%

    .00%

 100.00%

 100.00%

  60.00%

Current Comments

 $5,966,000.00

CONSTRUCTIONCURRENT PHASE:

Work is proceeding in the East and Central compounds and will be completed before moving to the West
compound.  Building 70 complete and in operation.  Work in building U is progressing and is scheduled
for completion end of October.

Project Status

Current completion date August 16, 2006.Schedule

Budget OKBudget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 140

PATTON STATE HOSPITAL

MENTAL HEALTH
ANDRE ARNOLD

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0379/2002
0157/2003

Budget Item

4440-301-0001(2)
4440-301-06660(4)

Appropriation($)

     133,000.00 
     168,000.00 

Document

30062A
40008B

Transferred($)

     133,000.00 
     168,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     168,000.00 

            .00 

            .00 
     133,000.00 
     168,000.00 

            .00 

            .00 
     130,992.70 
     144,974.73 

            .00 

Project      301,000.00      301,000.00      275,967.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2003

11-AUG-2003

01-JUN-2004

29-OCT-2004

11-AUG-2003

01-JUN-2004

29-OCT-2004

13-NOV-2005

09-FEB-2003

12-AUG-2004

01-DEC-2005

11-MAR-2006

12-SEP-2003

30-NOV-2005

10-MAR-2006

13-APR-2007

    .00%

 100.00%

  96.00%

    .00%

    .00%

Current Comments

 $3,689,000.00

WORKING DRAWINGSCURRENT PHASE:

100% WD client review completed.  Regulatory review completed.Project Status

Bid period start moved to November.Schedule

Budget OKBudget

DMH and PMB have reviewed documents, comments fowarded to PSB.
.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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AZUSA

MILITARY DEPT
MIKE SIEMERING

AZUSA ARMORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114508

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003

Budget Item

8940-301-0001(1)
8940-301-0001(1)
8940-301-0890
8940-301-0890

Appropriation($)

     888,712.00 
   5,188,288.00 
  13,284,000.00 

Document

DOF MEMO 10
40033A
DOF MEMO 90
DOF MEMO 90

Transferred($)

     888,712.00 
   5,715,688.00 
  13,284,000.00 
(  2,058,537.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     888,712.00 
  18,472,288.00 

            .00 
            .00 

     888,712.00 
  16,941,151.00 

            .00 
            .00 

     851,252.62 
  15,250,157.39 

Project   19,361,000.00   17,829,863.00   16,101,410.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-NOV-2002

30-SEP-2003

20-JAN-2004

29-SEP-2003

19-JAN-2004

20-JUL-2005

26-NOV-2002

23-JUN-2003

03-NOV-2003

20-JUN-2003

31-OCT-2003

28-OCT-2005

    .00%

    .00%

 100.00%

 100.00%

  98.00%

Current Comments

 $19,361,000.00

CONSTRUCTIONCURRENT PHASE:

Project is approaching completion. Final inspection / Punch List development  should be complete by end
of September 05.  Anticipate furniture installation & owner move-in during November 05. Contractor
continues to struggle with electrical installation / completion.

Project Status

The contractor is getting close but continues to slip with overall project completion. Anticipate that Client
move-in can commence November 05.

Schedule

On Budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

MOTOR VEHICLES
MARILYN NELSON

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106304

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
379/2002
0379/2002
0157/2003

Budget Item

2740-301-0044(b)
2740-301-0044(a)
2740-301-0044
2740-301-0045(5)
2740-301-0044

Appropriation($)

     440,000.00 
     525,000.00 

  18,826,350.00 
     998,000.00 
     445,000.00 

Document

99230A
00233A
30001A
05060APMB
40014A

Transferred($)

     440,000.00 
     525,000.00 

  18,826,350.00 
     998,000.00 
     445,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     440,000.00 
     525,000.00 

  20,269,350.00 

            .00 
     440,000.00 
     525,000.00 

  20,269,350.00 

            .00 
     424,531.08 
     522,668.87 

  19,075,099.28 

Project   21,234,350.00   21,234,350.00   20,022,299.23 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

15-JUL-2000

14-FEB-2001

14-JUN-2001

13-JUL-2000

13-FEB-2001

13-JUN-2001

20-NOV-2002

02-AUG-1999

03-JAN-2001

22-AUG-2001

01-OCT-2002

09-NOV-2000

21-AUG-2001

24-DEC-2001

30-OCT-2005

    .00%

 100.00%

 100.00%

 100.00%

  99.90%

Current Comments

 $20,236,350.00

CONSTRUCTIONCURRENT PHASE:

September 2005 -   The project is approximately 99.9% complete.  DMV currently has taken beneficial
occupancy in all areas but the punch list has not been completed as there is one item left.  RCI contends
that this item will be completed in October of 2005.  The State will close out this project as soon as this
punchlist item is completed.   RCI has notified us of their intent to claim on this project.

Project Status

This project is approximately 24 months behind schedule.Schedule

An augmentation in the amount of $998,000.00 was approved by DOF.Budget

None.Other information

03-JAN-2001

17-SEP-2001

01-OCT-2002

14-SEP-2001

18-JAN-2002

30-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO.

MOTOR VEHICLES
MARILYN NELSON

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM PLANS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114375

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0157/2003
0157/2003
0208/2004

Budget Item

2740-301-0044(2)
2740-301-0044(2)
2740-301-0042(2)
2740-301-0044(1)

Appropriation($)

     219,000.00 
      36,000.00 

     325,000.00 
  11,394,000.00 

Document

30050A
40108A
40109A

Transferred($)

     219,000.00 
      36,000.00 

     325,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     361,000.00 

  11,394,000.00 

            .00 
     219,000.00 
     361,000.00 

            .00 

            .00 
     218,028.00 
      75,889.70 

            .00 

Project   11,974,000.00      580,000.00      293,917.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

19-JAN-2004

01-SEP-2005

05-SEP-2006

02-JAN-2007

28-MAY-2004

18-AUG-2006

11-DEC-2006

14-JAN-2008

    .00%

 100.00%

   5.00%

    .00%

    .00%

Current Comments

 $13,946,000.00

WORKING DRAWINGSCURRENT PHASE:

September 2005 -  The approval of the preliminary plans was obtained from the Public Works Board on
June 11, 2004.  DMV has requested design changes and has agreed to allow LBDG to participate in the
space programming design.  Meetings are ongoing to alter the work that was completed in the
preliminary plan phase.

Project Status

The working drawing phase which begain in June of 2004 has been placed on hold, waiting further
design changes by DMV.  Work began again on the WD in early September 2005

Schedule

DMV has recently approved design changes which will require an augmentation.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

MOTOR VEHICLES
MARILYN NELSON

DMV 6TH FLOOR ASBESTOS REMOVAL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0208/2004

Budget Item

2740-301-0044(2)

Appropriation($)

   1,352,000.00 

Document

05126APMB

Transferred($)

   1,352,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,352,000.00 

            .00 
            .00 

            .00 
   1,352,000.00 

            .00 
            .00 

            .00 
     284,412.92 

            .00 
            .00 

Project    1,352,000.00    1,352,000.00      284,412.92 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2005

15-JUL-2006

15-JAN-2007

15-MAY-2007

15-MAR-2006

15-DEC-2006

15-APR-2007

15-MAY-2009

14-OCT-2005

25-SEP-2006

15-OCT-2007

10-MAR-2008

11-SEP-2006

01-OCT-2007

15-FEB-2008

15-MAR-2010

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $48,584,000.00

PRELIMINARY PLANSCURRENT PHASE:

September 2005 - The initial preliminary plan kick off meeting is being set for mid-October.  DMV and
LBDG will work together to create the space programming for this floor.

Project Status

Preliminary plans should be completed by August of 2006.Schedule

Budget may be impacted if the LEED certification processs moves forward on this project.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

MOTOR VEHICLES
MARILYN NELSON

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

2740-301-0044(1)
2740-301-0044
2740-301-0044(1)
2740-301-0044(1)
2740-301-0044(1)
2740-301-004491)

Appropriation($)

     200,000.00 
      12,000.00 

     325,000.00 
      58,000.00 
      63,000.00 
      63,000.00 

Document

20043A
05175APMB
30002A
40064A
06003APMB
06013APMB

Transferred($)

     200,000.00 
      12,000.00 

     325,000.00 
      58,000.00 
      63,000.00 
      63,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     521,000.00 

            .00 

            .00 
     200,000.00 
     521,000.00 

            .00 

            .00 
     187,327.66 
     377,235.44 
      15,784.51 

Project      721,000.00      721,000.00      580,347.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-AUG-2001

01-JUL-2002

06-FEB-2003

16-MAY-2003

30-JUN-2002

05-FEB-2003

16-MAY-2003

10-APR-2004

27-AUG-2001

09-OCT-2002

28-SEP-2005

01-FEB-2006

30-JUN-2002

23-SEP-2005

30-JAN-2006

01-FEB-2007

    .00%

 100.00%

 100.00%

   5.00%

    .00%

Current Comments

 $11,882,000.00

BID PERIODCURRENT PHASE:

September 2005-  The project bid on June 30, 2004 and was approximately 36% over the estimated
construction budget. The project was advertised for rebid the last week of September.  The bid opening
is on November 3, 2005.

Project Status

Construction is expected to begin in December of 2005 if the re-bid is successful.Schedule

A new budget appropriation has been requested in the 2005-2006 budget.Budget

None.Other information

09-OCT-2002

07-JUL-2003

18-OCT-2005

07-JUL-2003

17-OCT-2005

18-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN YSIDRO

MOTOR VEHICLES
RAFAT ALAFRANJI

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0052/2000
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0157/2003

Budget Item

2740-301-0044(d)
2740-301-0044(d)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00044(3)
2740-301-00044(3)
2740-301-0044(3)
2740-301-0044(4)
2740-301-0044(4)

Appropriation($)

   1,725,000.00 

   3,171,000.00 

(  1,954,000.00)
     350,000.00 

     351,000.00 

     392,000.00 
     743,000.00 

   6,592,400.00 

Document

00135A
00135A
20068A
30101A
40087A

20068A
20068A
20068A
30116A
30116A
30118A

05078APMB

Transferred($)

   1,725,000.00 
(  1,725,000.00)
     121,000.00 

   1,402,850.00 
       8,000.00 

            .00 
     350,000.00 
     229,000.00 
(    350,000.00)
     351,000.00 
(    229,000.00)
     392,000.00 

            .00 
   6,592,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,942,000.00 
     701,000.00 

   1,135,000.00 
   6,592,400.00 

   1,531,850.00 
     351,000.00 
     392,000.00 

   6,592,400.00 

   1,529,390.70 
     168,334.60 
     292,837.84 

   1,789,490.71 

Project   11,370,400.00    8,867,250.00    3,780,053.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-AUG-2000

20-OCT-2000

22-OCT-2001

27-MAY-2002

15-OCT-2002

04-OCT-2001

19-OCT-2001

27-MAY-2002

14-OCT-2002

21-OCT-2003

14-AUG-2001

29-MAY-2002

28-MAR-2003

15-NOV-2004

25-APR-2005

04-DEC-2002

14-MAR-2003

28-JUL-2004

03-DEC-2004

16-JUN-2006

 100.00%

 100.00%

 100.00%

 100.00%

  12.00%

Current Comments

 $8,119,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is 12% complete.Project Status

Delay for construction funds augmentation before award of construction contract.  Construction is 15
days behind schedule.  Contractor had to substitute four first tier major sub-contractors.

Schedule

DOF approved $727,400 augmentation for construction contract award.  A request for augmentation is

14-AUG-2001

14-AUG-2001

30-MAR-2003

01-AUG-2004

26-APR-2005

04-JAN-2002

04-JAN-2002

28-JUL-2004

20-NOV-2004

02-OCT-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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forthcoming to address the building's LEED Silver Certification costs.Budget

Other information
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SOUTH SACRAMENTO

MOTOR VEHICLES
DIANNA BROWN

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111696

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0157/2003

Budget Item

2740-301-0044(4.5)
2740-301-0044(4.5)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00445(5)

Appropriation($)

     942,000.00 

     360,000.00 
     400,000.00 

   6,351,469.00 

Document

20067A
30108A
30102A
30133A
05090APMB

Transferred($)

     147,000.00 
     795,000.00 
     360,000.00 
     400,000.00 

   6,351,469.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     942,000.00 
     360,000.00 
     400,000.00 

   6,351,469.00 

     942,000.00 
     360,000.00 
     400,000.00 

   6,351,469.00 

     927,015.53 
     343,629.58 
     481,584.85 

   3,313,748.50 

Project    8,053,469.00    8,053,469.00    5,065,978.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-OCT-2001

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

23-MAY-2005

14-SEP-2001

25-DEC-2002

01-JUN-2003

10-SEP-2004

10-MAY-2005

13-DEC-2002

15-MAY-2003

01-DEC-2004

31-MAR-2005

09-MAY-2006

 100.00%

 100.00%

 100.00%

 100.00%

  55.00%

Current Comments

 $8,053,469.00

CONSTRUCTIONCURRENT PHASE:

Construction contnues all strctural steel complete. Underground/General Site Workall complete. CMU
exterior walls complete.

Project Status

 Project is on schedule.Schedule

PMB to request an addtional  4% augmentation. Contingency has been used for addtional fees and
permits not known at bid time and desgin related change orders.

Budget

N/AOther information

01-JUN-2003

10-SEP-2004

10-MAY-2005

09-SEP-2004

21-JAN-2005

09-MAY-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

OFC EMERGENCY SERVICES
PAUL DAVIDSON

LOS ANGELES REGIONAL CRIME LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
1124/2002
1124/2002

Budget Item

8100-101-0001(22.1)
8100-801-0660(10)
--

Appropriation($)

     504,000.00 
   7,154,000.00 
  90,846,000.00 

Document

30075A
30161B
05081BPMB

Transferred($)

     504,000.00 
   7,154,000.00 
  90,846,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     504,000.00 

   7,154,000.00 
  90,846,000.00 

            .00 
     504,000.00 

   7,154,000.00 
  90,846,000.00 

            .00 
     394,068.19 

   6,546,594.81 
  22,548,706.77 

Project   98,504,000.00   98,504,000.00   29,489,369.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001

01-OCT-2002

15-MAR-2003

16-DEC-2003

26-MAR-2004

13-MAR-2003

14-FEB-2003

15-DEC-2003

25-MAR-2004

02-FEB-2006

15-SEP-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

18-JAN-2005

05-FEB-2007

 100.00%

 100.00%

 100.00%

 100.00%

  22.00%

Current Comments

 $98,000,000.00

CONSTRUCTIONCURRENT PHASE:

The NTP was February 14, 2005.  Site development work is essentially complete with most shear walls
in place.  Underground utilities are in place.  The topping-out of the structural steel was completed
September 22, 2005.  The deck concrete pours have started.  Interior framing will begin in October 2005.

Project Status

The project is on schedule for completion on February 5, 2007.Schedule

The project is within budget.  There have been a total of five changes orders with a net reduction to the
original contract price of $187,684.

Budget

The City and County of Los Angeles have provided $6 million each to supplement the State funding.  The
$12 million is in an excrow account and any remaining funds will be returned to the City and County on
an equal basis at the completion of the project.

Other information

01-OCT-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

05-JAN-2005

05-FEB-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MATHER

OFC EMERGENCY SERVICES
LEIGH GEHRIG

OES HEADQUARTERS PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116357

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0038/2005

Budget Item

0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-80.-10.008

Appropriation($)

      99,000.00 
       9,000.00 

     136,000.00 

   1,493,000.00 

Document

40044A
40124A
40124A
40124A
40124A
40124A

Transferred($)

      99,000.00 
       9,000.00 
(      9,000.00)

     136,000.00 
(    136,000.00)
     145,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     136,000.00 

   1,493,000.00 

            .00 
      99,000.00 

     145,000.00 
            .00 

            .00 
      98,754.42 

     105,267.00 
            .00 

Project    1,737,000.00      244,000.00      204,021.42 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-NOV-2003

12-JUN-2004

01-AUG-2005

01-DEC-2005

11-JUN-2004

31-DEC-2004

30-NOV-2005

31-JUL-2006

15-NOV-2003

14-AUG-2004

23-JUL-2005

01-DEC-2005

13-AUG-2004

22-JUL-2005

30-NOV-2005

31-JUL-2006

    .00%

 100.00%

 100.00%

  40.00%

    .00%

Current Comments

 $1,737,000.00

BID PERIODCURRENT PHASE:

Project is out to bid.Project Status

Project is on schedule.  Bids are due 10/20/05.Schedule

Project is on budget.  Construction funds were approved in July 05/06 Budget.Budget

None at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA CLARA COUNTY

PARKS & RECREATION
ALONZO ARREOLA

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3790-301-0005(3)
3790-301-0005(11)
3790-301-0005(11)
3790-301-0005(10)

Appropriation($)

     278,000.00 
     207,000.00 

   2,040,000.00 

Document

00154B
20124B
20124B
40077B

Transferred($)

     137,000.00 
     163,870.00 
(      1,217.00)

   1,748,915.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 

   2,040,000.00 

            .00 
     137,000.00 
     162,653.00 

   1,748,915.00 

            .00 
     136,223.99 
     163,470.64 

   1,604,023.43 

Project    2,525,000.00    2,048,568.00    1,903,718.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JUL-2000

10-AUG-2001

18-MAR-2002

18-JUN-2002

09-AUG-2001

09-DEC-2003

28-FEB-2003

11-AUG-2004

10-JUL-2000

09-NOV-2001

12-NOV-2003

15-MAR-2004

08-NOV-2001

10-OCT-2003

14-MAR-2004

20-FEB-2006

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $2,479,741.00

CONSTRUCTIONCURRENT PHASE:

Final walkthrough has taken place and the final punchlist has been distributed to the Contractor.
Progress has been very slow on completing the punchlist work and is expected to be complete before the
end of Novermber 05. Plantiing component will now take place by mid December as not all plants are
ready for planting, some might have to be planted in 06'.

Project Status

Overall project is within schedule. Phase 1 work has been delayed by at least 5 months.Schedule

The project is currently within budget. Contingency funds have been exhausted and there are no funds
available to resolve potential claims.

Budget

Working Drawing budget was reduced by $1,217 per DPR fund reversion request thus causing
overexpenditure of $817 for the phase.

Other information

10-JUL-2000

09-NOV-2001

10-DEC-2002

01-MAR-2003

08-NOV-2001

09-DEC-2002

28-FEB-2003

15-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

SAN JOAQUIN RIVER CONSERVANCY
KIM PETERS

FRIANT COVE ROADSIDE REST STOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108266

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0050/1999
0157/2003

Budget Item

3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104

Appropriation($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 

Document

00237A
20040A
52894
40021A

Transferred($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      43,500.00 
     228,325.00 
      64,475.00 

            .00 

      43,500.00 
     228,325.00 
      64,475.00 

            .00 

     236,821.01 
      57,945.00 
      41,533.99 

            .00 

Project      336,300.00      336,300.00      336,300.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-OCT-2001

31-OCT-2003

01-JUL-2004

18-OCT-2004

31-JUL-2003

28-MAY-2004

30-SEP-2004

28-OCT-2005

10-OCT-2001

16-FEB-2004

31-MAR-2006

12-JUN-2006

31-JUL-2003

05-AUG-2005

05-JUN-2006

30-NOV-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $336,300.00

WORKING DRAWINGSCURRENT PHASE:

WD's 100% complete. Cal Trans / Federal approval to proceed to bid received. DOF approval to proceed
to bid received. Currently plan to begin bid phase in March 2006.

Project Status

Construction on site anticipated to start Spring 2006.Schedule

Current estimate is within Budget.  In process to have Real Estate group correct billing phase.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

VETERANS AFFAIRS
ANDRE ARNOLD

DVA HEADQUARTERS/HVAC RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

1046/1943

Budget Item

8955-502-0592

Appropriation($)

      23,000.00 

Document

40100A

Transferred($)

      23,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      23,000.00 
            .00 
            .00 
            .00 

      23,000.00 
            .00 
            .00 
            .00 

      23,000.00 
            .00 
            .00 
            .00 

Project       23,000.00       23,000.00       23,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2004

01-FEB-2005

02-MAY-2005

03-OCT-2005

02-JAN-2006

30-NOV-2004

02-MAY-2005

30-SEP-2005

30-DEC-2005

29-DEC-2006

14-JUL-2004

02-JAN-2006

30-JUN-2005

29-DEC-2006

 100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $1,853,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

DGS was contacted by email on September 14, 2005 that the CDVA Executive Committee approved the
cost to do the project.

Project Status

Now that cost for the project have been approved a schedule will be developed once funds have been
transferred to DGS.

Schedule

CDVA accepted the cost budget of $1,853,000.00 presented in submitted 3-Page Estimate. The Form
22 for the transfer of funds from CDVA to DGS was issued November 7, 2005.

Budget

No other changes in status.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
SARAH THAMER HALLFORD

DVA YOUNTVILLE ANNEX 1 RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114464

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/
/
/
/

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
--
--
--
--
--
--
--
--
--
--
--
--

Appropriation($)

     292,600.00 
     543,400.00 
     973,000.00 

   1,027,024.00 
     583,366.00 
     710,637.00 
     285,000.00 

   4,595,346.00 
     707,175.00 
     709,002.00 
     433,493.00 
     484,504.00 
     375,803.00 
     457,576.00 
     427,863.00 
     430,561.00 

   8,791,654.00 

Document

30129B
30184B
30186B
05031APMB
05050APMB
05072APMB
05181BPMB
40111B
05100APMB
05108APMB
05117APMB
05143APMB
05173APMB
05178APMB
06009APMB
06027APMB
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2

Transferred($)

     292,600.00 
     543,400.00 
     973,000.00 

   1,027,024.00 
     583,366.00 
     710,637.00 
     285,000.00 

   4,595,346.00 
     707,175.00 
     709,002.00 
     433,493.00 
     484,504.00 
     375,803.00 
     457,576.00 
     427,863.00 
     430,561.00 
(    375,803.00)
   8,791,654.00 
(    710,637.00)
(    709,002.00)
(    484,504.00)
(    433,493.00)
(    707,175.00)
(  1,610,390.00)
(    427,863.00)
(    457,576.00)
(    430,561.00)
(    285,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     836,000.00 
     973,000.00 

  20,019,004.00 

            .00 
     836,000.00 
     973,000.00 

  13,387,000.00 

            .00 
     743,850.52 
     826,386.92 

  11,615,835.05 

Project   21,828,004.00   15,196,000.00   13,186,072.49 

 $15,196,600.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003

01-AUG-2003

26-JAN-2004

01-JUN-2004

01-AUG-2003

26-JAN-2004

01-JUN-2004

31-DEC-2005

10-MAR-2003

01-AUG-2003

26-JAN-2004

17-JUL-2004

01-AUG-2003

26-JAN-2004

15-JUN-2004

31-JAN-2006

    .00%

 100.00%

 100.00%

 100.00%

  80.00%

Current Comments

New building addition complete; interior drywall and taping to commence in new addition.  Building
mechanical, electrical and plumbing to commence testing next month.  Building finishes are beginning to
be installed in (3) of the (4) wings.

Project Status

Project is 30 days behind schedule.Schedule

Requested increase within appropriation for September PWB - augmentation.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
RICHARD LANG

YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0379/2002
0379/2002
0218/2002
0218/2002
0218/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/

Budget Item

8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
--
--
--
--
--
--
--
--

Appropriation($)

     136,000.00 
(    136,000.00)
     136,000.00 
     136,000.00 
     888,303.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

     277,000.00 
     888,303.00 

Document

30131B
30131B
30131B
30188B
05030APMB
05051APMB
40112B
05119APMB
05146APMB
05172APMB
06010APMB
06081BPMB
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-

Transferred($)

     136,000.00 
(    136,000.00)
     136,000.00 
     136,000.00 
      70,288.00 
         313.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

     277,000.00 
     888,303.00 
(     70,288.00)
(        313.00)
(      2,161.00)

(    309,647.00)
(    187,053.00)
(     17,966.00)
(        532.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 
     136,000.00 

   3,150,342.00 

            .00 
     136,000.00 
     136,000.00 

   1,744,680.00 

            .00 
     132,654.00 
     126,886.84 
     877,074.51 

Project    3,422,342.00    2,016,680.00    1,136,615.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

01-MAY-2003

02-AUG-2003

02-JAN-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

01-MAY-2003

01-AUG-2003

12-JAN-2004

01-AUG-2003

01-JAN-2004

18-JUN-2004

    .00%

 100.00%

 100.00%

 100.00%

 $1,739,680.00

CONSTRUCTIONCURRENT PHASE:

12-JAN-2004 18-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CONSTRUCTION 02-APR-2004 02-MAR-2005 01-SEP-2004 30-NOV-2005   60.00%

Current Comments

16" pipeline is installed from station 41+82 to station 11+00.  Final connection to incoming 10 inch main
cannot be completed and new pressure reducing valve cannot be installed due to inability to shut down
system.  Work remains stopped on water tank due to ground water infiltration.

Project Status

Schedule has slipped.  Revised schedule will be prepared when work resumes.Schedule

Cost for tank extra work exceeds project contingency.  Additional funds must be appropriated before
work can continue.

Budget

Tank floor ground water is being pumped to determine if repairs can proceed.Other information

21-JUN-2004 21-JUL-2005
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YOUNTVILLE

VETERANS AFFAIRS
RICHARD LANG

DVA YOUNTVILLE ELECTRICAL UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 115349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0824/2003
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890

Appropriation($)

      84,000.00 
     126,000.00 
     221,000.00 

   2,068,550.00 

     910,450.00 
   1,312,850.00 

         618.00 
      61,924.00 
       2,161.00 

     606,960.00 
      98,145.00 
       6,255.00 
       4,570.00 

     238,983.00 

Document

30162B
30183B
30187B
05032APMB
05049APMB
05073APMB
40110B
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
05101APMB
05107APMB
05116APMB
05145APMB
05170APMB
05179APMB
06011APMB
06028APMB

Transferred($)

      84,000.00 
     126,000.00 
     221,000.00 
     120,831.00 
      16,244.00 
      24,029.00 

     910,450.00 
   1,312,850.00 

(      2,161.00)
(     98,145.00)

(    238,983.00)
(      4,570.00)

(     10,825.00)
(    606,960.00)
(     61,924.00)

(    137,075.00)
(        618.00)

(     24,029.00)
         618.00 

      61,924.00 
       2,161.00 

     606,960.00 
      98,145.00 
       6,255.00 
       4,570.00 

     238,983.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     210,000.00 
     221,000.00 

   5,311,466.00 

            .00 
     210,000.00 
     221,000.00 

   2,218,730.00 

            .00 
     209,977.00 
     143,522.43 

   1,707,663.00 

Project    5,742,466.00    2,649,730.00    2,061,162.43 

 $2,654,300.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-FEB-2003

12-SEP-2003

15-JAN-2004

24-MAY-2004

12-SEP-2003

15-JAN-2004

24-MAY-2004

08-JUN-2005

28-FEB-2003

12-SEP-2003

14-JAN-2004

09-JUN-2004

12-SEP-2003

03-FEB-2004

09-JUN-2004

30-NOV-2005

    .00%

 100.00%

 100.00%

 100.00%

  97.00%

Current Comments

All electrical work complete with the exception of delayed work in Cogen Building.Project Status

Project has been extended 90 days to allow additional time for work in Cogen Building.  The power
cannot be interrupted until cooler weather reduces the cooling load and allows interruption of service to
the chiller.  Also, the Cogen Switchgear, which is now owned by Pacific Power, is being removed and
may interfer with the installation of the project switchgear.

Schedule

Project is on budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME OF CALIFORNIA - YOUNTVILLE

VETERANS AFFAIRS
THOMAS SCHANBERGER

LINCOLN THEATER RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
/
/
/
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
/
/
/
/
/
/

Budget Item

8960-301-0001
--
--0001
--CASH DEPOSIT
8960-490-0001(1)
8960-301-0001(1)
8960-301-0768(1)
8960-301-0001
8960-301-0768(1)
8960-301-0768(1)
--
--
--
--
--
--

Appropriation($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 
     110,000.00 
      65,000.00 

  15,402,181.43 
   2,047,489.19 
     972,816.00 

     598,683.00 

Document

99076A
98126A
99207A
CHECK518
00008A
01130A
01145B
40129A
40130B
40130B
ESCROW DEP
ESCROW DEP
ROC 8951
ROC 8951
ROC 8961
ROC 8961

Transferred($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 
     110,000.00 
      65,000.00 
(      3,000.00)

  15,402,181.43 
   2,047,489.19 
     972,816.00 
(    972,816.00)
     598,683.00 
(    598,683.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     481,000.00 

            .00 
  20,674,169.62 

            .00 
     481,000.00 

            .00 
  19,099,670.62 

         748.21 
     444,118.84 

         500.00 
  19,135,303.57 

Project   21,155,169.62   19,580,670.62   19,580,670.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-MAR-1999

15-FEB-2000

01-MAY-2000

15-NOV-1998

31-JAN-2000

15-JUN-2000

31-AUG-2001

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

27-OCT-2005

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $21,132,148.00

CONSTRUCTIONCURRENT PHASE:

Project is substantially complete.  There remains some punchlist items.Project Status

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

06-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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The project schedule is substantially complete.  The theater is occupied and being used for
performances.  The general contractor does have some remaining punchlist items.

Schedule

The project budget will need to be augmented.Budget

Project is primarily funded by the Friends of the Lincoln Theater (FLT) under a lease agreement with the
Department of Veterans Affairs and the Department of General Services.    

Other information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 162

LANCASTER

VETERANS AFFAIRS
ANDRE ARNOLD

NEW VETS HOME - LANCASTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701

Appropriation($)

   1,418,883.00 
     350,000.00 

     814,000.00 

Document

05147BPMB
30157B
30157B
30185B
30185B

Transferred($)

   1,418,883.00 
     350,000.00 
(    321,650.00)
     814,000.00 
(    635,233.71)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,582,883.00 

            .00 
            .00 

            .00 
   1,625,999.29 

            .00 
            .00 

            .00 
     919,391.47 

            .00 
            .00 

Project    2,582,883.00    1,625,999.29      919,391.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

10-DEC-2004

15-FEB-2006

29-DEC-2006

30-JUL-2007

15-FEB-2006

29-DEC-2006

30-JUL-2007

10-JUL-2010

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $14,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

100% Design Developement drawings were received by PMB on wednesday November 2, 2005 and are
being reviewed. Full accceptance of the 100% DD's are pending review findings for completness and
final cost estimate, which is yet to be received.

Project Status

Schedule has been updated per current  resolution of  issues at the West Los Angeles Veterans Home
site. Project continues to progress per the schedule.

Schedule

No change in budget status.Budget

DGS has been informed by the Department of Veterans Affairs that as a result of the proposed federal
budget the project may be subject to a one-year moratorium. Results of this action, if the provision is
approved as a part of the federal budget, are yet to be determined and as of September 2005 there has
been no change in status.

Other information

10-DEC-2004

15-FEB-2006

29-DEC-2006

30-JUL-2007

15-FEB-2006

29-DEC-2006

30-JUL-2007

10-JUL-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SATICOY

VETERANS AFFAIRS
GARY LEWIS

NEW VETS HOME - SATICOY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114264

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701

Appropriation($)

   1,254,301.00 

     350,000.00 
     829,000.00 

Document

05147BPMB
30157B
30157B
30157B
30185B
30185B
30185B
30185B

Transferred($)

   1,254,301.00 
(     63,523.63)

(    227,104.37)
     350,000.00 
     829,000.00 
(    607,673.71)

(      2,300.00)
       2,300.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,433,301.00 

            .00 
            .00 

            .00 
   1,534,999.29 

            .00 
            .00 

            .00 
     937,732.47 

            .00 
            .00 

Project    2,433,301.00    1,534,999.29      937,732.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

16-APR-2003

15-FEB-2006

29-DEC-2006

30-JUL-2007

10-FEB-2006

29-DEC-2006

30-JUL-2007

31-DEC-2009

    .00%

  60.00%

    .00%

    .00%

    .00%

Current Comments

 $14,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design Development is in process.  50% DD package has been submitted.Project Status

The project is on schedule.Schedule

Estimate of probable construction cost exceeded budget at completion of schematic design.  Agency and
DOF were informed on July 12, 2005.  Value Engineering and cost cutting was performed and measures
are being incoporated into design development.  New estimate of probable construction cost to be
prepared at 100% DD completion.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

VETERANS AFFAIRS
DIANE ELLIOTT

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701

Appropriation($)

   7,086,816.00 
   1,593,000.00 

   1,989,000.00 

Document

05147BPMB
30157B
30157B
30185B
30185B

Transferred($)

   7,086,816.00 
   1,593,000.00 
(  1,329,619.71)
   1,989,000.00 
(  1,237,367.10)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  10,668,816.00 

            .00 
            .00 

            .00 
   8,101,829.19 

            .00 
            .00 

            .00 
   4,311,437.83 

            .00 
            .00 

Project   10,668,816.00    8,101,829.19    4,311,437.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

23-MAY-2003

15-FEB-2006

29-DEC-2006

31-JUL-2007

10-FEB-2006

29-DEC-2006

30-JUL-2007

10-FEB-2010

    .00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $193,145,000.00

PRELIMINARY PLANSCURRENT PHASE:

On July 28th, the VA demanded that the Central Plant be moved as far west and north as possible from
the Animal Care Facility.  With the relocation of the Central Plant and the design of a retaining/sound
wall, all issues regarding the Animal Care Facility had been agreed to between CDVA and GLA.  A letter
sent on Sept. 9th  to Tom Johnson by GLA stated more demands regarding the Animal Care Facility.
Tom Johnson will meet with Chuck Dorman in November to discuss this issue.  On Sept. 12th, the
request was sent from GLA to Wash DC to start the land transfer process.  The EIR was released for
public comment on Sept. 9th and comments are due Oct. 24th.  Public workshop meetings were held on
Sept. 27th-29th  at all three sites.

Project Status

Working with the USDVA in West LA continues to be challenging.  Many issues still are ahead and the
sharing agreements have not progressed as far as anyone would have hoped.  The EIR is on schedule
to be completed in Feb. 2006.  100% Preliminary Plans will be completed in November with cost
estimates in late December.  The acquisition is moving forward, but many items will need to be resolved
in the next 90 days.

Schedule

On July 12th, the total project cost of GLAVC was presented to CDVA with some options.  The total
project cost of GLAVC with a built-out State-only kitchen is estimated to be $261.5 million or with the

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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shell only at $254.6.  These are preliminary numbers because no design work has occurred due to the
recent change in the kitchen.  Costs will be determined in December 2005 once a design has been
produced.

A global meeting with CDVA, DOF and DGS is needed in order for all parties to understand what will be
required in order for PWB to approve the Preliminary Plans, Land Acquisition, and Environmental
Clearance for the project.  All three GLAVC projects have been registered with the Green Guide for
Healthcare Pilot Program.

Other information
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SHASTA COUNTY

VETERANS AFFAIRS
LARRY BROWN

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0604/1999
0604/1999
0604/1999
52/2000
0379/2002
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180
8955-001-0001
8955-301-0001(1)
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890

Appropriation($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 

     253,000.00 
   6,474,841.00 

      15,841.00 
     646,491.00 
      30,524.00 

     668,654.00 
         292.00 

       8,069.00 
     677,288.00 
     591,595.00 
     687,761.00 
     473,654.00 
     642,489.00 

Document

00069A
99319A
01006A
30139A
30034A
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
05074APMB
05099APMB
05106APMB
05112APMB
05113APMB
05118APMB
05144APMB
05171APMB
05177APMB
06008APMB
06026APMB

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 

     253,000.00 
   8,522,000.00 
(     30,524.00)

(    668,654.00)
(    677,288.00)
(    687,761.00)
(    591,595.00)

(      8,069.00)
(        292.00)

(    646,491.00)
(     15,841.00)
      15,841.00 

     646,491.00 
      30,524.00 

     668,654.00 
         292.00 

       8,069.00 
     677,288.00 
     591,595.00 
     687,761.00 
     473,654.00 
     642,489.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
     365,000.00 
     302,606.00 

  10,917,499.00 

      35,000.00 
     365,000.00 
     302,606.00 

   9,638,143.00 

      35,012.00 
     362,999.82 
     302,884.19 

   5,579,933.40 

Project   11,620,105.00   10,340,749.00    6,280,829.41 

 $9,274,606.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-1999

24-JAN-2001

15-JAN-2002

15-NOV-2002

02-JUN-2003

31-MAR-2000

13-DEC-2001

14-NOV-2002

30-MAY-2003

06-DEC-2004

14-DEC-1999

03-AUG-2001

01-OCT-2002

27-APR-2004

08-NOV-2004

15-APR-2001

15-APR-2002

18-SEP-2003

08-NOV-2004

11-NOV-2005

 100.00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

Finish work underway in all buildings.  100% of the in-ground pre-cast concrete crypts have been
installed.  Paving underway.

Project Status

Project is on schedule.Schedule

Project is on budget.Budget

This project is funded by a Federal Grant.Other information

01-JUL-2002

27-APR-2004

16-SEP-2004

14-NOV-2002

12-AUG-2004

16-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE VETERANS HOME

VETERANS HOME OF CALIF
THOMAS SCHANBERGER

DVA YOUNTVILLE CHILLER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 119005

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

208/2004
0208/2004
0038/2005

Budget Item

8960-011-0001-99
8960-011-0001-99
8960-001-0001

Appropriation($)

      50,000.00 
      55,000.00 
      42,097.00 

Document

05068APMB
05162APMB
06069APMB

Transferred($)

      50,000.00 
      55,000.00 
      42,097.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
      55,000.00 
      42,097.00 

            .00 

      50,000.00 
      55,000.00 
      42,097.00 

            .00 

      14,972.66 
      66,067.84 
      39,730.00 

            .00 

Project      147,097.00      147,097.00      120,770.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2005

08-AUG-2008

05-AUG-2005

08-APR-2006

04-MAR-2005

08-AUG-2005

05-AUG-2005

23-NOV-2005

    .00%

 100.00%

  75.00%

    .00%

    .00%

Current Comments

 $1,000,000.00

WORKING DRAWINGSCURRENT PHASE:

The A/E is developing the working drawings package.  The Environmental Services Section is awaiting
response from USDVA.

Project Status

Working Drawing package to be completed by October 14, 2005.Schedule

Project is within budget.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
2008/2004

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)
5460-301-0001(6)
5460-301-0001(6)
5460-001-0001

Appropriation($)

      69,000.00 

   1,814,000.00 
      65,000.00 

Document

98217A
01153A
05039APMB
20266A
05120APMB

Transferred($)

      69,000.00 
   1,810,480.00 

      92,000.00 
      80,000.00 
      65,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,879,000.00 

            .00 
            .00 

      69,000.00 
   2,047,480.00 

            .00 
            .00 

      68,146.00 
   1,677,396.10 

Project    1,948,000.00    2,116,480.00    1,745,542.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

13-FEB-2006

    .00%

    .00%

 100.00%

 100.00%

  96.50%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

The electrical subcontractor has completed the audio wire pull at DeWitt, minor corrections remain.  Work
at DeWitt has been reduced, Norment's current focus is to make Holton operational for specified testing.

Project Status

On September 23, 2005 Norment resubmitted a schedule for work at Holton, O.H. Close and DeWitt.
Schedules were accepted at the Oct. 5, 2005 construction update meeting.  A separate schedule for the
Audio Wire Infrastructure was also submitted on Sept. 9, 2005, and accepted.  Updated schedules for all
facilities is required, none received as of this report.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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STARK YOUTH CORRECTIONAL FACILITY, CHINO

YOUTH AUTHORITY
ALONZO ARREOLA

HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103525

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
050/1999

Budget Item

5460-301-0001(13.6)
5460-301-0001(17)
5460-301-0001(17)
5460-301-0001(17)

Appropriation($)

     149,000.00 
   1,784,000.00 

      48,000.00 

Document

98223A
01010A
20260A
40082A

Transferred($)

     149,000.00 
   1,760,790.00 
     120,000.00 
      48,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     149,000.00 
   1,832,000.00 

            .00 
            .00 

     149,000.00 
   1,928,790.00 

            .00 
            .00 

     148,422.67 
   1,784,080.72 

Project    1,981,000.00    2,077,790.00    1,932,503.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

10-NOV-2005

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,909,790.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract and has successfully passed the last
phase of testing with the Continuous Operational testing. Currently the facility is using the system as a
secondary personal security system and is expected to make it their primary within 30 days. Only close-
out items remain.

Project Status

Change Order #016 added 32 calendar days, extending contract period to 7/28/2003. No other
justification for delays provided to date.

Schedule

First construction phase augmentation Form 22 approved by DOF 7/9/02.  Second augmentation Form 22
approved by DOF 3/5/04.

Budget

Construction contingency may become an issue depending on pricing to address deficiencies in system
coverage. Also as of May 05' the Contractor has notified the State of their intent to claim.

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 171

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103514

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0208/2004

Budget Item

5460-301-0001(5.3)
5460-301-0001(8)
5460-301-0001(8)
5460-301-0001(8)
5460-001-0001

Appropriation($)

      62,000.00 
     947,000.00 

      59,000.00 

Document

98219A
01155A
05040APMB
20264A
05122APMB

Transferred($)

      62,000.00 
     941,560.00 
      69,000.00 
      30,000.00 
      59,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      62,000.00 
   1,006,000.00 

            .00 
            .00 

      62,000.00 
   1,099,560.00 

            .00 
            .00 

      61,009.00 
     870,767.30 

Project    1,068,000.00    1,161,560.00      931,776.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

13-FEB-2006

    .00%

    .00%

 100.00%

 100.00%

  96.50%

Current Comments

 $1,003,560.00

CONSTRUCTIONCURRENT PHASE:

The electrical subcontractor has completed the audio wire pull at Holton, minor corrections remain.  Work
at DeWitt and Close has been reduced, Norment's current focus is to make Holton operational for
specified testing.

Project Status

On September 23, 2005 Norment resubmitted a schedule for work at Holton, O.H. Close and DeWitt.
Schedules were accepted at the Oct. 5, 2005 construction update meeting.  A separate schedule for the
Audio Wire Infrastructure was also submitted on Sept. 9, 2005, and accepted for that portion of work.
Updates schedules for all facilities are required, none provided as of this report.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 172

STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

   1,226,000.00 

Document

00146A
01078A
20246A
20246A
20246A

Transferred($)

      63,000.00 
      97,000.00 

   1,193,660.00 
(      7,726.27)

(     11,533.73)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,226,000.00 

            .00 
      63,000.00 
      97,000.00 

   1,174,400.00 

            .00 
      62,941.00 
      94,121.15 

     937,277.54 

Project    1,386,000.00    1,334,400.00    1,094,339.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2000

14-MAY-2001

25-MAR-2002

27-JUN-2002

30-APR-2001

22-MAR-2002

26-JUN-2002

21-FEB-2003

14-JUL-2000

14-MAY-2001

03-APR-2002

26-JUL-2002

11-MAY-2001

02-APR-2002

19-JUL-2002

10-MAR-2006

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $1,386,000.00

CONSTRUCTIONCURRENT PHASE:

Performance Testing with the CDCR and CCPOA Union representatives occurred on Nov. 3rd and 4th,
third day of testing occurred on Nov. 14th, 2005.  Virtually all interior zones of all buildings in the facility
reported 100% of alarms initiated, small isolated rooms had some problems that can be easily corrected.
All exterior zones were checked on Nov. 14, 2005.  The entire site perimeter between the buildings and
the fences reported 100% of alarms initiated.  Interior zones in the middle of the central yard were
overpowered by one of the perimeter fence RFL's, but 100% of alarms were received.

Project Status

Norment submitted a schedule update on Sept. 23, 2005, approved on Oct. 5, 2005.  Operational test /
Actall certification was done on June 7, 2005; Performance Testing occurred on Nov. 3rd and 4th, and
Nov. 14th, 2005.  Results are positive, schedule will be updated once dates for Continuous Operation
Testing can be confirmed.

Schedule

On budget.  An construciton phase augmentation request was prepared and submitted for anticipated
expenditures to CDCR and DOF, scheduled for the Dec. 9, 2005 PWB Meeting.  DOF staff are
recommending approval.

Budget

No other pertinent issues.Other information

03-APR-2002

10-JUL-2002

02-APR-2002

07-JUL-2002

06-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 173

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0208/2004

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)
5460-301-0001(7)
5470-301-0001(7)
5460-301-0001(7)
5460-001-0001

Appropriation($)

      60,000.00 
     946,000.00 

       8,240.00 

      67,000.00 

Document

98218A
01154A
05037APMB
05056APMB
20265A
05121APMB

Transferred($)

      60,000.00 
     897,760.00 
      88,760.00 
       8,240.00 
      30,000.00 
      67,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
   1,021,240.00 

            .00 
            .00 

      60,000.00 
   1,091,760.00 

            .00 
            .00 

      58,857.79 
     830,189.25 

Project    1,081,240.00    1,151,760.00      889,047.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

13-FEB-2006

    .00%

    .00%

 100.00%

 100.00%

  96.50%

Current Comments

 $1,006,000.00

CONSTRUCTIONCURRENT PHASE:

The electrical subcontractor has completed the audio wire pull at Close, minor corrections remain.  Work
at DeWitt has been reduced, Norment's current focus is to make Holton operational for specified testing.

Project Status

On September 23, 2005 Norment resubmitted a schedule for work at Holton, O.H. Close and DeWitt.
Schedules were accepted at the Oct. 5, 2005 construciton update meeting.  A separate schedule for the
Audio Wire Infrastructure was also submitted on Sept. 9, 2005, and accepted.  Updated schedules for all
facilities are required, none received as of this report.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2002

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 174

PRESTON YOUTH CORRECTIONAL FACILITY

YOUTH AUTHORITY
DOUGLAS BRENNING

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)
5460-301-0001(3)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 

   1,811,000.00 

Document

97135A
98224A
01151A
05038APMB
20268A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 
     167,500.00 
      73,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 

   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,735,700.00 

            .00 
     377,017.93 
     155,914.41 

   1,433,530.80 

Project    2,348,000.00    2,272,700.00    1,966,463.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1997

01-OCT-1998

07-JUN-1999

06-DEC-1999

01-MAY-1998

07-JUN-1999

01-OCT-1999

06-APR-2001

30-SEP-1997

14-SEP-1998

05-APR-2000

19-SEP-2001

10-SEP-1998

04-APR-2000

17-AUG-2001

13-FEB-2006

    .00%

 100.00%

 100.00%

 100.00%

  97.00%

Current Comments

 $2,348,000.00

CONSTRUCTIONCURRENT PHASE:

Preston is ready for Manufacturer's Certification Testing, Norment's initial performance test logs have
been submitted for review by Justice Systems and Actall.   Certification Testing can now occur at
Preston, Norment has not been able to schedule this due to contract dispute with the manufacturer.
Doug Brenning conducted a site survey at Preston on October 13, 2005 to review operation of the PALS
and Audio systems.  All panic, pull cord and man down alarms initiated were received at the main
monitoring station, all audio assessment zones activated upon alarm as required in the areas tested.
System is operating as specified and intended, final testing by the manufacturer and the CDCR to be
scheduled.

Project Status

Schedule submitted by Norment on Sept. 23, 2005 and approved by the State on Oct. 5, 2005 shows
manufacturer certification testing starting on Nov. 2, 2005.  As of this report that has not been scheduled
and no date proposed.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 175

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO

YOUTH AUTHORITY
ALONZO ARREOLA

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)
5460-301-0001(15)
5460-301-0001(15)

Appropriation($)

      73,000.00 
   1,560,000.00 

      60,000.00 
     245,955.00 

Document

98221A
01009A
20262A
40081A

Transferred($)

      73,000.00 
   1,408,045.00 

      60,000.00 
     245,955.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,865,955.00 

            .00 
            .00 

      73,000.00 
   1,714,000.00 

            .00 
            .00 

      72,589.00 
   1,184,891.21 

Project    1,938,955.00    1,787,000.00    1,257,480.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

30-DEC-2005

    .00%

    .00%

 100.00%

 100.00%

  96.00%

Current Comments

 $1,939,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Changer order work related to audio
fiber optic is still not complete due to problematic existing conditions; an on-site meeting will take place
to determine course of action. Devices are being re-timed to match Heman Stark specifications and then
we will be ready to start initial system certification.

Project Status

Change Order #015 issued for 3 calendar days, extending contract period to 6/25/2003.  Required update
/ recovery schedule has not been received and no justification for delays provided.

Schedule

First construction phase augmentation Form 22 approved by DOF 7/9/02.  Second augmentation Form 22
approved by DOF 3/17/04.

Budget

May 05' the Contractor has notified the State of their intent to claim.Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 1

EL MONTE, CA

AIR RESOURCES BOARD
SALINDER DUTTA

STRUCTURAL RETROFIT - HAAGEN SMIT LAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117241

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0379/2002
0038/2005

Budget Item

3900-001-0115
3900-001-0115

Appropriation($)

      60,000.00 
     103,000.00 

Document

53437
06012APSB

Transferred($)

      60,000.00 
     103,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      60,000.00 
     103,000.00 

            .00 
            .00 

      60,000.00 
     103,000.00 

            .00 
            .00 

      46,234.00 
            .00 
            .00 
            .00 

Project      163,000.00      163,000.00       46,234.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-SEP-2004

15-SEP-2005

22-SEP-2004

12-MAY-2006

24-MAR-2004

15-SEP-2005

12-AUG-2005

12-MAY-2006

 100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $163,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Project Director has completed the consultant interviews, and is currently negotiating fees with the
consultant for the preparation of the preliminary plans.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 2

EUREKA

CALTRANS
STEVEN HAMAMOTO

SEISMIC RETROFIT, DOT EUREKA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2660-494-0042
2660-494-0042(2)
2660-494-0042(2)
2660-494-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,137,000.00 

Document

51946
52852
5012141A
53405
53405
53405

Transferred($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,064,994.00 
(    157,994.00)
     157,994.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 

   5,266,875.00 

            .00 
     260,000.00 
     372,000.00 

   5,194,869.00 

            .00 
     260,000.00 
     328,586.43 

   4,971,487.19 

Project    5,898,875.00    5,826,869.00    5,560,073.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-2000

18-JAN-2002

01-JUL-2002

01-NOV-2002

21-MAY-2001

30-SEP-2001

30-OCT-2002

01-NOV-2003

16-OCT-2000

17-DEC-2001

06-MAR-2003

28-JUL-2003

14-DEC-2001

05-MAR-2003

11-JUN-2003

29-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $5,696,994.00

CONSTRUCTIONCURRENT PHASE:

Per John Palecek, Construction Services Supervisor, the final two change orders have been approved.
A request to transfer the remaining $69,880 of the $199,755 augmentation previously approved by the
California Transportation Commission, was submitted to Diane Mariana, Caltrans, on 9/27/05.  The
request details the change order costs, which have negatively impacted the project budget.

Project Status

The client had beneficial occupancy on 11/29/04.Schedule

This project is not within budget.  An augmentation request was submitted to the client on 9/27/05.Budget

There are no other significant project issues at this time.Other information

01-NOV-2002 28-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 3

REDDING

CALTRANS
STEVEN HAMAMOTO

SEISMIC RETROFIT, DOT REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106171

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
50/1999
0106/2001
0379/2002

Budget Item

2660-001-0042
2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

      20,000.00 
      28,000.00 

     239,000.00 
   2,568,000.00 

Document

FT10755
11292
52853
53506

Transferred($)

      20,000.00 
      28,000.00 

     239,000.00 
   2,568,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 

     239,000.00 
   2,568,000.00 

            .00 
      48,000.00 

     239,000.00 
   2,568,000.00 

            .00 
      38,952.50 

     243,687.98 
   2,566,089.11 

Project    2,855,000.00    2,855,000.00    2,848,729.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUN-2000

18-JAN-2002

01-AUG-2002

27-OCT-2003

30-OCT-2000

20-OCT-2002

30-NOV-2002

25-OCT-2004

14-JUL-2000

15-DEC-2001

21-MAY-2003

05-SEP-2003

14-DEC-2001

20-MAY-2003

04-SEP-2003

04-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,855,000.00

CONSTRUCTIONCURRENT PHASE:

The problem regarding the updated builder's risk insurance certificate was resolved, and the contractor's
final payment was issued on 9/14/05.  This project will be deleted from the next report.

Project Status

The client had beneficial occupancy on 11/4/04.Schedule

The project is within budget.Budget

There are no significant project issues at this time.Other information

10-DEC-2002 10-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HAWAII

FOOD & AGRICULTURE
THOMAS NICHOLS

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

8570-301-0001 (2)

Appropriation($)

     539,000.00 

Document

52681

Transferred($)

     539,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     365,883.41 

            .00 
            .00 

Project      539,000.00      539,000.00      365,883.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2001

01-JAN-2004

01-NOV-2004

15-AUG-2004

31-DEC-2003

29-OCT-2004

28-FEB-2005

16-FEB-2006

01-AUG-2001

12-SEP-2005

28-FEB-2006

31-OCT-2006

09-SEP-2005

27-FEB-2006

30-OCT-2006

14-APR-2008

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $11,500,000.00

WORKING DRAWINGSCURRENT PHASE:

The Department of Food and Agriculture (DFA), DFA is still working with the Department of Finance to
reappropriate the working drawings and construction funds in FY 06/07.  The DFA's Legal Office is
continuing to work with the State of Hawaii to amend the current lease, to reflect using Lease Revenue
Bond funds to accomplish this project.

Project Status

This project is currently on hold pending direction from DFA.Schedule

The appropriations for the working drawings ($538,000) and construction ($10,378,000) from Chapter
0157/2003, Item 8570-301-0660 (1) were reverted by Chapter 38, Statutes of 2005.

Budget

There are no other significant project issues at this time.Other information

01-AUG-2001

12-SEP-05

28-FEB-06

31-OCT-06

09-SEP-2005

27-FEB-06

30-OCT-06

14-APR-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HAWAII

FOOD & AGRICULTURE
THOMAS NICHOLS

UPGRADE MEDFLY FACILITY, PHASE II & III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114720

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
ALL PHASES
ALL PHASES
ALL PHASES
ALL PHASES

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0015/1967
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-519-0601
8570-301-0111(1)
8570-301-0111(1)
8570-301-0111(1)

Appropriation($)

      11,000.00 

      33,000.00 

     372,000.00 
     492,000.00 
     397,200.00 

Document

5012066A
5012104A

5012104A

52773
5012104A
5012104A
5012104A

Transferred($)

      11,000.00 
      33,000.00 

            .00 
     364,200.00 

            .00 
     492,000.00 
     397,200.00 
     397,200.00 
(    397,200.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      11,000.00 
      33,000.00 

     372,000.00 

            .00 
      11,000.00 
      33,000.00 

     364,200.00 

            .00 
       7,399.25 
      81,281.85 

     303,318.20 

Project      416,000.00      408,200.00      391,999.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-2004

07-FEB-2005

25-APR-2005

02-MAY-2005

04-FEB-2005

22-APR-2005

29-APR-2005

31-AUG-2005

18-SEP-2004

04-FEB-2005

04-FEB-2005

01-SEP-2005

04-FEB-2005

04-FEB-2005

04-FEB-2005

22-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $900,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently on hold pending the Governor's Office approval of a site visit to the
medfly facility in the state of Hawaii, and the revision of the drawings for the electrical and mechanical
change order work.

Project Status

The Phase II work was completed on 03/15/05.  The State Public Works Board approved the preliminary
plans, working drawings, and the award of the construction contract for Phase III on 02/04/05.  The
current schedule and percentage complete reflects the Phase III work.

Schedule

The existing expenditures for the working drawings and the construction phases were funded from the
support funds, which were authorized for Phase II.  Due to formatting problems, the Department of
General Services Accounting Office is unable to link the $492,000 for Phase II (Working Drawings -
$107,000 & Construction - $385,000) to the Phase Summary Section of this report.  However, the Phase

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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II funding is available for expenditure and is reflected in our revenue and expenditure accounting reports.

The total estimated project cost for this project is $900,00 (Phase II - $492,000 and Phase III $408,000).Other information
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SAN QUENTIN

GENERAL SERVICES
IVAN CHEW

BLDG. 22 RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

52/2000
52/2000
52/2000
52/2000
52/2000
52/2000
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
5240-001-0001
1760-301-0001
1760-301-0768(10)
1760-301-0768(10)
1760-301-0768(10)

Appropriation($)

     741,000.00 

      60,000.00 
     427,000.00 

   1,182,000.00 

Document

51962
51962
51962
51962
51962
52154
52668
53358
53358
53358

Transferred($)

(    235,155.08)
(     18,191.50)
(        653.42)

     741,000.00 
     254,000.00 
      60,000.00 

     427,000.00 
   1,183,000.00 
(  1,183,000.00)
   1,182,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,228,000.00 
   1,182,000.00 

            .00 

            .00 
   1,228,000.00 
   1,182,000.00 

            .00 

            .00 
   1,187,939.84 
     797,547.46 

            .00 

Project    2,410,000.00    2,410,000.00    1,985,487.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-FEB-2000

08-JUL-2002

15-JUL-2003

27-OCT-2003

28-JUL-2002

25-APR-2003

24-OCT-2003

26-JAN-2005

20-JUL-2000

14-DEC-2002

03-JAN-2006

03-APR-2006

13-DEC-2002

02-JAN-2006

02-APR-2006

31-DEC-2007

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $19,287,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings have been completed.  An agreement between DGS and the Department of
Corrections & Rehabilitation has been reached to include the Needs Assessment Items project with the
retrofit project.  It is anticipated that the combined working drawing package will be submitted to the
Department of Finance (DOF) for PWB approval at the December 2005 meeting.

Project Status

The project is not on schedule.  Due to delayed decision regarding the funding for Needs Assessment
Items project, the schedule has been extended.

Schedule

The project is within budget. The working drawings appropriation liquidation period has been extended to
6/30/2006.

Budget

There are no other significant project issues at this time.Other information

20-JUL-2000

22-NOV-2002

16-AUG-2004

15-MAR-2005

21-NOV-2002

22-AUG-2003

14-MAR-2005

27-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN QUENTIN

GENERAL SERVICES
IVAN CHEW

BUILDING 22 MODULARS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111691

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

1760-301-0001
1760-301-0768(5)
1760-490-0768(4)(5)
1760-490-0768(5)
1760-001-0768(5)
1760-490-0768(4)(5)

Appropriation($)

     288,000.00 
     484,000.00 
     332,000.00 

   5,696,000.00 
     221,390.00 
      76,000.00 

Document

52673
53330
05036BPSB
5011877B
5011879B
5012151B

Transferred($)

     288,000.00 
     484,000.00 
     332,000.00 

   5,696,000.00 
     221,390.00 
      76,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     288,000.00 
     484,000.00 

   6,325,390.00 

            .00 
     288,000.00 
     484,000.00 

   6,325,390.00 

            .00 
     288,035.48 
     446,958.89 

   5,046,099.38 

Project    7,097,390.00    7,097,390.00    5,781,093.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-JAN-2002

19-JUN-2002

01-OCT-2002

18-JAN-2002

31-MAY-2002

30-SEP-2002

30-APR-2003

17-OCT-2001

09-NOV-2002

30-JUN-2003

05-APR-2004

08-NOV-2002

27-JUN-2003

10-FEB-2004

09-JAN-2006

    .00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

 $7,200,365.00

CONSTRUCTIONCURRENT PHASE:

The mold remediation work is complete, and the project has received full mold clearance.  The additional
requirements from the State Fire Marshal (SFM) have also been completed.

Project Status

Delays due to the additional SFM requirements and the resulting reconstruction of some areas have
resulted in construction setbacks.  The proposed completion date for full completion of the modular
building construction is anticipated for early January.

Schedule

The project is not within budget.  A fourth augmentation request in the amount of $538,301 was sent to
the Department of Finance on 9/29/2005, for consideration at the November 2005 Public Works Board
Meeting. The cumulative augmentation is $1,167,691 or 18.5% of the total appropriation.

Budget

There are no other significant project issues at this time.Other information

17-OCT-2001

19-OCT-2002

21-JAN-2003

01-JUL-2003

18-OCT-2002

20-JAN-2003

20-JUN-2003

01-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

106/2001
0379/2002

Budget Item

1760-301-0768 (12)
1760-301-0768(6)

Appropriation($)

     336,000.00 
     420,000.00 

Document

20091B
40093B

Transferred($)

     336,000.00 
     420,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     420,000.00 

            .00 

            .00 
     336,000.00 
     420,000.00 

            .00 

            .00 
     335,829.47 
     158,727.18 

            .00 

Project      756,000.00      756,000.00      494,556.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-SEP-2001

02-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

10-SEP-2001

13-MAR-04

16-AUG-2006

01-DEC-2006

12-MAR-2004

15-AUG-06

30-NOV-2006

30-JUN-2007

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

The working drawings are currently in progress and are on schedule.Project Status

The project is on schedule.Schedule

The project is within budget.  The construction funds ($9,410,000) are proposed for FY 06/07.Budget

A viable swing space solution is being sought. The Department of General Services is preparing cost
estimates of possible swing space solutions for submission and review by the Department of Finance.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     335,890.86 

            .00 
            .00 

Project      336,000.00      336,000.00      335,890.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

04-SEP-2001

15-JUL-2006

15-FEB-2008

17-MAY-2008

02-APR-2004

30-JUN-2007

15-MAY-2008

02-DEC-2009

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

No change for this reporting period.  This project has been on hold since 3/12/04, pending approval of the
working drawings appropriation proposed in the 2006/2007 Budget.  The Public Works Board approved
the preliminary plans on 3/12/04, and the Department of Finance approved the DF-14D on 4/2/04.

Project Status

The working drawings phase will begin once the 2006/2007 Budget is approved.Schedule

The working drawings funds ($689,000) are proposed in the 2006/2007 Budget.Budget

The construction phase for this project will not begin until the retrofit of Building 30 project (#111680) has
been completed.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     446,304.27 

            .00 
            .00 

Project      447,000.00      447,000.00      446,304.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

26-FEB-2003

22-APR-2003

07-JUN-2002

25-FEB-2003

21-APR-2003

25-AUG-2005

04-SEP-2001

15-JUL-2008

15-NOV-2009

17-FEB-2010

12-MAR-2004

31-MAR-2009

15-FEB-2010

13-DEC-2011

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

No change for this reporting period.  This project has been on hold since 3/12/04, pending approval of the
working drawings appropriation proposed in the 2008/2009 Budget.  The Public Works Board approved
the preliminary plans on 3/12/04, and the Department of Finance approved the DF-14D on 4/2/04.

Project Status

The working drawings phase will begin once the 2008/2009 Budget in approved.Schedule

The working drawings funds ($1,312,000) are proposed in the 2008/2009 Budget.Budget

The construction phase for this project will not begin until the retrofit of Building 30 (#111680) and
Building 70 (#111681) have been completed.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CCI, TEHACHAPI

GENERAL SERVICES
SALINDER DUTTA

STRUCTURAL RETROFIT, DORMS F5, F6, F7, AND F8

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111684A

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0208/2004
0208/2004
0208/2004

Budget Item

1760-301-0001(25)
1760-301-0768(2)
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,652,000.00 

Document

20102A
5012064B
05027BPSB

Transferred($)

      20,000.00 
     177,000.00 
     243,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     177,000.00 
     243,000.00 

   2,652,000.00 

      20,000.00 
     177,000.00 
     243,000.00 

            .00 

      16,155.80 
      50,388.43 
      45,768.32 

            .00 

Project    3,092,000.00      440,000.00      112,312.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-AUG-2004

01-MAR-2005

01-JUL-2005

15-AUG-2005

30-NOV-2001

28-FEB-2005

30-JUN-2005

14-AUG-2005

15-SEP-2006

01-SEP-2001

19-AUG-2004

11-APR-2005

21-NOV-2005

17-JAN-2006

31-JAN-2002

08-APR-2005

18-NOV-2005

16-JAN-2006

17-MAR-2007

 100.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $3,092,000.00

BID PERIODCURRENT PHASE:

The corrected working drawings are pending the State Fire Marshall (SFM) approval.  The buildings in
this project are identical to Dorms E1-E4 (Project # 107814).  The Department of Finance (DOF) and the
legislature have approved combining these two projects in the Bid and Construction phases.  It is
anticipated that the combined working drawings package will be submitted to DOF by 10/28/05.

Project Status

The project is not on schedule.   Due to the additional time required to modify the drawings to reflect the
SFM revisions, the schedule has been extended.

Schedule

The project is within budgetBudget

There are not other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

GENERAL SERVICES
MICHAEL GOLDEN

STRUCTURAL RETROFIT, SOB IN FRESNO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111690

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0157/2003

Budget Item

1760-301-0768(28)
1760-301-0768(28)
1760-301-0768(11)
1760-301-0768(11)
1760-301-0768(2)

Appropriation($)

      20,000.00 
     281,000.00 
     264,000.00 

   2,237,000.00 

Document

52667
52925
53331
53331
5012075B

Transferred($)

      20,000.00 
     281,000.00 
     264,000.00 
(      3,000.00)

   1,470,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     281,000.00 
     264,000.00 

   2,237,000.00 

      20,000.00 
     281,000.00 
     261,000.00 

   1,470,200.00 

      20,007.50 
     280,991.50 
     212,572.04 

   1,197,409.17 

Project    2,802,000.00    2,032,200.00    1,710,980.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-2001

06-SEP-2001

17-AUG-2002

23-JUL-2003

24-OCT-2003

04-JAN-2002

16-AUG-2002

22-JUL-2003

23-OCT-2003

25-OCT-2004

01-OCT-2001

06-SEP-2001

11-NOV-2002

10-APR-2004

25-SEP-2004

04-JAN-2002

08-NOV-2002

09-APR-2004

21-SEP-2004

06-JUL-2005

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,032,200.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the as-built drawings have been approved. The proposed final
construction contract payment is in process.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-FEB-2002

22-NOV-2002

23-JUL-03

24-OCT-03

21-NOV-2002

22-JUL-2003

23-OCT-03

25-OCT-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 14

SAN LUIS OBISPO

GENERAL SERVICES
SALINDER DUTTA

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107811

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      87,000.00 
     272,000.00 

   2,724,000.00 

Document

51969
53332
5012105B

Transferred($)

      87,000.00 
     272,000.00 

   2,119,913.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     272,000.00 
   2,724,000.00 

            .00 
      87,000.00 

     272,000.00 
   2,119,913.00 

            .00 
      87,000.00 

     259,387.33 
     786,207.34 

Project    3,083,000.00    2,478,913.00    1,132,594.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

12-AUG-2002

10-FEB-2003

09-JUN-2003

09-FEB-2001

07-FEB-2003

06-JUN-2003

09-JUN-2004

01-NOV-2000

09-NOV-2002

20-JUN-2003

16-DEC-2004

08-NOV-2002

19-JUN-2003

15-DEC-2004

29-MAR-2006

    .00%

 100.00%

 100.00%

 100.00%

  60.00%

Current Comments

 $2,478,913.00

CONSTRUCTIONCURRENT PHASE:

The contractor is currently working on Phase III of the demolition of the windows and slab.  Concurrently,
work continues on the application of  the window infill concrete.  The shear wall in the reception area has
been replaced with columns.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

20-JUN-2003

18-JAN-2004

30-NOV-2003

18-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 15

CCI, TEHACHAPI

GENERAL SERVICES
SALINDER DUTTA

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107814

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 

     287,000.00 
   2,565,000.00 

Document

51972
51972
51972
51972
51972
51972
51972
53294

Transferred($)

     135,000.00 
(    135,000.00)
     135,000.00 
(     15,126.26)

           1.00 
(      3,000.00)
      18,125.26 

     287,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 

   2,565,000.00 

            .00 
     135,000.00 
     287,000.00 

            .00 

            .00 
     134,443.27 
     215,737.35 

            .00 

Project    2,987,000.00      422,000.00      350,180.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

01-DEC-2002

01-MAY-2003

03-NOV-2003

09-FEB-2001

30-APR-2003

31-OCT-2003

30-NOV-2004

01-NOV-2000

01-DEC-2002

20-JUN-2003

17-JAN-2006

10-MAY-2002

19-JUN-2003

16-JAN-2006

17-MAR-2007

    .00%

 100.00%

 100.00%

  70.00%

    .00%

Current Comments

 $2,987,000.00

BID PERIODCURRENT PHASE:

The buildings in this project are identical to Dorms F5 - F8 (Project #111684A). The Department of
Finance and legislature have approved combining these two projects in the Bid and Construction phases.
The filing of this project for bids concurrently with Project #111684A is expected in mid-November.

Project Status

Due to the DGS proposal to combine this project with Dorms F, the schedules for the Working Drawing
and Construction phases have been extended.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-DEC-2002

01-MAY-2003

03-NOV-2003

30-APR-2003

31-OCT-2003

03-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 21-NOV-05

Page # 16

TRACY

GENERAL SERVICES
MICHAEL GOLDEN

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(3)

Appropriation($)

      73,000.00 
     235,000.00 

   1,753,000.00 

Document

51971
53329

Transferred($)

      73,000.00 
     235,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

     235,000.00 
   1,753,000.00 

            .00 
      73,000.00 

     235,000.00 
            .00 

            .00 
      70,928.88 

     194,448.86 
            .00 

Project    2,061,000.00      308,000.00      265,377.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2000

12-DEC-2002

01-MAY-2003

03-NOV-2003

08-NOV-2002

30-APR-2003

31-OCT-2003

04-NOV-2004

01-NOV-2000

12-DEC-2002

20-JUN-2003

01-NOV-2005

08-NOV-2002

19-JUN-2003

31-OCT-2005

30-JUN-2006

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $2,061,000.00

CONSTRUCTIONCURRENT PHASE:

The filing of this project for bids has been on hold, pending the Department of Corrections and
Rehabilitation (DCR) completing the Infirmary HVAC project.  DCR has recently advised the Department
of General Services (DGS), that the tentative completion date for the Infirmary HVAC project is 10/31/05.
DGS is currently updating the estimate for the structural retrofit project, to reflect the escalated cost of
materials and labor, and will evaluate the impact of the escalated costs on the approved project budget.
Upon completion of the project cost evaluation, DGS will confer with the Department of Finance, and a
decision will be made regarding whether or not to proceed with this project.  It is anticipated that the
project evaluation will be completed by 10/20/05.

Project Status

The Bid and Construction schedules are tentative.Schedule

The construction funds were reappropriated in the 2005/2006 budget, and the liquidation period for the
working drawings funds was extended through June 2006.

Budget

There are no other significant project issues at this time.Other information

01-NOV-2000

12-NOV-2002

01-MAY-03

03-NOV-03

08-NOV-2002

30-APR-2003

31-OCT-03

04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 




